



National Privacy Commission FY 2020 Continuing Annual Procurement Plan
(thru RA 11520)
as of July 15 2021

Code (PAD)	Procurement Program/Project	PMG/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/ Posting of IF/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PRINTING AND PUBLICATIONS													
2020-0001	Printing of NPC Annual Report for CY 2019 in collaboration w/ FPMJ	PIAD	NO	NP-53.9 - Small Value Procurement					CoP	100,000.00	100,000.00		awarded 2020
2020-0002	Publication of NPC issuances, announcements and ads	PIAD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services					GoP	480,000.00	480,000.00		Php240,000.00 for October and Php240,000.00 for November- awarded 2020
2020-0003	Printing services (PAW)	PIAD	NO	NP-53.9 - Small Value Procurement					GoP	-	-		Removed
2020-0004	Printing of 2019 Compendium	PIAD / PHIL DPO / CMD	NO	NP-53.9 - Small Value Procurement					GoP	550,000.00	550,000.00		Budget from: PIAD - 300,000.00 Phil DPO - 250,000.00 CMD - 700,000.00 (discontinued)- awarded 2021
2020-0005	Printing of internal communications materials	PIAD	NO	NP-53.9 - Small Value Procurement					GoP				Removed
2020-0006	Printing of advocacy materials	PIAD	NO	NP-53.9 - Small Value Procurement					CoP	260,000.00	260,000.00		Php140,000.00 for July and Php120,000.00 for October- awarded 2021
2020-0007	Printing of poster/brochure for Safe Tech for kids	PIAD	NO	NP-53.9 - Small Value Procurement					CoP	-	-		Removed
2020-0008	Printing Services for PSST/PrivaMoves	PIAD	NO	NP-53.9 - Small Value Procurement					GoP	-	-		Removed
2020-0009	Onboarding (Employee Handbook)	HRDD	NO	NP-53.9 - Small Value Procurement					GoP				Removed
2020-0010	NPC Privacy Toolkit v4 Publication	DSTSD	NO	NP-53.9 - Small Value Procurement					CoP	-	-		Discontinued in compliance with NBC 580 re: Adoption of economy measures in the government due to the emergency health situation
2020-0011	FPMD GUIDELINES AND COMPENDIUM (Printing)	FPMJ	NO	NP-53.9 - Small Value Procurement					CoP	6,000.00	6,000.00		
2020-0012	DPO ACE Review Notes	PHIL-DPO	NO	NP-53.9 - Small Value Procurement					GoP	255,000.00	255,000.00		awarded 2020
2020-0013	Privacy Toolkit	PHIL-DPO	NO	NP-53.9 - Small Value Procurement					GoP	250,000.00	250,000.00		awarded 2020
2020-0014	Publication of NPC issuances, announcements and ads-issuances for PIPs/ PICs/ Government/ Global Community	PHIL-DPO	NO	NP-53.9 - Small Value Procurement					CoP				Removed
2020-0015	DPO Registration: Publication in Newspaper	CMD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services					GoP	-	-		Discontinued in compliance with NBC 580
2020-0016	Compliance Advocacy Brochure	CMD	NO	NP-53.9 - Small Value Procurement					GoP	-	-		Discontinued in compliance with NBC 580
2020-0017	Printing of posters	CMD	NO	Competitive Bidding					GoP	-	-		Discontinued in compliance with NBC 580
2020-0018	Publication of NPC Circular on Administrative Fines	LD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services					CoP	150,000.00	150,000.00		awarded 2020
2020-0019	Publication of NPC Circular on Cease and Desist	LD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services					CoP	150,000.00	150,000.00		awarded 2020
2020-0020	Publication of Amended NPC Circular 16-04	LD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services					CoP	200,000.00	200,000.00		awarded 2020
2020-0021	Printing of Standard Operating Process (SOP) of ASD	ASD	NO	NP-53.9 - Small Value Procurement					CoP	40,000.00	40,000.00		awarded 2020
ADVERTISEMENT AND MARKETING													
2020-0022	AVP Production and TV Ad Placement	PIAD	NO	Competitive Bidding					CoP	3,000,000.00	3,000,000.00		awarded 2021
PRIVAMOVES (PSST)													
2020-0023	PrivaMoves Catering Services w/ AV System	PIAD	NO	NP-53.9 - Small Value Procurement					CoP	-	-		(Php162,500.00 each for August, September, October and November) Removed
2020-0024	Supplies and Materials	PIAD	NO	NP-53.9 - Small Value Procurement					CoP	-	-		Removed
2020-0025	Promotional Materials - Eco bag, customized	PIAD	NO	NP-53.9 - Small Value Procurement					GoP	-	-		Removed

CONDUCT OF PRIVACY SURVEY													
2020-0026	Conduct of Privacy Survey	PIAD	NO	Competitive Bidding						GoP	2,500,000.00	2,500,000.00	awarded 2021
KNOWLEDGE CENTER													
2020-0027	Privacy related books	PIAD	NO	NP-53.9 - Small Value Procurement						GoP	-	-	Removed
2020-0028	Books and other literatures for NPC Knowledge Hub	DSTSD	NO	NP-53.9 - Small Value Procurement						GoP	-	-	Discontinued in compliance with NIRC 580 re: Adoption of economy measures in the government due to the emergency health situation
PRIVACY AWARENESS WEEK													
2020-0029	Privacy Awareness Week	PIAD	NO	NP-53.10 Lease of Real Property and Venue						CoP	-	-	Removed
2020-0030	Office supplies	PIAD	NO	Shopping						CoP	-	-	Removed
2020-0031	Photo Video documentation Professional Services	PIAD	NO	NP-53.9 - Small Value Procurement						CoP	-	-	Removed
2020-0032	310 letters PAW	PIAD	NO	NP-53.9 - Small Value Procurement						CoP	-	-	Removed
2020-0033	Notebook / Organizer, customized	PIAD	NO	NP-53.9 - Small Value Procurement						CoP	-	-	Removed
2020-0034	PAW Tokens, customized	PIAD	NO	NP-53.9 - Small Value Procurement						CoP	-	-	Removed
2020-0035	PAW Corporate folder, customized	PIAD	NO	NP-53.9 - Small Value Procurement						CoP	-	-	Removed
2020-0036	PAW Lanyard with ID, customized	PIAD	NO	NP-53.9 - Small Value Procurement						CoP	-	-	Removed
2020-0037	PAW Certificate holder, customized	PIAD	NO	NP-53.9 - Small Value Procurement						CoP	-	-	Removed
2020-0038	PAW Eco bag, customized	PIAD	NO	NP-53.9 - Small Value Procurement						CoP	-	-	Removed
KABATAANG DIGITAL													
2020-0039	Kabataang Digital	PIAD	NO	NP-53.10 Lease of Real Property and Venue						CoP	-	-	Removed
2020-0040	Promotional materials production	PIAD	NO	NP-53.9 - Small Value Procurement						CoP	-	-	Removed
2020-0041	Kabataang Digital Tokens	PIAD	NO	NP-53.9 - Small Value Procurement						CoP	-	-	Removed
MEDIA RELATION													
2020-0042	Media Monitoring Professional Services	PIAD	NO	NP-53.9 - Small Value Procurement						CoP	85,000.00	85,000.00	awarded 2020
CONTENT DEVELOPMENT													
2020-0043	AVP Production - Mini Series	PIAD	NO	NP-53.9 - Small Value Procurement						CoP	-	-	Removed
IN-HOUSE TRAININGS													
2020-0044	Animation and AVP/Video production	PIAD	NO	NP-53.9 - Small Value Procurement						CoP	-	-	Removed
2020-0045	Workshop on Security Measures	DSTSD	NO	Direct Contracting						CoP	-	-	Removed
2020-0046	DTI-BPS SCI / TC 60 MEETING	DSTSD	NO	Direct Contracting						CoP	-	-	Removed
2020-0047	Leave Administration Course for Effectiveness	HRDD	NO	Direct Contracting						CoP	-	-	Removed
2020-0048	Public Service and Values Program	HRDD	NO	Direct Contracting						CoP	-	-	Removed
DPO ACE TRAINING PROGRAMS													
2020-0049	DPO ACE Training Programs (Regional)	PHIL-DPO	NO	NP-53.10 Lease of Real Property and Venue						GoP	270,000.00	270,000.00	(Monthly budget of Php270,000.00 from July to December) Removed budget for August to December 260,000 PROCCRRP - July budget
2020-0050	DPO ACE Training Programs (NCR)	PHIL-DPO	NO	NP-53.10 Lease of Real Property and Venue	6-Mar-20	6-Mar-20	6-Mar-20	6-Mar-20		GoP	260,000.00	260,000.00	Removed budget for August to December
2020-0051	Supplies and Materials	PHIL-DPO	NO	NP-53.9 - Small Value Procurement						GoP	-	-	Removed
TRAIN THE TRAINERS PROGRAM													
2020-0052	Train the Trainers Program	PHIL-DPO	NO	NP-53.10 Lease of Real Property and Venue						CoP	-	-	Removed
DEVELOPMENT AND REVISION OF PHIL-DPO (DPO ACE) WORKBOOKS													
2020-0053	Development and Revision Of Phil-DPO (DPO ACE) Workbooks	PHIL-DPO	NO	NP-53.10 Lease of Real Property and Venue						GoP	-	-	Removed
DPO ACE PROGRAM EXAMINATIONS DEVELOPMENT (CONSULTATION/WORKSHOP)													
2020-0054	DPO ACE Program Examinations Development (Consultation/Workshop)	PHIL-DPO	NO	NP-53.10 Lease of Real Property and Venue						GoP	-	-	Removed
DPO BRIEFING													
2020-0055	DPO Briefing	PHIL-DPO	NO	NP-53.10 Lease of Real Property and Venue						CoP	-	-	Removed
DATA PRIVACY COUNCIL QUARTERLY MEETINGS													
2020-0056	Data Privacy Council Quarterly Meetings	PHIL-DPO	NO	NP-53.10 Lease of Real Property and Venue	30-Jan-20	30-Jan-20	31-Jan-20	31-Jan-20		CoP	150,000.00	150,000.00	Removed (Aug and Dec Budget) Procured, Php150,000.00 for February, included in Jan.10,2020 AFP, Item No. 2020-059 (Php150,000.00 each for February and August; Php200,000.00 for December)
2020-0057	DATA PRIVACY COUNCIL Tokens (Customized)	PHIL-DPO	NO	NP-53.9 - Small Value Procurement						CoP	160,000.00	160,000.00	
DPO SUMMITS													
2020-0058	DPO SUMMITS	PHIL-DPO	NO	NP-53.10 Lease of Real Property and Venue						CoP	-	-	Removed (The 200,000.00 each for March and August)
STAKEHOLDER CONSULTATIVE MEETINGS													
2020-0059	Stakeholder Consultative Meetings	PHIL-DPO	NO	Direct Contracting						CoP	-	-	Removed
COMPLIANCE CHECKS													
2020-0060	Supplies and Materials	CMD	NO	Shopping						CoP	-	-	Discontinued in compliance with NDC 580

COMPLIANCE ADVOCACY												
2020-0061	COMPLIANCE ADVOCACY	CMD	NO	NP-53.10 Lease of Real Property and Venue					CoP	-	-	Discontinued in compliance with NBC 500
2020-0062	Compliance Advocacy Tote bag, customized	CMD	NO	NP-53.9 - Small Value Procurement					CoP	-	-	Discontinued in compliance with NBC 500
2020-0063	CAAT Conference (Quarterly budget of P=170,000.00)	CMD	NO	NP-53.10 Lease of Real Property and Venue	14-Jan-20	15-Jan-20	15-Jan-20	15-Jan-20	CoP	170,000.00	170,000.00	Procured, 1st Quarter CAAT Conference, included in the January 10, 2020 APP Item No. 2020-0062 Discontinued April, July and October schedule in compliance with NBC 380 re: Adoption of economy measures in the government due to the emergency health situation
2020-0064	Joint Cybersecurity Working Group Meeting	EnD	NO	NP-53.10 Lease of Real Property and Venue					CoP	-	-	Removed
2020-0065	Public Consultation for NPC Circular on Cense and Desist	EnD	NO	NP-53.10 Lease of Real Property and Venue					CoP	-	-	Removed
2020-0066	Public Consultation for Amendment of NPC Circular 16-04	LD	NO	NP-53.10 Lease of Real Property and Venue					CoP	-	-	Removed
2020-0067	Public Consultation on NPC Circular on Administrative Fines	LD	NO	NP-53.10 Lease of Real Property and Venue					CoP	-	-	Removed
ONLINE SUBSCRIPTION												
2020-0068	Philippine Laws and Jurisprudence (Online Access Subscription (27 User Accounts)	LD	NO	Direct Contracting					CoP	181,440.00	181,440.00	awarded 2020
2020-0069	Development of Issuances; Consultation With Regulatory Agencies in the Formulation of Privacy Standards	PDD	NO	NP-53.10 Lease of Real Property and Venue					CoP	-	-	Removed
SEMI-EXPENDABLE ICT EQUIPMENT/SUPPLIES												
2020-0070	Semi-expendable ICT Equipment/Supplies	IMISU	NO	NP-53.9 - Small Value Procurement					CoP	381,000.00	381,000.00	External Hard Drive, Multi-function printer, ICT Supplies and Materials, DSLR memory card/ SD card, Two factor hardware based authenticator, USB wireless adapter (WiFi Dongle); reduced from P=389K
SUBSCRIPTION EXPENSES												
2020-0071	Office 365	IMISU	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	CoP	2,880,000.00	2,880,000.00	Itemized the subscription items originally lumped into one APP Item no. 2020-0071 awarded 2020
2020-0072	Network Monitoring System	IMISU	NO	NP-53.9 - Small Value Procurement					CoP	180,000.00	180,000.00	awarded 2020
2020-0073	Virtual Private Network	IMISU	NO	NP-53.9 - Small Value Procurement	30-Sep-20	1-Aug-20	7-Aug-20	13-Aug-20	CoP	340,000.00	340,000.00	Removed
2020-0074	Internet Subscription Provider (ISP)	IMISU	NO	NP-53.9 - Small Value Procurement					CoP	-	-	awarded 2020
2020-0075	SSL Certificate	IMISU	NO	Competitive Bidding					CoP	1,800,000.00	1,800,000.00	Removed
2020-0076	DDOS and Internet security	IMISU	NO	NP-53.9 - Small Value Procurement					CoP	500,000.00	500,000.00	awarded 2020
2020-0077	Anti-virus	IMISU	NO	NP-53.9 - Small Value Procurement					CoP	2,300,000.00	2,300,000.00	awarded 2021
2020-0078	Firewall	IMISU	NO	Competitive Bidding					CoP	600,000.00	600,000.00	awarded 2021
2020-0079	Adobe Creative Cloud Suite for Windows & Mac	IMISU	NO	NP-53.9 - Small Value Procurement	6-May-20	11-May-20	14-May-20	10-Jun-20	CoP	-	-	Removed
2020-0080	Hash presentation (Print)	IMISU	NO	NP-53.9 - Small Value Procurement					CoP	-	-	Removed
2020-0081	Adobe Acrobat Pro DC License	IMISU	NO	NP-53.9 - Small Value Procurement					CoP	-	-	Removed
2020-0082	Penetration Testing and Forensic Software	IMISU	NO	Competitive Bidding					CoP	3,361,000.00	3,361,000.00	Includes Penetration Testing Platform, Vulnerability Assessment Software, Mobile Forensic Application, Digital Forensic Investigation Software and Cloud Analyzer System
CAPITAL OUTLAY												
2020-0083	Desktop	IMISU	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	CoP	2,960,000.00	2,960,000.00	
2020-0084	Laptop	IMISU	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	CoP	1,680,000.00	1,680,000.00	
INSTALLATION OF QUALITY MANAGEMENT SYSTEM (QMS) CERTIFIABLE TO ISO 9001:2015												
2020-0085	Installation of Quality Management System (QMS) Certifiable to ISO 9001:2015	QMC	NO	NP-53.10 Lease of Real Property and Venue	16-Jan-20	17-Jan-20	17-Jan-20	17-Jan-20	CoP	2,000,000.00	2,000,000.00	Procured, included in January 10, 2020 APP, item code 2020-070
2020-0086	Representation Expenses	QMC	NO	Direct Contracting	17-Jan-20	17-Jan-20	17-Jan-20	19-Jan-20	CoP	840,000.00	840,000.00	Procured, included in January 14, 2020 APP (Supplemental No.1, item code 2020-SI-001)
2020-0087	ISO Certification	QMC	NO	NP-53.9 - Small Value Procurement					CoP	-	-	Removed
GENDER SENSITIVITY TRAINING FOR MEDIATORS												
2020-0088	Gender Sensitivity Training for Mediators	GAD	NO	Direct Contracting	19-Feb-20	19-Feb-20	19-Feb-20	19-Feb-20	CoP	50,000.00	50,000.00	Procured, included in January 14, 2020 APP (Supplemental No.1, item code 2020-SI-002)
CONDUCT OF GAD-RELATED ACTIVITIES IN OBSERVANCE OF THE 2020 WOMEN'S MONTH CELEBRATION												
2020-0089	Briefing on Gender Perspectives on Privacy - Juana meets PRIVA	GAD	NO	Direct Contracting	3-Mar-20	3-Mar-20	4-Mar-20	4-Mar-20	CoP	80,000.00	80,000.00	Procured, included in the Jan. 14, 2020 APP Item No. 2020-SI-003
2020-0090	Polo Shirts and Jackets	GAD	NO	NP-53.9 - Small Value Procurement	20-Feb-20	24-Feb-20	27-Feb-20	27-Feb-20	CoP	250,000.00	250,000.00	Procured, included in the Jan. 14, 2020 APP Item No. 2020-SI-004
2020-0091	Advocacy Tokens	GAD	NO	NP-53.9 - Small Value Procurement	22-Feb-20	26-Feb-20	4-Mar-20	4-Mar-20	CoP	130,000.00	130,000.00	Procured, included in the Jan. 14, 2020 APP Item No. 2020-SI-005
2020-0092	Supplies and Equipment	GAD	NO	Shopping					CoP	17,400.00	17,400.00	Included in the Jan. 14, 2020 APP Item No. 2020-SI-007
2020-0093	Seminar on Women Empowerment and Gender to Promote Gender Equality and Women Empowerment - Juana protected?	GAD	NO	Direct Contracting					CoP	-	-	Discontinued Included in the Jan. 14, 2020 APP Item No. 2020-SI-008
2020-0094	Film Showing on Gender-related Movies Epousing to Women Empowerment and Gender - Juana watch?	GAD	NO	Direct Contracting					CoP	-	-	Discontinued Included in the Jan. 14, 2020 APP Item No. 2020-SI-009
2020-0095	NPC GAD Implementer Recognition Awards - Juana recognize?	GAD	NO	Direct Contracting					CoP	-	-	Discontinued

2020-0096	Seminar - Workshop in the Crafting of NPC Long-Term Gender and Development Agenda and Framework, NPC GAD Agenda 2021-2026 and 2021 GAD Plan and Budget	GAD	NO	NP-53.10 Lease of Real Property and Venue					CoP	-			Removed
2020-0097	Seminar - workshop on Gender Mainstreaming Policy and the Use of the Enhanced Gender Mainstreaming Evaluation Framework (GMEF) Tool and Adoption of Harmonized Gender and Development Guidelines (HGDG) Seminar - Workshop	GAD	NO	NP-53.10 Lease of Real Property and Venue					CoP	-			Removed
GENDER SENSITIVITY TRAINING PLUS TEAM BUILDING													
2020-0098	Gender Sensitivity Training Plus Team Building	GAD	NO	NP-53.10 Lease of Real Property and Venue					CoP	-			Discontinued
2020-0099	GST Tokens	GAD	NO	NP-53.9 - Small Value Procurement					CoP	-			Discontinued
2020-0100	Transport Services	GAD	NO	NP-53.9 - Small Value Procurement					CoP	-			Discontinued
CONDUCT OF BRIEFING ON GENDER PERSPECTIVES ON PRIVACY													
2020-0101	Briefing on Human Right to Data Privacy: A Gender Perspective	GAD	NO	Direct Contracting					CoP	-			Removed
2020-0102	Gender Perspective on Privacy Tokens	GAD	NO	NP-53.9 - Small Value Procurement					CoP	-			Removed
2020-0103	Adoption of Harmonized Gender and Development Guidelines (HGDG) Seminar - Workshop	GAD	NO	NP-53.10 Lease of Real Property and Venue					CoP	-			Combined with APP Item No. 2020-0097
10-DAY CAMPAIGN TO END VIOLENCE AGAINST WOMEN AND CHILDREN (END VAWC) / REPUBLIC ACT 9262 (ANTI-VIOLENCE AGAINST WOMEN AND THEIR CHILDREN ACT)													
2020-0104	Briefing on End Violence Against Women and Children (end VAWC) and other related laws (Kick-off Activity)	GAD	NO	Direct Contracting					CoP	-			Removed
2020-0105	VAW Polo-Shirt and Cap	GAD	NO	NP-53.9 - Small Value Procurement					CoP	175,000.00	175,000.00		awarded 2020
2020-0106	Briefing on End Violence Against Women and Children (end VAWC) and other related laws (Culminating Activity)	GAD	NO	Direct Contracting					CoP	-			Removed
2020-0107	Advocacy Tokens	GAD	NO	NP-53.9 - Small Value Procurement					CoP	190,000.00	190,000.00		
MAINTENANCE AND OTHER OPERATING EXPENSES													
SUPPLIES AND MATERIALS													
2020-0108	Common-Use Office Supplies Available @ PS-DBM (APP-CSE2020) GAS and Operations	ASD	NO	NP-53.5 Agency-to-Agency					CoP	1,199,454.60	1,199,454.60		Amount divided for CSE available in PS for GAS and Operations For Operations - Php719,672.76 For GAS - Php479,781.84 GAS: Increase due to additional items for procurement; the amount increased is from the following items: 1. Common-Use Office Supplies NOT Available @ PS-DBM (APP-CSE2020) - Php1,921.56 2. Training and Scholarship Expense - Representation Expenses - Php75,000.00 3. WEP-Representation Expenses - Php35,486.18; the remaining 35,013.82 of representation expenses will be reallocated to Allowable Monthly Communication Expenses for the 4th Quarter
2020-0109	Common-Use Office Supplies Not Available @ PS-DBM (APP-CSE2020) GAS and Operations	ASD	NO	Shopping		18-Sep-20	21-Sep-20	20-Oct-20	CoP	182,045.00	182,045.00		Original allocation of Php996,042.30 was divided for CSE NOT-available in PS for GAS and Operations For Operations - Php109,227.00 For GAS - Php72,818.00 Decreased and realigned to Common-Use Office Supplies Available @ PS-DBM (APP-CSE2020) awarded 2020
2020-0110	Other Supplies and Materials	ASD	NO	NP-53.9 - Small Value Procurement					CoP	-			Removed
Repairs and Maintenance													
2020-0111	Motor Vehicle Maintenance Services	ASD	NO	Direct Contracting	3-Sep-20	4-Sep-20	14-Sep-20	23-Sep-20	CoP	340,000.00	340,000.00		awarded 2020
GENERAL SERVICES													
0 Communication Expenses													
2020-0112	Telephone - Landline	ASD	NO	NP-53.1 Two Failed Biddings	N/A	N/A	N/A	N/A	CoP	650,000.00	650,000.00		
0 Rents/Lease Expenses													
2020-0113	Rent-Equipment of High Volume Scanner	ASD	NO	NP-53.9 - Small Value Procurement					CoP	120,000.00	120,000.00		
2020-0114	Rent-Equipment of Multi Functional Printer 1	ASD	NO	NP-53.9 - Small Value Procurement					CoP	53,000.00	53,000.00		awarded 2020
0 Other General Services													
2020-0115	Security Services	ASD	NO	Competitive Bidding	3-Mar-20	22-Jun-20	28-Jul-20	10-Aug-20	CoP	2,150,000.00	2,150,000.00		awarded 2020
2020-0116	Janitorial Services	ASD	NO	NP-53.9 - Small Value Procurement	2-Jun-20	11-Jun-20	11-Jun-20	11-Jun-20	CoP	600,000.00	600,000.00		
2020-0117	Supply and Delivery of Daily Newspaper	ASD	NO	NP-53.9 - Small Value Procurement					CoP	15,000.00	15,000.00		awarded 2020
2020-0118	Post Control	ASD	NO	NP-53.9 - Small Value Procurement					CoP	30,000.00	30,000.00		awarded 2020
2020-0119	Training and Scholarship Representation Expense	ASD	NO	Direct Contracting					CoP	-			Removed

FY 2020 MID YEAR PERFORMANCE REVIEW AND ASSESSMENT				NO					CoP	-	-		
2020-0120	fy 2020 Mid-Year Performance Review and Assessment	FPMD	NO	NP-53.10 Lease of Real Property and Venue					CoP	-	-		Removed
2020-0121	Transport Services	FPMD	NO	NP-53.9 - Small Value Procurement					CoP	-	-		Removed
2020-0122	Mid-Year Performance Review and Assessment Tokens	FPMD	NO	NP-53.9 - Small Value Procurement					CoP	-	-		Removed
OPERATIONAL PLANNING FOR FY 2021													
2020-0123	Strategic and Operation Planning for FY2021-2023	FPMD	NO	NP-53.10 Lease of Real Property and Venue					CoP	-	-		Removed
2020-0124	Transport Services	FPMD	NO	NP-53.9 - Small Value Procurement					CoP	-	-		Removed
2020-0125	CY 2021 Planner with NPC Logo	FPMD	NO	NP-53.9 - Small Value Procurement					CoP	56,000.00	36,000.00		awarded 2020
2020-0126	Project Management Seminar/Training	FPMD	NO	NP-53.9 - Small Value Procurement					CoP	-	-		Removed
HEALTH AND WELLNESS PROGRAM													
2020-0127	Employees Week (Sports Fest)	HRDD	NO	NP-53.10 Lease of Real Property and Venue					CoP	-	-		Removed
2020-0128	Health and Wellness Program Tokens	HRDD	NO	NP-53.9 - Small Value Procurement					CoP	-	-		Removed
2020-0129	Professional Services (Organizer/Facilitator)	HRDD	NO	NP-53.9 - Small Value Procurement					CoP	-	-		Removed
REWARDS AND RECOGNITION PROGRAM													
2020-0130	Employees Appreciation Day (Annual)	HRDD	NO	NP-53.10 Lease of Real Property and Venue					CoP	-	-		Removed
2020-0131	Supplies/Tokens for Employees' Appreciation Day	HRDD	NO	NP-53.9 - Small Value Procurement					CoP	120,000.00	120,000.00		awarded 2021
PARTICIPATION/COMPLIANCE													
2020-0132	CSC Anniversary Tokens	HRDD	NO	NP-53.9 - Small Value Procurement					CoP	-	-		Removed
2020-0133	CSC Cluster Meeting	HRDD	NO	NP-53.10 Lease of Real Property and Venue					CoP	-	-		Removed
2020-0134	Corporate Communication Program	HRDD	NO	Direct Contracting					CoP	-	-		Removed
2020-0135	ARTA ID (PVC)	HRDD	NO	NP-53.9 - Small Value Procurement					CoP	10,000.00	10,000.00		
HIGHLY TECHNICAL CONSULTANT													
2020-0136	GAD Technical Consultant	GAD	NO	NP-53.7 Highly Technical Consultants	9-Jun-20	11-Jun-20	11-Jun-20	3-Jul-20	CoP	213,000.00	213,000.00		Decreased from Php366,372.00
2020-0137	Consultant (Study for Accountability Agent)	PPA	NO	NP-53.7 Highly Technical Consultants					CoP	-	-		(Monthly budget of Php35,555.00 from April to December)
2020-0138	Vulnerability Assessment & Penetration Testing Specialist	IMISU	NO	NP-53.7 Highly Technical Consultants					CoP	470,250.00	470,250.00		(Monthly budget of Php42,750 from February to December)
2020-0139	Outsourced Prof. Services for CRMIS (2)	IMISU	NO	NP-53.7 Highly Technical Consultants					CoP	-	-		Removed
2020-0140	IT Developers	CMD	NO	NP-53.7 Highly Technical Consultants					CoP	-	-		(Monthly budget of Php82,500 from February to December)
2020-0141	IT Developers	CMD	NO	NP-53.7 Highly Technical Consultants					CoP	-	-		Discontinued in compliance with NRC 580
2020-0141	Vulnerability Assessment and Penetration Test (VAPT) Services	CMD	NO	NP-53.7 Highly Technical Consultants	11-Jun-20	22-Jun-20	24-Jun-20	24-Jun-20	CoP	170,000.00	170,000.00		awarded 2020
2020-0142	Developer of Automated DPO ACE Exam	PHIL-DPO	NO	NP-53.7 Highly Technical Consultants					CoP	-	-		Removed
2020-0143	One (1) Web Developer (x1, blog and forum)	DSYSN	NO	NP-53.7 Highly Technical Consultants					CoP	-	-		Discontinued in compliance with NBC 580 re: Adoption of economy measures in the government due to the emergency health situation
2020-0144	Legal consultant-Procurement	OPC	NO	NP-53.7 Highly Technical Consultants	6-Aug-20	17-Aug-20	11-Sep-20	14-Sep-20	CoP	540,000.00	540,000.00		awarded 2020
2020-0145	Consultant-Lawyer	OPC	NO	NP-53.7 Highly Technical Consultants					CoP	-	-		Removed
2020-0146	Consultant-Lawyer	OPC	NO	NP-53.7 Highly Technical Consultants					CoP	300,000.00	300,000.00		
2020-0147	Technical Consultant	OPC	NO	NP-53.7 Highly Technical Consultants	9-Jun-20	11-Jun-20	11-Jun-20	11-Jun-20	CoP	180,000.00	180,000.00		
2020-0148	Technical Consultant	OPC	NO	NP-53.7 Highly Technical Consultants					CoP	-	-		Removed
2020-0149	Technical Consultant	OPC	NO	NP-53.7 Highly Technical Consultants	14-Aug-20	17-Aug-20	11-Sep-20	16-Sep-20	CoP	300,000.00	300,000.00		awarded 2020
OTHER SUPPLIES AND MATERIALS													
2020-0150	COVID-19 Response Items Available @PS-DBM	ASD	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	CoP	499,690.40	499,690.40		For Operations - Php343,296.23 For GAS - Php156,394.17
ICT SOFTWARE SUBSCRIPTION													
2020-0151	Cloud hosting for Office Productivity, DPSSOR, DPIS/CIS/DPO Journal & Privacy Wall	IMISU	NO	NP-53.5 Agency-to-Agency					CoP	3,000,000.00	3,000,000.00		
2020-0152	Cloud hosting for DSSOR	IMISU	NO	NP-53.5 Agency-to-Agency					CoP	-	-		Removed
2020-0153	Cloud hosting for DPIS/CIS	IMISU	NO	NP-53.5 Agency-to-Agency					CoP	-	-		Removed
2020-0154	Microsoft Visio Professional	IMISU	NO	NP-53.5 Agency-to-Agency					CoP	-	-		Removed
SUPPLEMENTAL PROJECT													

2020-0155	Protective Glass Booth	LD	NO	NP-53.9 - Small Value Procurement						GoP	-	-	Merged with APP Item No. 2020-0156
2020-0156	Supply, Deliver and Installation of Acrylic Shield*	ASD	NO	NP-53.2 Emergency Cases						GoP	-	-	Renewed
2020-0157	Disinfection of NPC Offices*	ASD	NO	NP-53.2 Emergency Cases	19-Jun-20	22-Jun-20	22-Jun-20	24-Jun-20		GoP	180,000.00	180,000.00	
2020-0158	Printing of customized wall sticker/decals	PLAD	NO	NP-53.9 - Small Value Procurement						GoP	200,000.00	200,000.00	
2020-0159	Capitan with the Commissioner (customized jacket)	PLAD	NO	NP-53.9 - Small Value Procurement						GoP	325,000.00	325,000.00	awarded 2020
2020-0160	Consultant - Competency Development and Profiling	OFC	NO	NP-53.9 - Small Value Procurement						GoP	780,000.00	780,000.00	awarded 2020
2020-0161	Common-Use Office Supplies NOT Available @ PS-DBM (APP-CSE2020) - Uninterruptible Power Supplies (UPS)	ASD	NO	Shopping						CoP	266,500.00	266,500.00	awarded 2020
2020-0162	Annual Physical and Health Exam (Enhance)	HRDD	NO	NP-53.9 - Small Value Procurement						CoP	680,000.00	680,000.00	
2020-0165	Tarapaulin (Process Flow Charts) of Citizen Charter	HRDD	NO	NP-53.9 - Small Value Procurement						CoP	30,000.00	30,000.00	awarded 2020
2020-0166	Printing costs of few copies of ARTA Handbook	HRDD	NO	NP-53.9 - Small Value Procurement						CoP	10,000.00	10,000.00	
2020-0167	DPO ACE Level 2 AVIP	PHIL-DPO	NO	NP-53.9 - Small Value Procurement						CoP	800,000.00	800,000.00	awarded 2020
2020-0168	Operational Planning for FY 2021 (other professional services - technical facilitator/s)	FPMD	NO	NP-53.9 - Small Value Procurement						GoP	70,000.00	70,000.00	awarded 2020
2020-0169	Virtual Training for NPC FAO personnel, FAO focal persons and others concerned	FPMD	NO	NP-53.9 - Small Value Procurement						CoP	520,000.00	520,000.00	awarded 2020
2020-0170	Project Management Seminar/Training	FPMD	NO	NP-53.9 - Small Value Procurement						CoP	300,000.00	300,000.00	awarded 2020
2020-0171	Supply and Installation of Tire for the NPC Service Vehicle	ASD	NO	NP-53.9 - Small Value Procurement						GoP	50,000.00	50,000.00	awarded 2020
2020-0172	Postage and Courier Expenses	ASD	NO	NP-53.2 Agency-to-Agency						GoP	100,000.00	100,000.00	
2020-0173	Other Supplies and Materials - Toner Cartridge and Drum for Fuji Xerox 3065	ASD	NO	Direct Contracting						GoP	38,750.00	38,750.00	awarded 2021
2020-0174	Other Supplies and Materials - Toner/Ink/Ribbon Cartridge for various printer	ASD	NO	Shopping						GoP	81,540.00	81,540.00	awarded 2020
2020-0175	Professional Services (Highly Technical Consultant for the conduct of seminar/workshop)	QMC	NO	NP-53.7 Highly Technical Consultants						GoP	350,000.00	350,000.00	awarded
2020-0176	Professional Service - Data Breach Notification Management System	CMD	NO	Competitive Bidding						GoP	6,430,000.00	6,430,000.00	awarded
2020-0177	Case Management System	CID	NO	Competitive Bidding						GoP	4,000,000.00	4,000,000.00	awarded
2020-0178	Information Security Specialist	IMISU	NO	NP-53.7 Highly Technical Consultants						GoP	200,000.00	200,000.00	awarded 2020
2020-0179	Office 365 (E1)	IMISU	NO	NP-53.9 - Small Value Procurement						GoP	326,000.00	326,000.00	
2020-0180	Consultant - To study on Accountability Agents for the Philippines and other related seals and Certifications on Cross-Border Data Flow (CBPR) Mechanism	OFC	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services						GoP	-	-	cancelled-with OFC memo c/o FPMD
2020-0181	Technical Facilitators re: Review and Assessment of the FY 2020 Year-End Performance and FY 2021 Target Indicators	FPMD	NO	NP-53.9 - Small Value Procurement						GoP	120,000.00	120,000.00	awarded 2020
2020-0182	Common-use Supplies Not Available @ PS-DBM	ASD	NO	Shopping						GoP	191,000.00	191,000.00	awarded 2021
2020-0183	Desktop	IMISU	NO	NP-53.3 Agency-to-Agency						GoP	-	-	removed and lumped into APP No. 2020-0203
2020-0184	High-end laptop for Security Analysis and Logging	IMISU	NO	NP-53.9 - Small Value Procurement						GoP	-	-	removed and lumped into APP No. 2020-0203
2020-0185	High-end laptop for Graphic Design and Video Production	IMISU	NO	NP-53.9 - Small Value Procurement						GoP	-	-	removed and lumped into APP No. 2020-0203
2020-0186	High-end laptop computer for systems and mobile app development	IMISU	NO	NP-53.9 - Small Value Procurement						GoP	-	-	removed and lumped into APP No. 2020-0203
2020-0187	Mid-range laptop for remote / onsite compliance checks and privacy suspect	IMISU	NO	Competitive Bidding						GoP	-	-	removed and lumped into APP No. 2020-0203
2020-0188	High spec cd, high volume scanner (colored/ADF/ sheet feed)	IMISU	NO	NP-53.9 - Small Value Procurement						GoP	-	-	removed and lumped into APP No. 2020-0203
2020-0189	Mid-range all-in-one / multi function laser printer	IMISU	NO	NP-53.9 - Small Value Procurement						GoP	60,000.00	60,000.00	
2020-0190	Wide-screen TV	IMISU	NO	NP-53.9 - Small Value Procurement						GoP	-	-	removed and lumped into APP No. 2020-0203
2020-0191	Tablets	IMISU	NO	NP-53.9 - Small Value Procurement						GoP	30,000.00	30,000.00	
2020-0192	Conference system (wired or wireless microphones)	IMISU	NO	NP-53.9 - Small Value Procurement						GoP	30,000.00	30,000.00	
2020-0193	ICT Software (MS Windows Server)	IMISU	NO	NP-53.3 Agency-to-Agency						GoP	80,000.00	80,000.00	
2020-0194	ICT Software (MS SQL)	IMISU	NO	NP-53.3 Agency-to-Agency						GoP	80,000.00	80,000.00	
2020-0195	DPO ACE Automated Examination System (DPO ACE AES) - Customized Software/System License	PHIL-DPO	NO	Competitive Bidding						CoP	3,400,000.00	5,400,000.00	
2020-0196	Publication - NPC Advisory on Data Subject Rights	OFC	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services						GoP	320,000.00	320,000.00	amended from SVF to NP, awarded
2020-0197	Professional Services (Highly Technical Consultant for the Conduct of Seminar/Workshop)	QMS	NO	NP-53.7 Highly Technical Consultants						CoP	1,925,000.00	1,925,000.00	April, May, June, September, December-350,000 July-175,000 awarded
2020-0198	ISO Certification (ISO Certifying Body)	QMS	NO	NP-53.7 Highly Technical Consultants						CoP	800,000.00	800,000.00	
2020-0199	Representation (Meal)	QMS	NO	Direct Contracting						CoP	604,500.00	604,500.00	February-5,000 March 104,500, April & May 86,500, June-237,000, July-85,000
2020-0200	Professional Services (PCR Test)	QMS	NO	NP-53.9 - Small Value Procurement						CoP	400,000.00	400,000.00	
2020-0201	Health Kits	QMS	NO	NP-53.9 - Small Value Procurement						CoP	912,000.00	912,000.00	
2020-0202	SMTP Relay-Bulk Email Service	CMD	NO	NP-53.9 - Small Value Procurement						CoP	200,000.00	200,000.00	continued item, included in ISSP 2020

3020-0203	NPC ICT Equipment	IMISU	NO	Competitive Bidding					ColP	2,846,000.00	2,846,000.00	composing of: Desktop, High-end laptop for Security Analysis and Testing, High-end laptop for Graphic Design and Video Production, High-end laptop computer for systems and mobile app development, Mid-range laptop for remote / onsite compliance checks and privacy sweep, High spe. ext. high volume scanner (colored/ ADF / sheet feed), Mid-range all-in-one / multi function laser printer, Tablets
Total										70,806,570.00		
Contingency Fund (4%)										2,832,262.80		
GRAND TOTAL										73,638,832.80		

Prepared by:

Anna Benjeline Puzon
Digitally signed by Anna Benjeline Puzon

ATTY. ANNA BENJELINE R. PUZON
Attorney IV, CMD, DASCO
BAC Secretariat, Member

Reviewed by:

Digitally signed by Tana-Caguia Krishna Aira
Date: 2021.07.16 11:26:08 +08'00'

ATTY. KRISHNA AIRA A. TANA-CAGUIA
Attorney III, EnD
BAC Secretariat, I Head

Recommending Approval:

on official business
ATTY. M. JOSEFINA E. MENDOZA
Attorney IV, LD
BAC Member

ATTY. AURELLE DOMINIC NARAG
Executive Assistant IV, OPC
BAC Member

on study leave
JONATHAN RUDOLPH Y. RAGSAG
OIC-Chief, DSTE/D
BAC Member

Digitally signed by Espenillo Erwin Dejosos
Date: 2021.07.16 11:26:08 +08'00'

ERWIN D. ESPENILLO
Executive Assistant IV, OPC
BAC Member

on official business
ATTY. IVY GRACE VILLASOTO
OIC-Director, PPO
BAC Vice Chairperson

Patula Maria Theresita Elnar
Digitally signed by Patula Maria Theresita Elnar
Date: 2021.07.16 12:56:12 +08'00'

ATTY. MARIA THERESITA PATULA
Director IV, LEO
BAC Chairperson

APPROVED BY:

RAYMUND E. LIBORO
PRIVACY COMMISSIONER
Head of the Procuring Entity