



NATIONAL PRIVACY COMMISSION
Continuing Annual Procurement Plan for FY 2021

(as of September 1, 2022)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of BRR/1	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supplies and Materials												
2021-0001	Common-Use Office Supplies Available @ PS-DRM (APP-CSE2030)	ASD	NO	NP-33.3 Agency-to-Agency	January	January	February	February	GoP	-	-	-	For GAS and Operations Removed (09.02.21)
2021-0002	Common-use supplies and equipment	ASD	NO	Shopping	January	January	February	February	GoP	733,400.00	733,400.00	-	Change in PAP Name from "Other Supplies and Materials" to "Common-use supplies and equipment" & increase in Amount from 398,842.50
2021-0003	Repairs and Maintenance												
2021-0004	Motor Vehicle Maintenance Services	ASD	YES	NP-33.9 - Small Value Procurement	January	January	February	February	GoP	700,000.00	700,000.00	-	procure as needed basis; awarded 4.13.21
2021-0005	Telephone- Landline	ASD	YES	NP-33.9 - Small Value Procurement	January	January	January	January	GoP	620,000.00	620,000.00	-	For renewal. Awarded 2021
2021-0006	Real Expenses- Equipment												
2021-0006	High Volume Scanner	ASD	YES	NP-33.9 - Small Value Procurement	January	January	January	February	GoP	439,000.00	439,000.00	-	awarded 2.19.21
2021-0007	Rental of Multi-functional Printer	ASD	YES	NP-33.9 - Small Value Procurement	January	January	January	February	GoP	600,000.00	600,000.00	-	Rental of two (2) multi-functional printer with Php300k budget for each printer; awarded 2.18.21
	Other General Services												
2021-0008	Security Services	ASD	YES	Competitive Bidding							1,867,000.00	-	Reduction due to shortened period of coverage from August 2021 to Feb 2022 per ASD Memo dated 4 June 2021
2021-0009	Journal Services	ASD	YES	Competitive Bidding	July	July	August	August	GoP	1,300,000.00	1,300,000.00	-	awarded 2021
2021-0010	Supply and Delivery of Daily Newspaper	ASD	YES	NP-33.9 - Small Value Procurement	June	June	June	June	GoP	60,000.00	60,000.00	-	awarded 2021
2021-0011	Pest Control	ASD	YES	NP-33.9 - Small Value Procurement	January	January	January	February	GoP	165,000.00	165,000.00	-	awarded 24.21
2021-0012	Postage and Courier	ASD	YES	NP-33.9 - Small Value Procurement	January	January	January	February	GoP	-	-	-	Removed 11.18.21
2021-0013	NPCC Strategic Planning for FY 2023-2025 and conduct of FY 2023 GAD Plans and Budget Workshop												
2021-0013	Tokens	FPMD	NO	NP-33.9 - Small Value Procurement	September	September	October	October	GoP	170,000.00	170,000.00	-	Increased from 36,000.00 to 170,000.00 (10.07.21)
2021-0014	Other Professional Services (Technical Facilitators)	FPMD	NO	NP-33.9 - Small Value Procurement	September	September	October	October	GoP	-	-	-	Removed 10.07.21
2021-0015	FPMD GUIDELINES AND COMPENDIUM												
2021-0015	Other Supplies (Printing)	FPMD	NO	NP-33.9 - Small Value Procurement	September	September	October	October	GoP	-	-	-	Removed 10.07.21
2021-0015	Training Expenses												
2021-0016	Advance Project Management Training (PMT)	FPMD	NO	NP-33.6 Scientific, Scholarly, Artistic, Work, Exclusive Technology and Media Services	N/A	September	October	October	GoP	-	-	-	Removed 10.07.21
2021-0017	Employees Week (Sports Fest)												
2021-0017	Representation	HRDD	NO	NP-33.9 - Small Value Procurement	May	May	June	June	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
2021-0018	Other Supplies (Tokens)	HRDD	NO	NP-33.9 - Small Value Procurement	May	May	June	June	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
2021-0019	Professional Services (Organizer/Facilitator)	HRDD	NO	NP-33.9 - Small Value Procurement	May	May	June	June	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
2021-0020	Employees Appreciation Day (Annual)												
2021-0020	Lease of Venue	HRDD	NO	NP-33.10 Lease of Real Property and Venue	N/A	November	December	December	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
2021-0021	Other Supplies (Tokens)	HRDD	NO	NP-33.9 - Small Value Procurement	November	November	December	December	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
2021-0022	CSC Anniversary												
2021-0022	Other supplies (tokens)	HRDD	NO	NP-33.9 - Small Value Procurement	March	March	March	March	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
2021-0022	CSC Cluster Meeting												
2021-0023	Lease of Venue	HRDD	NO	NP-33.10 Lease of Real Property and Venue	N/A	March	March	March	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
2021-0024	In-house or Outsourced Program for newly-hired Employees												
2021-0024	Representation												
2021-0024	Family Day												
2021-0025	Representation	HRDD	NO	Direct Contracting	N/A	October	November	November	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
2021-0026	OTHER SUPPLIES												
2021-0026	ARTA ID (PVC)	HRDD	NO	NP-33.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
2021-0027	NPCC Citizen's Charter Handbook												
2021-0027	Printing and Publication	HRDD	NO	NP-33.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
2021-0028	SUBSCRIPTION EXPENSES												
2021-0028	Renewal of Philippine Jurisprudence Online Access Subscription	LD	NO	Direct Contracting	N/A	August	September	September	GoP	80,000.00	80,000.00	-	
2021-0028	Printing and Publication												
2021-0029	Summons by Publication												
2021-0029	NPCC Privacy Toolkit v.4 Publication	END	NO	NP-33.6 Scientific, Scholarly, Artistic, Work, Exclusive Technology and Media Services	N/A	July	August	August	GoP	-	-	-	Removed 10.07.21
2021-0030	Advertisement & marketing	DSPND	NO	NP-33.9 - Small Value Procurement	March	March	April	April	GoP	-	-	-	
2021-0031	Television, ad	PIAD	NO	NP-33.6 Scientific, Scholarly, Artistic, Work, Exclusive Technology, and Media Services	N/A	February	March	March	GoP	-	-	-	cancelled and amended by PPMP as of 3.15.21

Item No.	Description	Agency	Priority	Procurement Method	Start Date	End Date	Start Date	End Date	Procurement Method	Original Budget	Revised Budget	Remarks
Media & News Monitoring												
2021-0032	Media Monitoring	PIAD	NO	NP-33.9 - Small Value Procurement	March	March	March	March	GoP	-	-	cancelled and amended by PMP as of 3.15.21
Content Development												
2021-0033	AVP Production - Mini Series	PIAD	NO	Competitive Bidding	March	March	April	April	GoP	1,000,000.00	1,000,000.00	cancelled and amended by PMP as of 3.15.21
2021-0034	DPO ACE AVP - NEW MODULES	PHIL-DPO	NO	NP-33.9 - Small Value Procurement	March	March	March	March	GoP	-	-	Removed 10.07.21
PRINTING OF DPO ACE PROGRAM MATERIALS												
2021-0035	Certificates	PHIL-DPO	NO	NP-33.9 - Small Value Procurement	March	March	March	March	GoP	-	-	Removed 10.07.21
Semi-Expendable ICT Equipment/Supplies												
2021-0036	USB High Speed Media Card Reader	IMSU	NO	Shopping	April	April	April	April	GoP	-	-	Discontinued (11.02.21)
2021-0037	Scanner (Small/High Volume/Speed, etc.)	IMSU	NO	NP-33.9 - Small Value Procurement	April	April	April	April	GoP	-	-	Discontinued (11.02.21)
2021-0038	External/Internal SSD	IMSU	NO	Shopping	September	September	September	September	GoP	250,000.00	250,000.00	Decreased from 342,000 (3.07.22); changed mode of procurement from SVP to Shopping and Schedule of procurement from April to July (4.26.22); Change in schedule of procurement from July to September and increase in budget from Php 200,000 to Php 250,000 (09.01.22)
2021-0039	Flash drive/USB Drive	IMSU	NO	NP-33.5 Agency-to-Agency	April	April	April	April	GoP	-	-	changed name to flash drive/usb drive decreased from 45,000 (3.07.22); Discontinued (4.26.22)
2021-0040	Audio Recorder	IMSU	NO	NP-33.9 - Small Value Procurement	April	April	April	April	GoP	-	-	Decreased from 95,000.00 (11.02.21)
2021-0041	Clicker	IMSU	NO	Shopping	April	April	April	April	GoP	-	-	Removed (3.07.22)
UPS												
2021-0042	UPS	IMSU	NO	NP-33.9 - Small Value Procurement	April	April	April	April	GoP	595,000.00	595,000.00	Discontinued as MOOE. Change to Capital Outlay (11.02.21)
2021-0043	Video Camera/Webcam	IMSU	NO	NP-33.9 - Small Value Procurement	April	April	April	April	GoP	-	-	changed mode of procurement from shopping (3.07.22) increased from 180,000 to 995,000, change in schedule of procurement activity (4.26.22)
2021-0044	External HDD	IMSU	NO	NP-33.5 Agency-to-Agency	-	-	-	-	GoP	-	-	REMOVED (05.07.22)
2021-0045	Wifi Dongle	IMSU	NO	NP-33.9 - Small Value Procurement	April	April	April	April	GoP	-	-	Increased from 45,000.00 (11.02.21)
2021-0046	MicroSD	IMSU	NO	Shopping	April	April	April	April	GoP	-	-	Decreased from 62,500 (3.07.22); Changed schedule of procurement activity from April to July (4.26.22)
2021-0047	Compact Flash Card	IMSU	NO	Shopping	April	April	April	April	GoP	-	-	Removed (09.01.22)
2021-0048	ICT Office Supplies	IMSU	YES	NP-33.9 - Small Value Procurement	April	April	April	April	GoP	-	-	Discontinued (11.02.21)
ICT Equipment												
2021-0049	Server	IMSU	YES	Competitive Bidding	January	January	February	February	GoP	-	-	Discontinued (11.02.21)
2021-0050	Desktop	IMSU	YES	NP-33.5 Agency-to-Agency	January	January	February	February	GoP	1,010,000.00	1,010,000.00	Decreased from 2,910,000 (11.02.21); Changed status from PSEDM to PSEDM (3.15.21); REMOVED (09.01.22)
2021-0051	High-end Desktop	IMSU	NO	NP-33.9 - Small Value Procurement	January	January	February	February	GoP	-	-	Discontinued (11.02.21)
2021-0052	Laptop	IMSU	YES	NP-33.5 Agency-to-Agency	N/A	N/A	February	February	GoP	5,625,000.00	5,625,000.00	Increased from 3,600,000 (11.02.21); Changed status from PSEDM to PSEDM (3.15.21); REMOVED (09.01.22)
2021-0053	High-end Laptop	IMSU	NO	Competitive Bidding	April	April	April	April	GoP	2,050,000.00	2,050,000.00	Changed schedule of procurement activity from February to April (4.26.22)
2021-0054	Hard Disk Drives (Internal, 10TB)	IMSU	YES	NP-33.9 - Small Value Procurement	January	January	February	February	GoP	-	-	Discontinued (4.26.22)
2021-0055	Wireless Smart TV	IMSU	YES	NP-33.9 - Small Value Procurement	April	April	May	May	GoP	-	-	Discontinued (11.02.21)
2021-0056	Tablet Computers	IMSU	NO	NP-33.9 - Small Value Procurement	April	April	May	May	GoP	-	-	Discontinued (11.02.21)
2021-0057	Digital Camera (include DSLR, if any)	IMSU	YES	NP-33.9 - Small Value Procurement	January	January	February	February	GoP	990,000.00	990,000.00	Discontinued (11.02.21)
2021-0058	Network Attached Storage	IMSU	YES	NP-33.9 - Small Value Procurement	January	January	February	February	GoP	400,000.00	400,000.00	Discontinued (11.02.21)
2021-0059	Projector	IMSU	YES	NP-33.9 - Small Value Procurement	January	January	February	February	GoP	-	-	Discontinued (11.02.21)
2021-0060	3-Axis Handheld Gimbal Stabilizer	IMSU	YES	NP-33.9 - Small Value Procurement	January	January	February	February	GoP	-	-	Discontinued (11.02.21)
Project Support to operations systems (STOS)												
2021-0061	Server	IMSU	NO	NP-33.9 - Small Value Procurement	April	April	May	May	GoP	-	-	REMOVED (05.07.22)
2021-0062	Biometrics	IMSU	NO	NP-33.9 - Small Value Procurement	April	April	May	May	GoP	270,000.00	270,000.00	Increased from 30,000 (11.02.21); Increased from 180,000 to 270,000 (4.26.22)
ICT Software												
2021-0063	ICT Software (OS)	IMSU	NO	NP-33.9 - Small Value Procurement	April	April	May	May	GoP	-	-	REMOVED (05.07.22)
2021-0064	ICT Software (Database)	IMSU	NO	NP-33.9 - Small Value Procurement	April	April	May	May	GoP	-	-	REMOVED (05.07.22)
Printing Equipment												
2021-0065	Multi-function Printer (print, copy, etc.)	IMSU	NO	NP-33.9 - Small Value Procurement	January	January	February	February	GoP	646,000.00	646,000.00	Decreased from 986,000 (3.07.22)
2021-0066	Printer Only (Grossale, Portable, etc.)	IMSU	NO	NP-33.9 - Small Value Procurement	March	March	April	April	GoP	-	-	Discontinued (4.26.22)
Communication Equipment												
2021-0067	Communication wireless microphone system	IMSU	NO	NP-33.9 - Small Value Procurement	January	January	February	February	GoP	-	-	Discontinued (11.02.21)
2021-0068	On Camera Shotgun Microphone	IMSU	NO	NP-33.9 - Small Value Procurement	January	January	February	February	GoP	-	-	Discontinued (11.02.21)
Subscription Expenses												
2021-0069	Office 365	IMSU	NO	NP-33.5 Agency-to-Agency	N/A	N/A	March	April	GoP	2,427,000.00	2,427,000.00	Procured through PSEDM
2021-0070	Web Security Solution (Anti-DDoS)	IMSU	NO	Competitive Bidding	February	February	March	March	GoP	-	-	Discontinued (11.02.21)
2021-0071	Active Component License	IMSU	NO	Competitive Bidding	February	February	March	March	GoP	-	-	removed
2021-0072	End-Point Security Solutions (Anti-virus)	IMSU	NO	Competitive Bidding	February	February	March	March	GoP	-	-	Discontinued (11.02.21)
2021-0073	Adobe Creative Cloud & Acrobat Converter/Reader	PIAD	NO	NP-33.9 - Small Value Procurement	February	February	March	March	GoP	-	-	cancelled and amended by PMP as of 3.15.21
2021-0074	Back Photos, Video and Audio	PIAD	NO	NP-33.9 - Small Value Procurement	February	February	March	March	GoP	-	-	cancelled and amended by PMP as of 3.15.21
2021-0075	Proxy	IMSU	YES	NP-33.9 - Small Value Procurement	February	February	March	March	GoP	-	-	Discontinued (11.02.21)
2021-0076	Two-factor Authentication (SMS/SMS Gateway)	CMD	YES	NP-33.9 - Small Value Procurement	February	February	March	March	GoP	-	-	removed
2021-0077	Penetration Testing Software	CID	YES	Competitive Bidding	February	February	March	March	GoP	-	-	removed


2021-0078	Digital Forensic Investigation Software	CID	YES	Competitive Bidding	February	February	March	March	GoP	-	-	-	removed
2021-0079	Mobile Forensic Investigation Device License	CID	YES	Competitive Bidding	February	February	March	March	GoP	-	-	-	removed
2021-0080	Cloud-based Services Analyzer License	CID	YES	Competitive Bidding	February	February	March	March	GoP	-	-	-	removed
2021-0081	System Vulnerability Assessment Software	CID	YES	Competitive Bidding	February	February	March	March	GoP	-	-	-	removed
2021-0082	Web Application Vulnerability Assessment Software	CID	NO	NP-33.9 - Small Value Procurement	February	February	March	March	GoP	-	-	-	removed
2021-0083	Subscription (HQMS)	IMSU	NO	NP-33.9 Agency-to-Agency	N/A	N/A	March	March	GoP	-	-	-	removed
Cloud Computing Services													
2021-0084	Web Cloud Hosting	IMSU	NO	NP-33.9 Agency-to-Agency	N/A	N/A	March	March	GoP	1,300,000.00	1,300,000.00	-	changed status from PENDING to PROCURED (09.01.22)
2021-0085	Telephone Expenses - Internet Subscription	IMSU	YES	NP-33.9 - Small Value Procurement	January	January	January	January	GoP	992,000.00	992,000.00	-	awarded
2021-0086	Registration									-	-	-	
2021-0086	Publication	CMD	NO	NP-33.6 Scientific, Scholarly, Artists Work, Exclusive Technology and Media Services	N/A	October	October	October	GoP	300,000.00	3,000,000.00	-	amendment from SVF to 53.6 Mode of procurement procured (12.20.22)
2021-0087	Compliance advocacy									-	-	-	
2021-0087	2019 Compendium	CMD	NO	NP-33.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	removed
2021-0088	Procure	CMD	NO	NP-33.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	removed
2021-0089	Tote Bag	CMD	NO	NP-33.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	removed
2021-0090	Bullpens	CMD	NO	NP-33.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	removed
2021-0091	Notepads	CMD	NO	NP-33.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	removed
2021-0092	Data Subjects' Privacy Rights Protection Program									-	-	-	
2021-0092	Philippine Laws and Jurisprudence Online Subscription	PEU/ PRD	NO	Direct Contracting	April	April	May	May	GoP	170,000.00	170,000.00	-	Php45,000.00 ABC for PEU and PRD
2021-0093	Consultants	PEU	NO	NP-33.7 Highly Technical Consultants	April	April	May	May	GoP	-	-	-	removed 10.07.21
2021-0093	Culminating Activity Seminar on SOGIE Law									-	-	-	
2021-0094	Polo T-shirts and Caps	GAD	NO	NP-33.9 - Small Value Procurement	January	January	February	February	GoP	120,000.00	120,000.00	-	awarded 3.31.21
2021-0095	Advocacy Tokens	GAD	NO	NP-33.9 - Small Value Procurement	January	January	February	February	GoP	160,000.00	160,000.00	-	awarded 3.19.21
2021-0096	Kick-Off Activity - Orientation on Anti-Sexual Harassment/Safe Spaces Act	GAD	NO	Direct Contracting	N/A	January	February	February	GoP	-	-	-	Removed 10.07.21
2021-0096	Culminating Activity - Orientation on Gender-Based Violence (which covers domestic violence - laws on Anti-Rape, Trafficking and VAWC) for employees plus 1 family member									-	-	-	
2021-0097	Food	GAD	NO	Direct Contracting	N/A	October	October	October	GoP	-	-	-	Removed 10.07.21
2021-0098	VAW Poles-Shirt, Caps and Jackets	GAD	NO	NP-33.9 - Small Value Procurement	September	October	October	October	GoP	240,000.00	240,000.00	-	
2021-0099	Advocacy Tokens	GAD	NO	NP-33.9 - Small Value Procurement	September	October	October	October	GoP	-	-	-	Removed 13.07.22
2021-0100	Publication of NPC Circular on Administrative Fines (3 Newspapers)	LD	NO	NP-33.6 Scientific, Scholarly, Artists Work, Exclusive Technology and Media Services	February	March	March	March	GoP	300,000.00	300,000.00	-	awarded 4.13.21
2021-0101	Publication of NPC Circular on Administrative Fees, Bonds and Charges (3 Newspapers)	LD	NO	NP-33.6 Scientific, Scholarly, Artists Work, Exclusive Technology and Media Services	June	July	July	July	GoP	300,000.00	300,000.00	-	
2021-0102	Acrylic Shield	ASD	NO	NP-33.9 - Small Value Procurement	February	March	March	March	GoP	130,000.00	130,000.00	-	awarded 3.31.21
2021-0103	Rental of buses for shuttle services	ASD	NO	NP-33.9 - Small Value Procurement	January	February	February	February	GoP	-	-	-	Removed 11.18.21
2021-0104	Storage Space	ASD	NO	NP-33.9 - Small Value Procurement	January	February	February	February	GoP	-	-	-	Removed 11.18.21
2021-0105	Disinfection Services	ASD	NO	NP-33.9 - Small Value Procurement	February	February	March	March	GoP	360,000.00	360,000.00	-	awarded 3.24.21
2021-0106	Legal Consultant - Procurement	OPC	NO	Highly Technical Consultant	N/A	June	June	June	GoP	648,000.00	648,000.00	-	Php330,000.00 (broken down as follows: Php180,000 for 6-month contract remaining for renewal)
2021-0107	Technical Consultant - Writer	OPC	NO	Highly Technical Consultant	N/A	January/June	January/June	January/June	GoP	330,000.00	330,000.00	-	Php550,000.00 (300,000 for 6-month contract remaining for renewal)
2021-0108	Technical Consultant - Writer	OPC	NO	Highly Technical Consultant	N/A	January/June	January/June	January/June	GoP	550,000.00	550,000.00	-	
2021-0109	Technical Consultant - Big Data & Open Source Intelligence	OPC	NO	Highly Technical Consultant	N/A	June	June	June	GoP	720,000.00	720,000.00	-	
2021-0110	Technical Consultant - Reorganization and Staffing	OPC	NO	Highly Technical Consultant	N/A	June	June	June	GoP	-	-	-	Discontinued (11.02.21)
2021-0111	Printing of NPC Annual Report for CY 2020 in collaboration w/ FPMD	PIAD	NO	NP-33.9 - Small Value Procurement	January	February	February	February	GoP	100,000.00	100,000.00	-	increased 2021
2021-0112	Printing Tarpaulin	PIAD	NO	NP-33.9 - Small Value Procurement	January	February	February	February	GoP	-	-	-	changed name to printing tarpaulin increased from 20,000 (3.07.22); Removed (6.8.22)
2021-0113	Printing of 2020 Compendium	PIAD	NO	NP-33.9 - Small Value Procurement	January	February	February	February	GoP	300,000.00	300,000.00	-	
2021-0114	Printing of advocacy materials	PIAD	NO	NP-33.9 - Small Value Procurement	January	February	February	February	GoP	400,000.00	400,000.00	-	refer to PMP as of 3.15.21 for breakdown of payments
2021-0115	Wall stickers/decals	PIAD	NO	NP-33.9 - Small Value Procurement	January	February	February	February	GoP	280,000.00	280,000.00	-	
2021-0116	Fabrigating Digital ad placement	PIAD	NO	NP-33.9 - Small Value Procurement	October	November	November	November	GoP	700,000.00	700,000.00	-	awarded 8.20.21
2021-0117	Jackets customized	PIAD	NO	NP-33.9 - Small Value Procurement	October	November	November	November	GoP	325,000.00	325,000.00	-	PAW jacket awarded 5.3.21
2021-0118	PAW2021 Awards (tokens / plaques)	PIAD	NO	NP-33.9 - Small Value Procurement	March	April	April	April	GoP	300,000.00	300,000.00	-	awarded 5.3.21
2021-0119	PAW Tshirt	PIAD	NO	NP-33.9 - Small Value Procurement	March	April	April	April	GoP	100,000.00	100,000.00	-	awarded 5.3.21
2021-0120	Media Monitoring Professional Services	PIAD	NO	NP-33.9 - Small Value Procurement	April	May	May	May	GoP	85,000.00	85,000.00	-	awarded 5.3.21
2021-0121	Customized facemask with chain/ lanyard	PIAD	NO	NP-33.9 - Small Value Procurement	June	July	July	July	GoP	325,000.00	325,000.00	-	changed from jacket customized
2021-0122	Mascot	PIAD	NO	NP-33.9 - Small Value Procurement	June	July	July	July	GoP	120,000.00	120,000.00	-	awarded 08.20.21
2021-0123	Eco bags customized	PIAD	NO	NP-33.9 - Small Value Procurement	June	July	July	July	GoP	100,000.00	100,000.00	-	awarded 5.3.21
2021-0124	Adobe Creative Cloud & Acrobat acrobat content/ reader	PIAD	NO	NP-33.9 - Small Value Procurement	June	July	July	July	GoP	486,000.00	486,000.00	-	awarded
2021-0125	Stock Photos, Videos, and Audio	PIAD	NO	NP-33.9 - Small Value Procurement	June	July	July	July	GoP	18,500.00	18,500.00	-	
2021-0126	NPC Website Revamp	PIAD	NO	NP-33.9 - Small Value Procurement	June	July	July	July	GoP	800,000.00	800,000.00	-	
2021-0127	PAW Audio Visual Presentation (AVP)	PIAD	NO	NP-33.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	Removed (03.07.22)
2021-0128	Inventory Management System	IMSU	NO	NP-33.9 - Small Value Procurement	June	July	July	July	GoP	-	-	-	Discontinued (11.02.21)
2021-0129	Records Management System	IMSU	NO	NP-33.9 - Small Value Procurement	June	July	July	July	GoP	-	-	-	Discontinued (11.02.21)
2021-0130	Information Security Specialist	IMSU	NO	Highly Technical Consultant					GoP	-	-	-	new item included in ISSP 2021 increased from 500,000 (5.07.22); in schedule of procurement to September (4.26.22); Removed (09.01.22)
2021-0131	VAIPT Specialist	IMSU	NO	Highly Technical Consultant	N/A	September	October	October	GoP	550,000.00	550,000.00	-	new item included in ISSP 2021 increased from 400,000 (11.02.21)
2021-0132	Procureable Training Expenses of HRDD	HRDD	NO	NP-33.9 - Small Value Procurement	June	July	July	July	GoP	-	-	-	comprising various training-related expenses Removed (09.02.21)

2021-0133	Procureable Training Expenses of HRDD	HRDD	NO	NP-33.5 Agency-to-Agency	N/A	July	July	July	July	GoP	-	-	-	comprising of Training on Strategic Performance Management System and Competency Based Recruitment, Selection and Placement
2021-0134	Testing Kits or Testing Materials	HRDD	NO	NP-33.9 - Small Value Procurement		June	July	July	July	GoP	150,000.00	150,000.00	-	Changed name from Testing Materials/Modules increased from 100,000 (3.30.22)
2021-0135	NPC Service Pin	HRDD	NO	NP-33.9 - Small Value Procurement		November	December	December	December	GoP	-	-	-	Increased from 18,750.00 (10.07.21) removed (3.30.22)
2021-0136	NPC Pocket Diary and Pen	HRDD	NO	NP-33.9 - Small Value Procurement		November	December	December	December	GoP	-	-	-	Removed 9.02.21
2021-0137	Printing costs for Employee Handbook	HRDD	NO	NP-33.9 - Small Value Procurement		November	December	December	December	GoP	-	-	-	Removed 9.02.21
2021-0138	Printing Cost for Competency Framework, Models & Dictionaries	HRDD	NO	NP-33.9 - Small Value Procurement		November	December	December	December	GoP	-	-	-	Removed 9.02.21
2021-0139	Tarpaulin/Banner of Competency Framework	HRDD	NO	NP-33.9 - Small Value Procurement		March	April	April	April	GoP	-	-	-	Removed 9.02.21
2021-0140	Provision of Go-Bag or Emergency/Disaster Kit	HRDD	NO	NP-33.9 - Small Value Procurement		September	September	October	October	GoP	450,000.00	450,000.00	-	Increased from 238,000 (10.07.21)
2021-0141	Purchase of First-Aid Kit	HRDD	NO	NP-33.9 - Small Value Procurement		August	September	September	September	GoP	25,000.00	25,000.00	-	awarded
2021-0142	Conduct of Mandatory Drug Testing	HRDD	NO	NP-33.9 - Small Value Procurement		August	September	September	September	GoP	70,000.00	70,000.00	-	awarded
2021-0143	Conduct of NPC's 5th Anniversary Celebration: Tokens	HRDD	NO	NP-33.9 - Small Value Procurement		February	March	March	March	GoP	-	-	-	Removed 9.02.21
2021-0144	Conduct of NPC's 5th Anniversary Celebration: Plaques	HRDD	NO	NP-33.9 - Small Value Procurement		February	March	March	March	GoP	-	-	-	Removed 9.02.21
2021-0145	Conduct of NPC's 5th Anniversary Celebration: Frames	HRDD	NO	NP-33.9 - Small Value Procurement		February	March	March	March	GoP	-	-	-	Removed 9.02.21
2021-0146	Annual Employees' Appreciation Day: Plaques	HRDD	NO	NP-33.9 - Small Value Procurement		November	December	December	December	GoP	-	-	-	From 6,500 increased to 100,000 (09.02.21) removed (3.30.22)
2021-0147	Annual Employees' Appreciation Day: Tokens	HRDD	NO	NP-33.9 - Small Value Procurement		November	December	December	December	GoP	-	-	-	Change title name from Annual Employees' Appreciation Day: Tokens and Prizes (11.02.21) Increased from 200,000.00 (10.07.21) removed (3.30.22)
2021-0148	Professional Service - NPC Registration System (NPKRS)	CMD	NO	Competitive Bidding		June	June	July	August	GoP	5,000,000.00	5,000,000.00	-	Procured
2021-0149	VA/PT Services	CMD	NO	Highly Technical Consultant		October	November	November	November	GoP	200,000.00	200,000.00	-	Increased from 170,000 (11.02.21) procured (12.15.21)
2021-0150	Necklace Air Purifier	HRDD	NO	NP-33.9 - Small Value Procurement		June	July	July	July	GoP	-	-	-	Increased from 369,250 Replaced: Air Purifier to Necklace Air Purifier (10.07.21) removed (8.23.22)
2021-0151	Training Course on Digital Forensic	HRDD	NO	NP-33.9 - Small Value Procurement		October	November	November	November	GoP	-	-	-	New Item (9.02.21) removed (8.23.22)
2021-0152	Training on Vulnerability Assessment and Penetration Testing (VA/PT)	HRDD	NO	NP-33.9 - Small Value Procurement		October	November	November	November	GoP	300,000.00	300,000.00	-	New Item (9.02.21)
2021-0153	Seminar/Training on Customer Service Satisfaction/Handling Customers	HRDD	NO	NP-33.9 - Small Value Procurement		October	November	November	November	GoP	-	-	-	New Item (9.02.21) removed (3.30.22)
2021-0154	Training on Communication and Presentation Skills (Oral and Written)	HRDD	NO	NP-33.9 - Small Value Procurement		October	November	November	November	GoP	100,000.00	100,000.00	-	New Item (9.02.21)
2021-0155	Training on Competency Based Recruitment, Selection and Placement (BS/P)	HRDD	NO	NP-33.9 - Small Value Procurement		October	November	November	November	GoP	150,000.00	150,000.00	-	New Item (9.02.21) increased from 100,000 (3.30.22)
2021-0156	Organization, 3% Orientation & Time Management	HRDD	NO	NP-33.9 - Small Value Procurement		October	November	November	November	GoP	-	-	-	Increased from 50,000.00 (10.07.21) removed (3.30.22)
2021-0157	Seminar on 2019 Amendments to the Rules of Court	HRDD	NO	NP-33.9 - Small Value Procurement		October	November	November	November	GoP	-	-	-	Increased from 50,000.00 (10.07.21) removed (3.30.22)
2021-0158	Preventive Maintenance for Non-Toyota Vehicles with Replacement of Parts and Accessories	ASD	NO	NP-33.9 - Small Value Procurement		September	October	October	October	GoP	150,000.00	150,000.00	-	New Item (9.02.21)
2021-0159	Restoration and Repair of Motor Vehicle Toyota Avanza 2016- A2J761	ASD	NO	NP-33.9 - Small Value Procurement		September	October	October	October	GoP	140,000.00	140,000.00	-	New Item (9.02.21)
2021-0160	Toner and Drum Cartridge for Fuji Xerox 3065	ASD	NO	Direct Contracting		N/A	October	October	October	GoP	38,900.00	38,900.00	-	New Item (9.02.21)
2021-0161	Publication of the 2022 NPC Registration Requirements and Procedures	OPC	NO	NP-33.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	November	GoP	320,000.00	320,000.00	-	New Item (10.07.21)
2021-0162	Publication of the NPC List of Accredited Training Providers batch 1	OPC	NO	NP-33.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	November	GoP	320,000.00	320,000.00	-	New Item (10.07.21)
2021-0163	Publication of NPC Philippine Privacy Trust Mark DPPMS (Data Privacy and Protection Management System) Requirements	OPC	NO	NP-33.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	November	GoP	320,000.00	320,000.00	-	New Item (10.07.21)
2021-0164	Consultant - Highly Technical Research on the Development of the Data Governance Framework for the Government of the Philippines	OPC	NO	NP-33.5 Agency-to-Agency		N/A	November	November	November	GoP	2,000,000.00	2,000,000.00	-	New Item (10.07.21)
2021-0165	Publication of Announcement of acceptance of application for Accountability Agent	OPC	NO	NP-33.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	November	GoP	320,000.00	320,000.00	-	New Item (10.07.21)
2021-0166	Publication of Circular on the NPC Regulatory Sandbox	OPC	NO	NP-33.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	November	GoP	320,000.00	320,000.00	-	New Item (10.07.21)
2021-0167	Key Privacy Themes Video Development and Production Management	OPC	NO	Competitive Bidding		October	November	December	December	GoP	1,500,000.00	1,500,000.00	-	New Item (10.07.21)
2021-0168	Publication of NPC Circular/Advisory (2 Newspapers)	FPD	NO	NP-33.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	November	GoP	250,000.00	250,000.00	-	New Item (10.07.21)
2021-0169	Books	FPD	NO	NP-33.9 - Small Value Procurement		October	November	November	November	GoP	200,000.00	200,000.00	-	New Item (10.07.21)
2021-0170	Legal and Enforcement Office Publication	EnD	NO	NP-33.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	-	-	-	-	GoP	-	-	-	New Item (10.07.21); Removed (09.01.22)
2021-0171	Supplies and other expenses (tokens)	EnD	NO	NP-33.9 - Small Value Procurement		-	-	-	-	GoP	-	-	-	New Item (10.07.21); Removed (09.01.22)
2021-0172	Publication of NPC Circular on Privacy Engineering/Privacy By Design	DSPSD	NO	NP-33.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	November	GoP	250,000.00	250,000.00	-	New Item (10.07.21)

2021-0173	Publication of NPC Circular Amendment on Circular 16-01	DSTSD	NO	NP-33.6 Scientific, Scholarly, Artists' Work, Exclusive Technology and Media Services	N/A	November	November	November	GoP		250,000.00	250,000.00	-	New Item (10.07.21)
2021-0174	Lease of Venue for FAO Team Building & 2020 Performance Review and Evaluation Workshop (PREW)	HRDD	NO	NP-33.1 Lease of Real Property and Venue	November	November	December	December	GoP					New Item (11.02.21) removed (3.30.22)
2021-0175	NPC Institutional Strengthening, Organization, Redesigning and Staffing	OPC	NO	NP-33.5 Agency-to-Agency	N/A	N/A	December	December	GoP					New Item (11.02.21); Removed (08.23.22)
2021-0176	Semi-conductible supplies	IMSU	NO	NP-33.9 - Small Value Procurement	November	November	December	December	GoP	82,200.00	82,200.00			New Item (11.02.21)
2021-0177	Ink (Multifunction, Gray-scale and Portable Printers)	IMSU	NO	NP-33.9 - Small Value Procurement	November	November	December	December	GoP	310,000.00	310,000.00			New Item (11.02.21)
2021-0178	Data Center Maintenance	IMSU	NO	NP-33.9 - Small Value Procurement	July	July	July	July	GoP	430,000.00	430,000.00			New Item (11.02.21)
2021-0179	Creative and AV Production Equipment	IMSU	NO	NP-33.9 - Small Value Procurement	November	November	December	December	GoP	312,000.00		312,000.00		Increased from 700,000 (3.07.22); Change in schedule of procurement activity (4.26.22). Change in schedule of procurement activity from May to July and decrease in amount from 850,000 to 450,000 (09.01.22)
2021-0180	Scanner (small/high-volume/speed)	IMSU	NO	NP-33.9 - Small Value Procurement	November	November	December	December	GoP	900,000.00		900,000.00		New Item (11.02.21)
2021-0181	Load Balancer	IMSU	NO	NP-33.9 - Small Value Procurement	November	November	December	December	GoP	100,000.00		100,000.00		Increased from 560,000 (3.07.22)
2021-0182	CCTV System	IMSU	NO	NP-33.9 - Small Value Procurement	November	November	December	December	GoP	380,000.00		380,000.00		New Item (11.02.21)
2021-0183	WiFi System	IMSU	NO	NP-33.9 - Small Value Procurement	November	November	December	December	GoP	190,000.00		190,000.00		New Item (11.02.21)
2021-0184	Photography and Video Production Equipment	IMSU	NO	NP-33.9 - Small Value Procurement	November	November	December	December	GoP	664,200.00		545,000.00		New Item (11.02.21)
2021-0185	Publication of Circular on Amending certain provision of NPC Circular No. 20-01 on the Guidelines on the processing of personal data for loan-related transactions	OPC	NO	NP-33.6 Scientific, Scholarly, Artists' Work, Exclusive Technology and Media Services	November	November	December	December	GoP	320,000.00		320,000.00		New Item (11.16.21)
2021-0186	Annual Employees' Appreciation Day (December) Catering Services	HRDD	NO	Direct Contracting	December	December	December	December	GoP	75,000.00		75,000.00		New Item 12.10.21
2021-0187	Technical Consultant - Management Consultant	OPC	No	Highly Technical Consultant	February	February	February	February	GoP	1,000,000.00	1,000,000.00			new item (01.27.22) 1,300,000 - annual budget 600,000 - 1 term of contract for a period of 6 months decreased from 1,200,000 (7.26.22)
2021-0188	ICT Supplies and Materials	IMSU	No	NP-33.9 - Small Value Procurement	April	April	April	April	GoP	160,500.00	160,500.00			New Item (3.07.22); increased from 50,000 to 160,500 (4.26.22)
2021-0189	Adobe Creative Cloud & Adobe Acrobat Professional	IMSU	No	NP-33.9 - Small Value Procurement	February	February	February	February	GoP	838,000.00	838,000.00			New Item (3.07.22); Renamed from Adobe Creative Cloud and increased from 560,000 (4.26.22)
2021-0190	Adobe Acrobat Professional	IMSU	No	NP-33.9 - Small Value Procurement	February	February	February	February	GoP					New Item (3.07.22); Discontinued (4.26.22)
2021-0191	Network Monitoring Solution	IMSU	No	NP-33.9 - Small Value Procurement	June	June	June	June	GoP	360,000.00	360,000.00			New Item (3.07.22); Change in schedule of procurement activities from February to June (4.26.22)
2021-0192	End-Point Security Solutions (Anti-virus)	IMSU	No	NP-33.9 - Small Value Procurement	February	February	February	February	GoP	750,000.00	750,000.00			New Item (3.07.22)
2021-0193	Printer Only (Grayscale, Portable, etc.)	IMSU	No	Agency to Agency	N/A	N/A	June	June	GoP	9,000.00	9,000.00			New Item (3.07.22); Change in schedule of procurement activity from April to June (4.26.22)
2021-0194	Optical mouse	IMSU	No	Shopping	June	June	June	June	GoP	12,000.00		12,000.00		New Item (3.07.22); Change in schedule of procurement activity from April to June (4.26.22)
2021-0195	Mobile Internet Connectivity	IMSU	No	Shopping					GoP					New Item (3.07.22); Removed (09.01.22)
2021-0196	UPS	IMSU	No	Shopping	April	April	April	April	GoP	32,000.00	32,000.00			New Item (3.07.22)
2021-0197	Compact Flash Cards	IMSU	No	Shopping	April	April	April	April	GoP	30,000.00	30,000.00			New Item (3.07.22)
2021-0198	Clicker	IMSU	No	Shopping	April	April	April	April	GoP	12,000.00	12,000.00			New Item (3.07.22)
2021-0199	Web Application Vulnerability Assessment Software	IMSU	No	NP-33.9 - Small Value Procurement	January	January	January	January	GoP					New Item (3.07.22); Discontinued (4.26.22)
2021-0200	Office 365 (E3)	IMSU	No	Agency to Agency	February	February	February	February	GoP					New Item (3.07.22); Discontinued (4.26.22)
2021-0201	Printing of NPC Annual Report for CY 2021 in collaboration with FPMD	PIAD	No	NP-33.9 - Small Value Procurement	March	March	March	March	GoP	150,000.00	150,000.00			New Item (3.07.22); Increased from 100,000 to 150,000 (6.8.22)
2021-0202	Printing of 2021 Compendium	PIAD	No	NP-33.9 - Small Value Procurement	July	July	July	July	GoP	300,000.00	300,000.00			New Item (3.07.22)
2021-0203	Printing of advocacy materials	PIAD	No	NP-33.9 - Small Value Procurement	May	May	May	May	GoP					New Item (3.07.22); Removed (P300,000) - Transferred to CMEA Project Activity and Program (7.26.22)
2021-0204	Stack Photos, Videos and Audio	PIAD	No	NP-33.9 - Small Value Procurement	October	October	October	October	GoP					New Item (3.07.22); Removed (P19,500) - Transferred to CMEA Project Activity and Program (7.26.22)
2021-0205	Professional Services (Highly Technical Consultant for the conduct of seminar/workshop)	QMS	No	Highly Technical Consultant	March	March	March	March	GoP	800,000.00	800,000.00			New Item (3.07.22)
2021-0206	Surveillance Audit (ISO Certifying Body)	QMS	No	Direct Contracting	June	June	June	June	GoP	300,000.00	300,000.00			New Item (3.07.22); Changed mode from Small Value to Direct Contracting, Corrected amount to 300,000 (08.04.2022)
2021-0207	Representation (Meals)	QMS	No	NP-33.9 - Small Value Procurement	June	June	June	June	GoP	25,000.00	25,000.00			New Item (3.07.22)
2021-0208	GAD Highly Technical Consultant	GAD	No	NP-33.7 Highly Technical Consultants	February	February	February	February	GoP					New Item (3.07.22); Removed (09.01.22)
2021-0209	Shirts and Caps	GAD	No	NP-33.9 - Small Value Procurement	March	March	March	March	GoP	175,000.00	175,000.00			New Item (3.07.22)
2021-0210	Advocacy Tokens	GAD	No	NP-33.9 - Small Value Procurement	March	March	March	March	GoP	175,000.00	175,000.00			New Item (3.07.22)
2021-0211	Lease of Venue	GAD	No	Lease of Venue and Property	November	November	November	November	GoP	800,000.00	800,000.00			New Item (3.07.22); Changed mode of procurement from Direct Contracting to Lease of Venue Increase in budget from 150,000 to 800,000 (09.01.22)
2021-0212	VAW Polo-Shirt, Caps and Jackets	GAD	No	NP-33.9 - Small Value Procurement	November	November	November	November	GoP					New Item (3.07.22); Removed (09.01.22)
2021-0213	VAWC Advocacy Tokens	GAD	No	NP-33.9 - Small Value Procurement	November	November	November	November	GoP	230,000.00	230,000.00			New Item (3.07.22); Changed item name from Advocacy Tokens Increased in budget from 200,000 (09.01.22)
2021-0214	DIV ACE E-Learning Tools	PHRL-DPO	No	NP-33.9 - Small Value Procurement	March	March	March	March	GoP	800,000.00	800,000.00			New Item (3.30.22)
2021-0215	Consultancy Services-Technical Consultant	OED	No	Highly Technical consultant	February	February	February	February	GoP	600,000.00	600,000.00			New Item (3.30.22)
2021-0216	Competency Assessment System (Software)	HRDD	No	NP-33.9 - Small Value Procurement					GoP					New Item (3.30.22)
2021-0217	Annual Physical Health Examination	HRDD	No	NP-33.9 - Small Value Procurement	November	November	November	November	GoP					New Item (3.30.22); Removed (08.23.22)

2021-0218	Health Kits	HRDD	No	NP-33.9 - Small Value Procurement	May	May	May	May	GoP		210,000.00	210,000.00		New Item (3.30.22)
2021-0219	Lease of Venue	HRDD/FPMD	No	NP-33.10 Lease of Real Property and Venue	May	May	May	May	GoP		910,000.00	910,000.00		New Item (3.30.22) renamed from Lease of Venue (1 day and 1 overnight increased from 610,000 from HRDD), 300,000 from FPMD (4.26.22); change in mode of procurement from SVPP to lease of venue (5.18.22)
2021-0220	CSC FunRun T-Shirts	HRDD	No	NP-33.9 - Small Value Procurement	August	August	August	August	GoP		-	-		New Item (3.30.22); Removal (08.23.22)
2021-0221	CSC Sports Festival Uniforms/T-shirts	HRDD	No	NP-33.9 - Small Value Procurement	August	August	August	August	GoP		-	-		New Item (3.30.22); Removal (08.23.22)
2021-0222	Technical Writing (Basic and Advance)	HRDD	No	NP-33.9 - Small Value Procurement	October	October	October	October	GoP		100,000.00	100,000.00		New Item (3.30.22); Change in procurement schedule (08.23.22)
2021-0223	Leadership and Supervisory Training/Supervisory Development Course	HRDD	No	NP-33.9 - Small Value Procurement	November	November	November	November	GoP		250,000.00	250,000.00		New Item (3.30.22); Change in procurement schedule from August to November and increase in budget from Php 200,000 to Php 250,000 (08.23.22)
2021-0224	Training on Digital Forensics	HRDD	No	NP-33.9 - Small Value Procurement	July	July	July	July	GoP		-	-		New Item (3.30.22); Removal (08.23.22)
2021-0225	Analytical Decision Making and Problem-Solving Skills	HRDD	No	NP-33.9 - Small Value Procurement	November	November	November	November	GoP		150,000.00	150,000.00		New Item (3.30.22); Change in procurement schedule (08.23.22)
2021-0226	Additional Office Rental	ASD	NO	NP-33.5 Agency-to-Agency	June	June	June	June	GoP		2,820,000.00	2,820,000.00	-	New Item (4.26.22); increase in value from 2,500.00 to 2,820,000 (5.18.22)
2021-0227	Transportation	FPMD	NO	NP-33.9 - Small Value Procurement	May	May	May	May	GoP		100,000.00	100,000.00		New Item (4.26.22)
2021-0228	Shirts	FPMD	NO	NP-33.9 - Small Value Procurement	May	May	May	May	GoP		50,000.00	50,000.00		New Item (4.26.22)
2021-0229	SMTF relay service / Email blast service	CMD	No	NP-33.9 - Small Value Procurement	May	May	May	May	GoP		200,000.00	200,000.00		New Item (4.26.22)
2021-0230	Web Cloud Hosting	CMD	No	NP-33.9 - Small Value Procurement	December	December	December	December	GoP		250,000.00	250,000.00		New Item (4.26.22)
2021-0231	Highly Technical Consultant	DASCO	No	NP-33.7 Highly Technical Consultants	May	May	May	May	GoP		800,000.00	800,000.00		Note: P 600,000 for a 6-month contract; P 200,000 for renewal New Item (4.26.22)
	NPC Strategic Planning for FY 2023-2025 and conduct of FY 2023 GAD Plans and Budget Workshop													
2021-0232	Technical Facilitator	FPMD	NO	NP-33.9 - Small Value Procurement	August	August	August	August	GoP		100,000.00	100,000.00		New Item (7.26.22)
2021-0233	Transportation	FPMD	NO	NP-33.9 - Small Value Procurement					GoP		-	-		New Item (7.26.22); Removal (09.01.22)
2021-0234	Lease of Venue	HRDD	No	Lease of Venue and Property	November	November	November	November	GoP		250,000.00	250,000.00		New Item (8.23.22)
2021-0235	NPC Pin	HRDD	No	NP-33.9 - Small Value Procurement	September	September	September	September	GoP		30,000.00	30,000.00		New Item (8.23.22)
2021-0236	Web Cloud Hosting	IMBSU	NO	NP-33.9 - Small Value Procurement	October	October	October	October	GoP		970,000.00	970,000.00		New Item (09.01.22)
2021-0237	Tokens	FPMD	NO	NP-33.9 - Small Value Procurement	September	September	September	September	GoP		110,000.00	110,000.00		New Item (09.01.22)
2021-0238	Antigen Kits	FPMD	NO	NP-33.9 - Small Value Procurement	September	September	September	September	GoP		50,000.00	50,000.00		New Item (09.01.22)
2021-0239	Supply and Installation of Modular Type Workstations at NPC Office	ASD	NO	Competitive Bidding	October	October	October	October	GoP		2,000,000.00	2,000,000.00		New Item (09.01.22)
										Total	67,903,200.00			
										Contingency Fund (4%)	2,716,128.00			
										GRAND TOTAL	70,619,328.00			

Prepared by:


Digitally signed by
Baylon Jocelyn
Hermogenes
Date: 2022.09.01 16:20:58
+08'00'

ATTY. JOY ELYN H. BAYLON
Attorney III, PDD
RAC Secretariat Member

Reviewed by:


Digitally signed
by Francis Ara De
Guzman
Date: 2022.09.01 16:20:58
+08'00'

ATTY. FRANCIS ARA DE GUZMAN
Attorney III, PDD
RAC Secretariat Head

Recommending Approval:


Digitally signed by Jonathan
Rudolph Y. Ragsac
Date: 2022.09.01 16:20:58
+08'00'


ATTY. JONATHAN RUDOLPH Y. RAGSAC
Attorney IV, LD
RAC Member


Digitally signed by Milanes
Rainier
Anthony Malinas
Date: 2022.09.01 16:20:58
+08'00'

JONATHAN RUDOLPH Y. RAGSAC
OIC-Chief, DSI/SD
RAC Member


Digitally signed by Grace T. Villasoto
Date: 2022.09.01
15:48:52 +08'00'

ATTY. GRACE T. VILLASOTO
Attorney V, PDD
RAC Vice Chairperson


Digitally signed by Maria
Theresa Einar
Date: 2022.09.01 16:20:58
+08'00'

ATTY. MARIA THERESA E. PATULA
Director IV, LEO
RAC Chairperson

Approved by:


Digitally signed by John Henry
D. Naga
Date: 2022.09.01 16:20:58
+08'00'

ATTY. JOHN HENRY D. NAGA
Privacy Commissioner
Head of the Procuring Entity

ede



Republic of the Philippines
NATIONAL PRIVACY COMMISSION

BIDS AND AWARDS COMMITTEE
Resolution No. 069-2022, Series of 2022

**RECOMMENDING THE APPROVAL OF THE AMENDMENTS IN THE 2021
CONTINUING ANNUAL PROCUREMENT PLAN OF THE NATIONAL PRIVACY
COMMISSION**

WHEREAS, pursuant to the General Appropriations Act of Fiscal year 2021 (2021 GAA), the National Privacy Commission (NPC) approved its FY 2021 Annual Procurement Plan (APP);

WHEREAS, on 30 December 2021, the Congress of the Philippines enacted Republic Act No. 11640 (R.A. 11640), which extends the availability of the 2021 appropriations until 31 December 2022;

WHEREAS, the NPC-Bids and Awards Committee (NPC-BAC), after due deliberation and after assessing the status of the items for procurement in the 2021 APP, saw the need to avail of the extension afforded by R.A. 11640 and to declare the 2021 APP as a continuing APP, which shall be implemented until 31 December 2022;

WHEREAS, the NPC-BAC in Resolution No. 002-2022 recommended the Approval of the 2021 APP as Continuing APP for the fiscal year 2022;

WHEREAS, Section 7.1 of the 2016 Revised Implementing Rules and Regulations (IRR) of the Republic Act No. 9184, otherwise known as the Government Procurement Reform Act, provides that all procurement shall be within the approved budget of the Procuring Entity and should be meticulously and judiciously planned by the Procuring Entity;

WHEREAS, Section 7.4 of the same IRR provided that all changes to the consolidated APP, may be undertaken every six (6) months or as often as may be required by the Head of the Procuring Entity (HoPE);

WHEREAS, the NPC seeks to amend its existing approved FY 2021 Continuing APP to accurately reflect the procurements and projects of the Commission;

WHEREAS, among the changes that will be made are the following:

¹For the Enforcement Division (EnD), the removal of the following APP Items:

- (1) APP Item No. 2021-0170, "Legal and Enforcement Office Publication" and
- (2) APP Item No. 2021-0171, "Supplies and other expenses (tokens)"

¹ EnD Memorandum to the Privacy Commissioner, "Request for Approval of Revised PPMP and Updates in the APP", (15 August 2022), attached as Annex "A".

The original of this document (containing only the BAC member's signature) is in digital format

²For the Interim Management Information System Unit (iMISu):

- (1) Removal of the following APP Items:
 - (a) APP Item No. 2021-0044, "External/Internal HDD"
 - (b) APP Item No. 2021-0195, "Mobile Internet Connectivity"
 - (c) APP Item No. 2021-0130, "Information Security Specialist"
- (2) Increase in the budget for APP Item No. 2021-0038, "External/Internal SSD," from Php 200,000.00 to Php 250,000.00;
- (3) Decrease in the budget for APP Item No. 2021-0178, "Data Center Maintenance," from Php 850,000.00 to Php 430,000.00; and change in the procurement schedule from May to July;
- (4) Inclusion of a new APP Item "Web Cloud Hosting" with an estimated budget of Php 970,000.00;

³For the Financial Planning and Management Division (FPMD):

- (1) Removal of APP Item No. 2021-0233 "Transportation"; and
- (2) Inclusion of the following items:
 - (a) "Tokens," with an estimated budget of Php 110,000.00; and
 - (b) "Antigen Kits," with an estimated budget of Php 50,000.00,in relation to the "NPC Strategic Planning for FY 2023-2028 and Conduct of FY 2023 GAD Plans and Budget Workshop."

⁴For the Administrative Services Division (ASD), inclusion of a new APP item "Supply and Installation of Modular Type Workstations at NPC Office" with an estimated budget of Php 2,000,000.00, charged to Capital Outlay, with competitive bidding as the mode of procurement.

⁵For the Gender and Development Focal Point System - Technical Working Group (GAD):

- (1) Removal of the following APP Items:
 - (a) APP Item No. 2021-0208, "GAD Highly Technical Consultant,"
 - (b) APP Item No. 2021-0212, "VAW Polo Shirt, Caps and Jackets"
- (2) Increase in the budget of APP Item No. 2021-0211 from Php 150,000.00 to Php 800,000.00, and change in its mode of procurement from Direct Contracting to Lease of Real Property and Venue;
- (3) Increase in the budget of APP Item No. 2021-0213 from Php 200,000.00 to Php 230,000.00, and change on the project procurement name from "Advocacy Tokens" to "VAWC Advocacy Tokens."

NOW, THEREFORE, for and in consideration of the foregoing, WE, the members of the NPC Bids and Awards Committee (NPC-BAC), hereby RESOLVE, as it is hereby RESOLVED, to recommend the approval of the Revised FY 2021 Continuing APP (as of 1 September 2022), a copy of which is herein attached as "Annex E."

² iMISu to Privacy Commissioner, "Request to revise the Interim Management Information System Unit's FY 2021 and FY 2022 Budget Forms (PPMP, CMI, and WFP)", (25 July 2022), attached as Annex "B".

³ FPMD to the Privacy Commissioner, "Request for approval of FPMD Budget Forms and Update of Ap-Continuing Items", (19 August 2022), attached as Annex "C".

⁴ ASD to the Privacy Commissioner, "Revised Procurement Management Plan (PPMP) for CY2022 of the Administrative Services charged to Division GAS-CO (2021 Continuing Appropriations), (15 August 2022), attached as Annex "D".

⁵ GAD to the Privacy Commissioner, "Request for Approval of Revised PPMP of GAD", (19 August 2022), attached as Annex "E".

The original of this document (containing only the BAC member's signature) is in digital format

Ref No.: BAC-22-00236

NPC_BAC_RESO-V1.0, R0.0, 05 May 2021

5th Floor, Philippine International Convention Center, Vicente Sotto Avenue, Pasay City, Metro Manila 1307

URL: <https://www.privacy.gov.ph> Email Add: info@privacy.gov.ph Tel No. 8234-2228

RESOLVED this 1st of September 2022 via combination of on-site and videoconference meeting.

ATTEST:

Digitally signed by
Milanes Rainier
Anthony Mabias

ATTY. RAINIER ANTHONY M. MILANES
Chief, CMD
BAC Member

Digitally signed by Mendoza Ma
Josefina Eusebio
Date: 2022.09.01 15:29:44
+08'00'

ATTY. MA. JOSEFINA E. MENDOZA
Attorney IV, LD
BAC Member

Digitally signed by Ragsag
Jonathan Rudolph Yandan

MR. JONATHAN RUDOLPH Y. RAGSAG
OIC-Chief, DSTSD
BAC Member

Digitally signed by Ivy
Grace T. Villasoto
Date: 2022.09.01
15:49:34 +08'00'

ATTY. IVY GRACE T. VILLASOTO
Attorney V, PDD
BAC Vice Chairperson

Digitally signed by Patula
Maria Theresito Elnar
Date: 2022.09.01 16:19:39
+08'00'

ATTY. MARIA THERESITA E. PATULA
Director IV, LEO
BAC Chairperson

Approved:

ATTY. JOHN HENRY D. NAGA
Privacy Commissioner
Head of the Procuring Entity
Date: SEP 05 2022

ede