



NATIONAL PRIVACY COMMISSION
Annual Procurement Plan for FY 2022
 (as of June 15, 2022)

Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)	STATUS
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
SUPPLIES AND MATERIALS														
2022-0001	Common-Use Office Supplies Available @ PS-DBM (APP-CSE2022)	ASD	NO	NP-53.5 Agency-to-Agency	January	February	February	February	GoP	956,000.00	956,000.00		Common-Use Office Supplies Available @ PS-DBM (APP-CSE2020) Charged to operations = Php792,677.39 charged to GASS = Php570,172.86 Decreased from 1,362,850.25 charged to operations = 796,000 charged to GAS = 160,000 (3.30.22)	PENDING
2022-0002	Other Supplies and Materials	ASD	NO	Shopping	January	February	February	February	GoP	598,842.50	598,842.50		removed (3.30.22)	REMOVED
2022-0003	High Volume Scanner (6 units)	ASD	NO	NP-53.9 - Small Value Procurement	January	February	February	February	GoP	300,000.00	300,000.00		removed (3.30.22)	REMOVED
REPAIRS AND MAINTENANCE														
2022-0004	Motor Vehicles Maintenance Services	ASD	NO	NP-53.9 - Small Value Procurement	January	January	January	January	GoP	1,000,000.00	1,000,000.00		removed (3.30.22)	REMOVED
2022-0005	Telephone- Landline	ASD	NO	GPPB Resolution No. 019-2006	January	January	January	January	GoP	620,000.00	620,000.00		Changed from SVP to renewal (3.07.22) For Renewal (GPPB Resolution No.019-2006 - Annex A: GUIDELINES ON PROCUREMENT OF WATER, ELECTRICITY, TELECOMMUNICATIONS AND INTERNET SERVICE PROVIDERS)	PROCURED
RENTS/LEASE EXPENSES														
2022-0006	Office Rental	ASD	NO	NP-53.5 Agency-to-Agency	June	June	July	July	GoP	6,230,642.88	6,230,642.88		Decreased from 20,375,030.76 (3.30.22)	PENDING
2022-0007	Multi Functional Printer (2 units)	ASD	NO	NP-53.9 - Small Value Procurement	January	February	February	February	GoP	500,000.00	500,000.00		removed (3.30.22)	REMOVED
2022-0008	Storage Space	ASD	NO	NP-53.9 - Small Value Procurement	January	February	February	February	GoP	720,000.00	720,000.00			PENDING
2022-0009	Vehicle Rental	PHLDPO	NO	NP-53.9 - Small Value Procurement	June	June	July	July	GoP	90,000.00	90,000.00		DPO ACE PROGRAM (Regional) LEVEL 2 - 60,000 DPO ACE PROGRAM (ncr) LEVEL 2 - 30,000	PENDING
OTHER GENERAL SERVICES														
2022-0010	Security Services	ASD	YES	Competitive Bidding	January	January	January	January	GoP	3,520,000.00	3,520,000.00		awarded EPA	PROCURED
2022-0011	Janitorial Services	ASD	YES	Competitive Bidding	January	January	January	January	GoP	1,430,000.00	1,430,000.00		awarded EPA	PROCURED
2022-0012	Supply and Delivery of Daily Newspaper	ASD	NO	NP-53.9 - Small Value Procurement	January	January	January	January	GoP	60,000.00	60,000.00		removed (3.30.22)	REMOVED
2022-0013	Pest Control Services	ASD	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP	165,000.00	165,000.00			PROCURED
2022-0014	Disinfection Services	ASD	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP	360,000.00	360,000.00		removed (3.30.22)	REMOVED
2022-0015	Postage and Courier thru Philippine Postal Corporation	ASD	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP	150,000.00	150,000.00		decreased from 330,000 changed name from Postage and Courier (3.30.22)	PENDING
2022-0016	Data Breach Notification Management System - Systems Maintenance	CMD	NO	Competitive Bidding	March	March	April	April	GoP	3,000,000.00	3,000,000.00			PENDING
SUBSCRIPTION EXPENSES														
2022-0017	Two-factor Authentication SMS/SMS Gateway/ SMS OTP Service	CMD	NO	NP-53.9 - Small Value Procurement	April	April	May	May	GoP	500,000.00	500,000.00			PENDING
2022-0018	SMTP relay service / Email blast service	CMD	NO	NP-53.9 - Small Value Procurement	April	April	May	May	GoP	200,000.00	200,000.00			PENDING
2022-0019	Renewal of Philippine Jurisprudence Online Access Subscription	LD/PRD	NO	Direct Contracting	August	August	September	September	GoP	275,000.00	275,000.00		LD Php190,000.00 PRD 85,000.00	PENDING
2022-0020	Cloud Computing Services - Web Cloud Hosting	CMD	NO	NP-53.5 Agency-to-Agency	November	November	December	December	GoP	250,000.00	250,000.00			PENDING
2022-0021	Office 365	IMISU	NO	NP-53.5 Agency-to-Agency	February	February	February	February	GoP	3,300,000.00	3,300,000.00			PENDING
2022-0022	Adobe Creative Cloud	IMISU	NO	NP-53.9 - Small Value Procurement	January	January	February	February	GoP				Removed 11.02.21	REMOVED
2022-0023	Adobe Acrobat Professional	IMISU	NO	NP-53.9 - Small Value Procurement	January	January	February	February	GoP				Removed (3.07.22)	REMOVED
2022-0024	Two-factor Authentication SMS/SMS Gateway/ SMS OTP Service	IMISU	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP				Removed (3.07.22)	REMOVED
2022-0025	SMTP relay service / Email blast service	IMISU	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP				Removed (3.07.22)	REMOVED
2022-0026	Virtual Private Network	IMISU	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP				Removed (3.07.22)	REMOVED
2022-0027	Backup and recovery solution	IMISU	NO	Competitive Bidding	March	March	April	April	GoP				Removed (3.07.22)	REMOVED
2022-0028	Hyperconverged solution	IMISU	NO	Competitive Bidding	March	March	April	April	GoP				Removed (3.07.22)	REMOVED
2022-0029	Network Monitoring solution	IMISU	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP				Increased from 123,000.00 (11.02.21) Removed (3.07.22)	REMOVED
2022-0030	Internet Service Provider (ISP) - Main	IMISU	YES	GPPB Resolution No. 019-2006	January	January	January	January	GoP	1,000,000.00	1,000,000.00		decreased from 1,250,000 to 1,000,000 (3.07.22) changed Mode of Procurement from Competitive Bidding (3.30.22); Changed schedule for procurement activity from March to January (4.26.22)	PROCURED
2022-0031	Backup ISP	IMISU	NO	NP-53.9 - Small Value Procurement	May	May	June	June	GoP				Removed (3.07.22)	REMOVED
2022-0032	Distributed Denial of Service (DDoS) Protection Subscription	IMISU	YES	Competitive Bidding	January	January	January	January	GoP	2,350,700.00	2,350,700.00		Increased from 1,900,000 and Changed name from Distributed Denial of Service (DDoS) Protection (11.02.21);	PROCURED
2022-0033	End-point security solutions (Anti-virus)	IMISU	NO	NP-53.9 - Small Value Procurement	January	January	January	January	GoP				Decreased from 1,500,000.00 (11.02.21) / Change in modality Removed (3.07.22)	REMOVED
2022-0034	Firewall and Network Component Licenses	IMISU	YES	Competitive Bidding	January	January	January	January	GoP	1,655,518.00	1,655,518.00		Changed name from 'Firewall' (11.02.21) Decreased from 2,300.00 (3.30.22)	PROCURED

2022-0035	Web cloud hosting	iMISU	NO	Agency to Agency	November	November	November	November	GoP	2,508,508.60	2,508,508.60	renamed from cloud hosting to web cloud hosting (3.07.22); changed scheduled procurement activity from december to november (4.26.22); increased budget based on the excess amount on the CMI revision (5.18.22)	PENDING
2022-0036	Stock photos, video and audio	iMISU/PIAD	NO	NP-53.9 - Small Value Procurement	February	February	March	March	GoP			iMISU - 19,500 PIAD - 18,500 Removed (3.07.22)	REMOVED
2022-0037	Adobe Creative Cloud and Acrobat Converter/reader	PIAD	NO	NP-53.9 - Small Value Procurement	April	April	May	May	GoP			Removed (3.07.22)	REMOVED
2022-0038	Penetration Testing and Forensic Software	CID	NO	Competitive Bidding	April	April	June	June	GoP	4,040,000.00	4,040,000.00	T lot (Penetration testing software, digital forensic investigation software, mobile forensic investigation device license, cloud-based service analyzer software, web application vulnerability assessment software)	PENDING
OTHER SUPPLIES AND MATERIALS										0			
2022-0039	Privacy Mark Appreciation Tokens	DSISD	NO	NP-53.9 - Small Value Procurement	October	October	November	November	GoP	100,000.00	100,000.00		PENDING
2022-0040	NPC Hosting of the DTI-BPS TC 60 and SC 1 Meetings Lunch and morning & afternoon snacks for participants	DSISD	NO	Direct Contracting	September	September	September	September	GoP	20,000.00	20,000.00		PENDING
2022-0041	STRATEGIC PLANNING FOR 2023-2026 - Tokens	FPMD	NO	NP-53.9 - Small Value Procurement	September	September	October	October	GoP	150,000.00	150,000.00		PENDING
2022-0042	201 file folder (customized)	HRDD	NO	NP-53.9 - Small Value Procurement	February	February	February	February	GoP			Removed (3.30.22)	REMOVED
2022-0043	Testing Kits or Testing Service Provider	HRDD	NO	NP-53.9 - Small Value Procurement	February	February	February	February	GoP	150,000.00	150,000.00	Removed (3.30.22)	REMOVED
2022-0044	NPC Service Pin	HRDD	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP			Removed (3.30.22)	REMOVED
2022-0045	NPC Pocket Diary and Pen (Customized with individual gift box)	HRDD	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP	41,250.00	41,250.00		PENDING
2022-0046	Health Kits	HRDD	NO	NP-53.9 - Small Value Procurement	February	February	February	February	GoP			Removed (3.30.22)	REMOVED
2022-0047	CSC Fun-Run T-shirts	HRDD	NO	NP-53.9 - Small Value Procurement	July	July	August	August	GoP			Removed (3.30.22)	REMOVED
2022-0048	SC Sports Festival Uniforms/T-shirts	HRDD	NO	NP-53.9 - Small Value Procurement	July	July	August	August	GoP			Removed (3.30.22)	REMOVED
2022-0049	Conduct of NPC's 6th Anniversary Celebration (August 2022) - Tokens	HRDD	NO	NP-53.9 - Small Value Procurement	June	June	July	July	GoP	200,000.00	200,000.00		PENDING
2022-0050	Conduct of NPC's 6th Anniversary Celebration (August 2022) - Plaques (loyalty awarding)	HRDD	NO	NP-53.9 - Small Value Procurement	June	June	July	July	GoP			Removed (3.30.22)	REMOVED
2022-0051	Conduct of NPC's 6th Anniversary Celebration (August 2022) - Frames (certificate of appreciation to stakeholders)	HRDD	NO	NP-53.9 - Small Value Procurement	June	June	July	July	GoP			Removed (3.30.22)	REMOVED
2022-0052	Annual Employees' Appreciation Day (December) - Plaques	HRDD	NO	NP-53.9 - Small Value Procurement	October	October	November	November	GoP	50,000.00	50,000.00	Decreased from 62,500 (3.30.22)	PENDING
2022-0053	Annual Employees' Appreciation Day (December) - Token	HRDD	NO	NP-53.9 - Small Value Procurement	October	October	November	November	GoP	350,000.00	350,000.00	Increased from 200,000 (3.30.22)	PENDING
2022-0054	Privacy Awareness Week - Jacket, customized	PIAD	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP			Removed 11.23.21	REMOVED
2022-0055	Privacy Awareness Week - PAW2021 Awards (tokens/plaques)	PIAD	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP			Removed 11.23.21	REMOVED
2022-0056	Privacy Awareness Week - T-shirt	PIAD	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP			Removed 11.23.21	REMOVED
2022-0057	Privacy Awareness Week - AVP	PIAD	NO	NP-53.9 - Small Value Procurement	February	February	March	March	GoP			Removed 11.23.21	REMOVED
2022-0058	PSSIT/Kabataang Digital - Jacket, customized	PIAD	NO	NP-53.9 - Small Value Procurement	October	October	October	October	GoP	325,000.00	325,000.00		PENDING
2022-0059	PSSIT/Kabataang Digital - mascot	PIAD	NO	NP-53.9 - Small Value Procurement	January	January	February	February	GoP			Removed 11.23.21	REMOVED
2022-0060	PSSIT/Kabataang Digital - Ecobags, customized	PIAD	NO	NP-53.9 - Small Value Procurement	January	January	February	February	GoP			Removed 11.23.21	REMOVED
2022-0061	Data Privacy Council Quarterly - Tokens	PHLDPO	NO	NP-53.9 - Small Value Procurement	February	March	March	March	GoP	400,000.00	400,000.00		PENDING
2022-0062	Data Privacy Council Quarterly - Supplies and Materials	PHLDPO	NO	NP-53.9 - Small Value Procurement	February	March	March	March	GoP	40,000.00	40,000.00		PENDING
SEMI-EXPENDABLE ICT EQUIPMENT/SUPPLIES										0			
2022-0063	External/Internal SSD	iMISU	NO	Shopping	July	July	August	August	GoP			Removed (3.07.22)	REMOVED
2022-0064	External/Internal HDD	iMISU	NO	Shopping	July	July	August	August	GoP			Removed (3.07.22)	REMOVED
2022-0065	Printer only (grayscale, portable)	iMISU	NO	Shopping	July	July	August	August	GoP			Removed (3.07.22)	REMOVED
2022-0066	Optical Mouse	iMISU	NO	Shopping	July	July	August	August	GoP			Removed (3.07.22)	REMOVED
2022-0067	Flashdrive / USB drive	iMISU	NO	Shopping	July	July	August	August	GoP			Removed (3.07.22)	REMOVED
2022-0068	Hardware based multifactor authentication	iMISU	NO	NP-53.9 - Small Value Procurement	July	July	August	August	GoP			Removed (11.02.21)	REMOVED
2022-0069	Mobile Internet Connectivity	iMISU	NO	Shopping	July	July	August	August	GoP			Removed (3.07.22)	REMOVED
2022-0070	UPS	iMISU	NO	Shopping	July	July	August	August	GoP			Removed (3.07.22)	REMOVED
2022-0071	Compact flash cards	iMISU	NO	Shopping	July	July	August	August	GoP			Removed (3.07.22)	REMOVED
2022-0072	Ink (for multifunction, large-format, grayscale, portable printers)	iMISU	NO	NP-53.9 - Small Value Procurement	July	July	August	August	GoP			Removed (3.07.22)	REMOVED
2022-0073	ICT Supplies and materials	iMISU	NO	NP-53.9 - Small Value Procurement	July	July	August	August	GoP			Removed (3.07.22)	REMOVED
PRINTING AND PUBLICATION													
2022-0074	Summons by Publication	END	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	May	May	June	June	GoP	150,000.00	150,000.00		PENDING
2022-0075	Publication of NPC issuances	PPO	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	May	June	June	June	GoP	110,000.00	110,000.00		PENDING
2022-0076	Printing costs for Welcome Kits (handbook, IEC Materials)	HRDD	NO	NP-53.9 - Small Value Procurement	February	February	March	March	GoP	75,000.00	75,000.00		PENDING
2022-0077	Printing of NPC Annual Report for CY 2021 in collaboration w/ FPMD	PIAD	NO	NP-53.9 - Small Value Procurement	January	January	February	February	GoP			Removed (3.07.22)	REMOVED
2022-0078	Printing tarpaulin/ back drop	PIAD	NO	NP-53.9 - Small Value Procurement	February	February	March	March	GoP			Decreased ABC from 100,000.00 (11.23.2021) Removed (3.07.22)	REMOVED
2022-0079	Printing of 2021 Compendium	PIAD	NO	NP-53.9 - Small Value Procurement	February	February	March	March	GoP			Changed description from Printing of 2020 Compendium (11.23.21) Removed (3.07.22)	REMOVED
2022-0080	Printing of advocacy materials	PIAD	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP			Decreased ABC from 400,000.00 (11.23.2021) Removed (3.07.22)	REMOVED
2022-0081	DPO ACE Training Materials (Level 1, 2, 3)	PHLDPO	NO	Competitive Bidding	March	March	April	April	GoP	1,250,000.00	1,250,000.00		PENDING
2022-0082	Publication of Notices and Invitations	PHLDPO	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	June	June	July	July	GoP	500,000.00	500,000.00		PENDING
TRAININGS, CONSULTANCY AND OTHER SERVICES										0			
2022-0083	Consultancy Services	OED	NO	NP-53.7 Highly Technical Consultants	May	May	June	June	GoP			removed (3.30.22)	REMOVED
2022-0084	Legal Consultant - Procurement	OPC	NO	NP-53.7 Highly Technical Consultants	January	January	January	January	GoP	648,000.00	648,000.00		PENDING
2022-0085	Technical Consultant - Writer	OPC	NO	NP-53.7 Highly Technical Consultants	January/ July	January/ July	January/ July	January/ July	GoP	480,000.00	480,000.00		PENDING
2022-0086	Technical Consultant - Writer	OPC	NO	NP-53.7 Highly Technical Consultants	January/ July	January/ July	January/ July	January/ July	GoP	720,000.00	720,000.00		PENDING
2022-0087	Technical Consultant	OPC	NO	NP-53.7 Highly Technical Consultants	January/ July	January/ July	January/ July	January/ July	GoP	960,000.00	960,000.00		PENDING


2022-0088	Consultant - Lawyer	OPC	NO	NP-53.7 Highly Technical Consultants	January/ July	January/ July	January/ July	January/ July	GoP	720,000.00	720,000.00		PENDING
2022-0089	STRATEGIC PLANNING FOR 2023- Technical Facilitators	FPMD	NO	NP-53.9 - Small Value Procurement	September	September	October	October	GoP	150,000.00	150,000.00		PENDING
2022-0090	Professional Services Fees/Course Fees/Training Fee In-House Training (based from Annual Learning and Development Plan 2022)	HRDD	NO	Competitive Bidding	January	February	February	February	GoP			Professional Service Fees/Course Fee/Training Fee Removed (3.30.22)	PENDING
2022-0091	Competency Assessment System (Software)	FPMD	NO	NP-53.9 - Small Value Procurement	January	February	February	February	GoP			Removed (3.30.22)	REMOVED
2022-0092	Information Security Specialist	IMISU	NO	NP-53.7 Highly Technical Consultants	March	March	April	April	GoP			Removed (3.07.22)	REMOVED
2022-0093	VAPT Specialist	IMISU	NO	NP-53.7 Highly Technical Consultants	March	March	April	April	GoP			Removed (3.07.22)	REMOVED
2022-0094	Data center maintenance service	IMISU	NO	NP-53.7 Highly Technical Consultants	March	March	April	April	GoP			Removed (3.07.22)	REMOVED
2022-0095	Annual Physical Health Examination	HRDD	NO	NP-53.9 - Small Value Procurement	February	February	March	March	GoP			Removed (3.30.22)	PENDING
2022-0096	Conduct of Mandatory Drug Testing	HRDD	NO	NP-53.9 - Small Value Procurement	May	May	June	June	GoP	86,500.00	86,500.00	Reduced from 100,000 (3.30.22)	PENDING
2022-0097	Public Survey on Reach of DPO	PHLDPO	NO	Competitive Bidding	October	October	November	November	GoP	1,000,000.00	1,000,000.00		PENDING
2022-0098	Media Monitoring Professional Services	PIAD	NO	NP-53.9 - Small Value Procurement	January/ June	January/ June	January/ June	January/ June		170,000.00	170,000.00		PENDING
LEASE OF VENUE										0			
2022-0099	Annual Team Building Program (Lease of Venue)	HRDD	NO	NP-53.10 Lease of Real Property and Venue	February	February	March	March	GoP			Removed (3.30.22)	REMOVED
2022-0100	DPO ACE Program (NCR) Level 2 - Lease of Venue	PHLDPO	NO	NP-53.10 Lease of Real Property and Venue	January	February	February	February	GoP	500,000.00	500,000.00		PENDING
2022-0101	DPO ACE Program (Regional) Level 2 - Lease of Venue	PHLDPO	NO	NP-53.10 Lease of Real Property and Venue	January	February	February	February	GoP	1,050,000.00	1,050,000.00		PENDING
2022-0102	Data Privacy Council Quarterly - Lease of Venue	PHLDPO	NO	NP-53.10 Lease of Real Property and Venue	January	February	February	February	GoP	600,000.00	600,000.00		PENDING
2022-0103	DPO Summits - Lease of Venue	PHLDPO	NO	NP-53.10 Lease of Real Property and Venue	January	February	February	February	GoP	400,000.00	400,000.00		PENDING
2022-0104	VAPT Specialist	CMD	NO	NP-53.7 Highly Technical Consultants	March	March	March	March	GoP	600,000.00	600,000.00		PENDING
2022-0105	Business Solutions/systems Architect Specialist - for registration and DBNMS system	CMD	NO	NP-53.7 Highly Technical Consultants	January	January	January	January	GoP	300,000.00	300,000.00		PENDING
ICT EQUIPMENT										0			
2022-0106	Desktop	IMISU	NO	NP-53.5 Agency-to-Agency	May	May	June	June	GoP	1,020,000.00	1,020,000.00		PENDING
2022-0107	Laptop	IMISU	NO	NP-53.5 Agency-to-Agency	May	May	June	June	GoP	1,430,000.00	1,430,000.00		PENDING
2022-0108	High-end laptop Graphic design, video production, systems & security monitoring and systems development	IMISU	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP	380,000.00	380,000.00		PENDING
2022-0109	Multi-function printer (print, copy, scan)	IMISU	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP			Removed (3.07.22)	REMOVED
2022-0110	Scanner (small/high-volume/speed)	IMISU	NO	NP-53.9 - Small Value Procurement	June	June	June	June	GoP	336,000.00	336,000.00		PENDING
2022-0111	Audio Recorder	IMISU	NO	NP-53.9 - Small Value Procurement	June	June	June	June	GoP	15,000.00	15,000.00	Changed schedule of procurement activity from April to June (4.26.22)	PENDING
2022-0112	Digital Camera (include DSLR, if any)	IMISU	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP			Removed (3.07.22)	REMOVED
2022-0113	Mobile Phone (incl. smart phones)	IMISU	NO	NP-53.9 - Small Value Procurement	April	April	April	April	GoP	45,000.00	45,000.00		PENDING
2022-0114	Tablet	IMISU	NO	NP-53.9 - Small Value Procurement	June	June	June	June	GoP	30,000.00	30,000.00	Changed schedule of procurement activity from April to June (4.26.22)	PENDING
2022-0115	LED Monitors	IMISU	NO	NP-53.9 - Small Value Procurement	June	June	June	June	GoP	165,000.00	165,000.00	Changed schedule of procurement activity from April to June (4.26.22)	PENDING
2022-0116	Network Attached Storage	IMISU	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP			Removed (3.07.22)	REMOVED
2022-0117	Private Automatic Branch Exchange (PABX) System with IP Phones / handset	IMISU	NO	NP-53.9 - Small Value Procurement	June	June	June	June	GoP	600,000.00	600,000.00	Changed schedule of procurement activity from April to June (4.26.22)	PENDING
ADVERTISEMENT AND MARKETING										0			
2022-0118	AVP editing and Ad placement	PIAD	NO	Competitive Bidding	June	June	July	August	GoP			Changed name from AVP Production and TV Ad Placement, Decreased ABC from 3,500,000.00 (11.23.21) Removed (3.07.22)	REMOVED
2022-0119	Kabataang Digital Ad Placement	PIAD	NO	NP-53.9 - Small Value Procurement	May	May	June	June	GoP			New Item 11.23.21 Removed (3.07.22)	REMOVED
2022-0120	PAW Tokens	PIAD	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP	550,000.00	550,000.00	New Item 11.23.21 Change name from PAW tokens powerbank increased from 350,000 (3.07.22)	PROCURED
2022-0121	Desk Mat	PIAD	NO	NP-53.9 - Small Value Procurement	October	October	October	October	GoP	200,000.00	200,000.00	New Item 11.23.21: PAW Tokens - P200,000.00 PSST/Kabataang Digital Tokens - P200,000.00 decreased from 400,000 (3.07.22)	PENDING
2022-0122	PAW2022 Awards (plaques)	PIAD	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP	150,000.00	150,000.00	New Item 11.23.21	PROCURED
2022-0123	Lease of Venue with AVP system Rental	PIAD	NO	NP-53.10 Lease of Real Property and Venue	March	March	April	April	GoP	500,000.00	500,000.00	New Item 11.23.21	PROCURED
2022-0124	Customized face mask with chain/lanyard and filter	PIAD	NO	NP-53.9 - Small Value Procurement	October	October	October	October	GoP	250,000.00	250,000.00	New Item 11.23.21	PENDING
2022-0125	Lease of Venue with Catering	HRDD	No	NP-53.9 - Small Value Procurement	November	November	November	November	GoP	400,000.00	400,000.00	New Item (3.30.22)	PENDING
2022-0126	Common-Use Office Supplies Not Available @ PS-DBM	ASD	No	Shopping	April	April	April	April	GoP	350,000.00	350,000.00	New Item (3.30.22)	PROCURED
2022-0127	Office furniture	ASD	No	NP-53.9 - Small Value Procurement	April	April	April	April	GoP	440,000.00	440,000.00	New Item (3.30.22)	PROCURED
2022-0128	Refill and replacement of fire extinguisher	ASD	No	NP-53.9 - Small Value Procurement	April	April	April	April	GoP	60,000.00	60,000.00	New Item (3.30.22)	PROCURED
2022-0129	Preventive Maintenance for NPC Motor Vehicles with Replacement of Parts and Accessories	ASD	No	NP-53.9 - Small Value Procurement	January	January	January	January	GoP	860,000.00	860,000.00	New Item (3.30.22)	WITH BAC
2022-0130	Repairs and maintenance of multifunctional and other printers	ASD	No	NP-53.9 - Small Value Procurement	January	January	January	January	GoP	20,000.00	20,000.00	New Item (3.30.22)	PENDING
2022-0131	Petroleum, oil and lubricant products (POL) products	ASD	No	NP-53.9 - Small Value Procurement	June	June	June	June	GoP	960,000.00	960,000.00	New Item (3.30.22)	PENDING
2022-0132	Postage and Courier thru other mailed delivery services	ASD	No	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	150,000.00	150,000.00	New Item (3.30.22)	PENDING

2022-0133	Representation	OPC	No	Direct Contracting	May	May	May	May	GoP	180,000.00	180,000.00		New Item (4.26.22)	PROCURVED
2022-0134	Highly Technical Consultant on Digital Investigations and Forensics	CID	No	Highly Technical Consultant	February	February	February	February	GoP	720,000.00	720,000.00		New Item (4.26.22); Reduced amount from 1,200,000.00 (06.10.22)	PENDING

TOTAL 57,886,961.98 53,865,961.98 4,021,000.00
Contingency Fund (4%) 2,313,478.48
GRAND TOTAL 60,202,440.46

0

Prepared by:



Digitally signed by Jocelyn H. Baylon
Date: 2022.06.15 20:37:04 +0800
ATTY. JOCELYN H. BAYLON
Attorney III, PDD
BAC Secretariat, Member


Reviewed by:


Digitally signed by Ma. Francis Aira G. Sy
Date: 2022.06.15 20:37:04 +0800
ATTY. MA. FRANCIS AIRA G. SY
Attorney III, PRD
BAC Secretariat, Head

Recommending Approval:

on official business
ATTY. MA. JOSEFINA E. MENDOZA
Attorney IV, LD
BAC Member


Digitally signed by Jonathan Rudolph Yandari
Date: 2022.06.15 20:37:04 +0800
JONATHAN RUDOLPH Y. RAGSAG
OIC-Chief, DSTSD
BAC Member


Digitally signed by Rainier Anthony M. Milanes
Date: 2022.06.15 20:37:04 +0800
ATTY. RAINIER ANTHONY M. MILANES
Chief, CMD
BAC Member


Digitally signed by Ivy Grace F. Villazon
Date: 2022.06.15 20:37:04 +0800
ATTY. IVY GRACE F. VILLAZON
Attorney V, PDD
BAC Vice Chairperson


Digitally signed by Maria Theresita E. Patula
Date: 2022.06.15 20:37:04 +0800
ATTY. MARIA THERESITA E. PATULA
Director IV, LEO
BAC Chairperson

Approved by:


Digitally signed by John Henry D. Naga
Date: 2022.06.15 20:37:04 +0800
ATTY. JOHN HENRY D. NAGA
PRIVACY COMMISSIONER
Head of the Procuring Entity



Republic of the Philippines
NATIONAL PRIVACY COMMISSION
BIDS AND AWARDS COMMITTEE
Resolution No. 039-2022, Series of 2022

**RECOMMENDING THE APPROVAL OF THE AMENDMENTS IN THE 2022
ANNUAL PROCUREMENT PLAN OF THE NATIONAL PRIVACY COMMISSION**

WHEREAS, pursuant to the National Privacy Commission (NPC) approved its FY 2022 Annual Procurement Plan (APP);

WHEREAS, Section 7.1 of the 2016 Revised Implementing Rules and Regulations (IRR) of Republic Act No. 9184, otherwise known as the Government Procurement Act, provides that all procurement shall be within the approved budget of the Procuring Entity and should be meticulously and judiciously planned by the Procuring Entity;

WHEREAS, Section 7.4 of the same IRR provided that all changes to the consolidated APP including that of the 2021 Continuing APP, may be undertaken every six (6) months or as often as may be required by the Head of the Procuring Entity (HoPE);

WHEREAS, the NPC seeks to amend its existing approved FY 2022 APP to accurately reflect the procurements and projects of the Commission;

WHEREAS, for the Complaints and Investigation Division (CID), the following changes will be made:

- (1) Decrease in the amount of APP Item No. 2022-0134 "Highly Technical Consultant on Digital Investigations and Forensics" from Php 1,200,000.00 to Php 720,000.00¹; and
- (2) The Project Procurement Management Plan (PPMP) was revised to aggregate to following items into one line item²:
 - (a) Penetration Testing Software - Php 1,200,000.00;
 - (b) Digital Forensic Investigation Software - Php 300,000.00;
 - (c) Mobile Forensic Investigation Device License - Php 390,000.00;
 - (d) Cloud-based Services Analyzer License - Php 500,000.00;
 - (e) System Vulnerability Assessment Software - Php 1,300,000.00; and
 - (f) Web Application Vulnerability Assessment Software - Php 350,000.00.

No change in the APP since the aggregated item is already programmed under APP Item No. 2022-0038 "Penetration Testing and Forensic Software" of the FY 2022 APP with a total budget of Php 4,040,000.00.

¹ CID Memorandum to the Head of the Procuring Entity, "Request for Revision of CID PPMP" (24 May 2022), attached as Annex "A".

² CID Memorandum to the Head of the Procuring Entity, "Request for Approval of Revision of 2022 PPMP on Penetration Testing and Forensic Software" (12 May 2022), attached as Annex "B".

The original of this document (containing only the BAC member's signature) is in digital format

NOW, THEREFORE, for and in consideration of the foregoing, WE, the members of the NPC Bids and Awards Committee (NPC-BAC), hereby RESOLVE, as it is hereby RESOLVED, to recommend the approval of the Revised FY 2022 APP (as of 15 June 2022), a copy of which is herein attached as Annex "C".

RESOLVED this 15th day of June 2022 via combination of on-site and videoconference meeting.

ATTEST:


Digitally signed
by Milanes
Rainier Anthony
Mabias

**ATTY. RAINIER ANTHONY M.
MILANES**
Chief, CMD
BAC Member


on official business

ATTY. MA. JOSEFINA E. MENDOZA
Attorney IV, LD
BAC Member



Digitally signed by Ragsag
Jonathan Rudolph Yandan

JONATHAN RUDOLPH Y. RAGSAG
OIC-Chief, DSTSD
BAC Member



Digitally signed by Ivy
Grace T. Villasoto
Date: 2022.06.16
09:01:59 +08'00'

ATTY. IVY GRACE T. VILLASOTO
Attorney V, PDD
BAC Vice Chairperson



Digitally signed by Patula Maria
Theresita Elnar
Date: 2022.06.15 20:38:29 +08'00'

ATTY. MARIA THERESITA E. PATULA
Director IV, LEO
BAC Chairperson

Approved:



ATTY. JOHN HENRY D. NAGA
Privacy Commissioner *gdn*
Head of the Procuring Entity
Date: JUN 21 2022