



NATIONAL PRIVACY COMMISSION
Continuing Annual Procurement Plan for FY 2021

(as of July 26, 2022)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Supplies and Materials													
2021-0001	Common-Use Office Supplies Available @ PS-DBM (APP-CSE2020)	ASD	NO	NP-53.5 Agency-to-Agency	January	January	February	February	GoP	-	-	-	For GAS and Operations Removed (09.02.21)
2021-0002	Common-use supplies and equipment	ASD	NO	Shopping	January	January	February	February	GoP	733,400.00	733,400.00	-	Change in PAP Name from "Other Supplies and Materials" to "Common-use supplies and equipment" & increase in Amount from 598,842.50
2021-0003	Repairs and Maintenance	ASD	YES	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	700,000.00	700,000.00	-	procure as needed basis; awarded 4.13.21
2021-0004	Major Vehicles Maintenance Services	ASD	YES	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	
2021-0005	Communication Expenses	ASD	YES	NP-53.9 - Small Value Procurement	January	January	January	January	GoP	620,000.00	620,000.00	-	For renewal. Awarded 2021
2021-0005	Telephone- Landline	ASD	YES	NP-53.9 - Small Value Procurement	January	January	January	January	GoP	-	-	-	
2021-0006	Rent Expenses- Equipment	ASD	YES	NP-53.9 - Small Value Procurement	January	January	January	February	GoP	439,000.00	439,000.00	-	awarded 2.19.21
2021-0006	High Volume Scanner	ASD	YES	NP-53.9 - Small Value Procurement	January	January	January	February	GoP	-	-	-	Rental of two (2) multi-functional printer with Php300k budget for each printer; awarded 2.18.21
2021-0007	Rental of Multi-functional Printer	ASD	YES	NP-53.9 - Small Value Procurement	January	January	January	February	GoP	600,000.00	600,000.00	-	
Other General Services													
2021-0008	Security Services	ASD	YES	Competitive Bidding	July	July	August	August	GoP	1,867,000.00	1,867,000.00	-	Reduction due to shortened period of coverage from August 2021 to Feb 2022 per ASD Memo dated 4 June 2021
2021-0009	Janitorial Services	ASD	YES	Competitive Bidding	January	January	February	February	GoP	1,300,000.00	1,300,000.00	-	awarded 2021
2021-0010	Supply and Delivery of Daily Newspaper	ASD	YES	NP-53.9 - Small Value Procurement	June	June	June	June	GoP	60,000.00	60,000.00	-	
2021-0011	Pest Control	ASD	YES	NP-53.9 - Small Value Procurement	January	January	January	February	GoP	165,000.00	165,000.00	-	awarded 2.4.21
2021-0012	Postage and Courier	ASD	YES	NP-53.9 - Small Value Procurement	January	January	January	February	GoP	-	-	-	Removed 11.18.21
NPC Strategic Planning for FY 2023-2028 and conduct of FY 2023 GAD Plans and Budget Workshop													
2021-0013	Tokens	FPMD	NO	NP-53.9 - Small Value Procurement	September	September	October	October	GoP	170,000.00	170,000.00	-	Changed from "STRATEGIC AND OPERATIONAL PLANNING FOR FY 2022-2024 (7.26.21)" increased from 56,000.00 to 170,000.00 (10.07.21)
2021-0014	Other Professional Services (Technical Facilitators)	FPMD	NO	NP-53.9 - Small Value Procurement	September	September	October	October	GoP	-	-	-	Removed 10.07.21
PPMD GUIDELINES AND AND COMPENDIUM													
2021-0015	Other Supplies (Printing)	FPMD	NO	NP-53.9 - Small Value Procurement	September	September	October	October	GoP	-	-	-	Removed 10.07.21
Training Expenses													
2021-0016	Advance Project Management Training (PMT)	FPMD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	September	October	October	GoP	-	-	-	Removed 10.07.21
Employees Week (Sports Fest)													
2021-0017	Representation	HRDD	NO	NP-53.9 - Small Value Procurement	May	May	June	June	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
2021-0018	Other Supplies (Tokens)	HRDD	NO	NP-53.9 - Small Value Procurement	May	May	June	June	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
2021-0019	Professional Services(Organizer/Facilitator)	HRDD	NO	NP-53.9 - Small Value Procurement	May	May	June	June	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
Employees Appreciation Day (Annual)													
2021-0020	Lease of Venue	HRDD	NO	NP-53.10 Lease of Real Property and Venue	N/A	November	December	December	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
2021-0021	Other Supplies (Tokens)	HRDD	NO	NP-53.9 - Small Value Procurement	November	November	December	December	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
CSC Anniversary													
2021-0022	Other supplies (tokens)	HRDD	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
CSC Cluster Meeting													
2021-0023	Lease of Venue	HRDD	NO	NP-53.10 Lease of Real Property and Venue	N/A	March	March	March	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
In-house or Outsourced Program for newly-hired Employees													
2021-0024	Representation	HRDD	NO	Direct Contracting	N/A	March	March	March	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
Family Day													
2021-0025	Representation	HRDD	NO	Direct Contracting	N/A	October	November	November	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
OTHER SUPPLIES													
2021-0026	ARIA ID (PVC)	HRDD	NO	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
NPC Citizen's Charter Handbook													
2021-0027	Printing and Publication	HRDD	NO	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21
SUBSCRIPTION EXPENSES													
2021-0028	Renewal of Philippine Jurisprudence Online Access Subscription	LD	NO	Direct Contracting	N/A	August	September	September	GoP	80,000.00	80,000.00	-	

Printing and Publication																		
2021-0029	Summons by Publication	EnD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	July	August	August	GoP	-	-	-	-	-	-	-	-	Removed 10.07.21
2021-0030	NPC Privacy Toolkit v4 Publication	DRISD	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP	-	-	-	-	-	-	-	-	
Advertisement & marketing																		
2021-0031	Television, ad	PIAD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	February	March	March	GoP	-	-	-	-	-	-	-	-	cancelled and amended by PPMP as of 3.15.21
Media & News Monitoring																		
2021-0032	Media Monitoring	PIAD	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	-	-	-	-	-	-	-	-	cancelled and amended by PPMP as of 3.15.21
Content Development																		
2021-0033	AVP Production - Mini Series	PIAD	NO	Competitive Bidding	March	March	April	April	GoP	1,000,000.00	1,000,000.00	-	-	-	-	-	-	cancelled and amended by PPMP as of 3.15.21
2021-0034	DPO ACE AVP - NEW MODULES	PHIL-DPO	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	-	-	-	-	-	-	-	-	Removed 10.07.21
2021-0035	PRINTING OF DPO ACE PROGRAM MATERIALS	PHIL-DPO	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	-	-	-	-	-	-	-	-	Removed 10.07.21
Semi-Expendable ICT Equipment/Supplies																		
2021-0036	USB High Speed Media Card Reader	IMISU	NO	Shopping	April	April	April	April	GoP	-	-	-	-	-	-	-	-	Discontinued (11.02.21)
2021-0037	Scanner (Small/High-Volume/Speed, etc.)	IMISU	NO	NP-53.9 - Small Value Procurement	April	April	April	April	GoP	-	-	-	-	-	-	-	-	Decreased from 342,000 (3.07.22); changed modest procurement from SVT to Shopping and Schedule of procurement from April to July (4.26.22)
2021-0038	External/Internal SSD	IMISU	NO	Shopping	July	July	July	July	GoP	200,000.00	200,000.00	-	-	-	-	-	-	
2021-0039	Flash drive/USB Drive	IMISU	NO	NP-53.5 Agency-to-Agency	April	April	April	April	GoP	-	-	-	-	-	-	-	-	changed name to flash drive/usb drive decreased from 48,000 (3.07.22); Discontinued (4.26.22) Decreased from 95,000.00 (11.02.21) Removed (3.07.22)
2021-0040	Audio Recorder	IMISU	NO	NP-53.9 - Small Value Procurement	April	April	April	April	GoP	-	-	-	-	-	-	-	-	Removed (3.07.22)
2021-0041	Clicker	IMISU	NO	Shopping	April	April	April	April	GoP	-	-	-	-	-	-	-	-	Discontinued (11.02.21)
UPS																		
2021-0042	UPS	IMISU	NO	NP-53.9 - Small Value Procurement	April	April	April	April	GoP	-	-	-	-	-	-	-	-	Discontinued as MOOE. Change to Capital Outlay (11.02.21) changed mode of procurement from shopping (3.07.22) increased from 180,000 to 595,000, change in schedule of procurement activity (4.26.22)
2021-0043	Video Camera/Webcam	IMISU	NO	NP-53.9 - Small Value Procurement	April	April	April	April	GoP	595,000.00	-	-	-	-	-	-	-	REMOVED (03.07.22)
External HDD																		
2021-0044	External HDD	IMISU	NO	NP-53.5 Agency-to-Agency	N/A	N/A	July	July	GoP	50,000.00	50,000.00	-	-	-	-	-	-	Increased from 45,000.00 (11.02.21) Decreased from 62,500 (3.07.22); Changed schedule of procurement activity from April to July (4.26.22)
2021-0045	Wifi Dongle	IMISU	NO	NP-53.9 - Small Value Procurement	April	April	April	April	GoP	-	-	-	-	-	-	-	-	Discontinued (11.02.21)
2021-0046	MicroSD	IMISU	NO	Shopping	April	April	April	April	GoP	-	-	-	-	-	-	-	-	Discontinued (11.02.21)
2021-0047	Compact Flash Card	IMISU	NO	Shopping	April	April	April	April	GoP	-	-	-	-	-	-	-	-	Discontinued (11.02.21)
2021-0048	ICT Office Supplies	IMISU	YES	NP-53.9 - Small Value Procurement	April	April	April	April	GoP	-	-	-	-	-	-	-	-	Discontinued (11.02.21)
ICT Equipment																		
2021-0049	Server	IMISU	YES	Competitive Bidding	January	January	February	February	GoP	-	-	-	-	-	-	-	-	Discontinued (11.02.21)
2021-0050	Desktop	IMISU	YES	NP-53.5 Agency-to-Agency	N/A	N/A	February	February	GoP	1,010,000.00	-	-	-	-	-	-	-	Decreased from 2,910,000 (11.02.21)
2021-0051	High-end Desktop	IMISU	NO	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	-	-	-	-	-	Discontinued (11.02.21)
2021-0052	Laptop	IMISU	YES	NP-53.5 Agency-to-Agency	N/A	N/A	February	February	GoP	5,625,000.00	-	-	-	-	-	-	-	Increased from 3,650,000 (11.02.21) Changed schedule of procurement activity from February to April (4.26.22)
2021-0053	High-end Laptop	IMISU	NO	Competitive Bidding	April	April	April	April	GoP	2,050,000.00	-	-	-	-	-	-	-	Changed schedule of procurement activity from February to April (4.26.22)
Hard Disk Drives (Internal, 10TB)																		
2021-0054	Hard Disk Drives (Internal, 10TB)	IMISU	YES	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	-	-	-	-	-	Discontinued (4.26.22)
2021-0055	Widescreen Smart TV	IMISU	YES	NP-53.9 - Small Value Procurement	April	April	May	May	GoP	-	-	-	-	-	-	-	-	Discontinued (11.02.21)
2021-0056	Tablet Computers	IMISU	NO	NP-53.9 - Small Value Procurement	April	April	May	May	GoP	-	-	-	-	-	-	-	-	Discontinued (11.02.21)
2021-0057	Digital Camera (Include DSLR, if any)	IMISU	YES	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	990,000.00	-	-	-	-	-	-	-	Discontinued (11.02.21)
2021-0058	Network Attached Storage	IMISU	YES	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	400,000.00	-	-	-	-	-	-	-	Discontinued (11.02.21)
2021-0059	Projector	IMISU	YES	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	-	-	-	-	-	Discontinued (11.02.21)
2021-0060	3-Axis Handheld Gimbal Stabilizer	IMISU	YES	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	-	-	-	-	-	Discontinued (11.02.21)
Project 1: Support to operations systems (STOS)																		
2021-0061	Server	IMISU	NO	NP-53.9 - Small Value Procurement	April	April	May	May	GoP	-	-	-	-	-	-	-	-	REMOVED (03.07.22)
2021-0062	Biometrics	IMISU	NO	NP-53.9 - Small Value Procurement	April	April	May	May	GoP	270,000.00	-	-	-	-	-	-	-	Increased from 30,000 (11.02.21); increased from 180,000 to 270,000 (4.26.22)
ICT Software																		
2021-0063	ICT Software (OS)	IMISU	NO	NP-53.9 - Small Value Procurement	April	April	May	May	GoP	-	-	-	-	-	-	-	-	REMOVED (03.07.22)
2021-0064	ICT Software (Database)	IMISU	NO	NP-53.9 - Small Value Procurement	April	April	May	May	GoP	-	-	-	-	-	-	-	-	REMOVED (03.07.22)
Printing Equipment																		
2021-0065	Multi-function Printer (print, copy, etc.)	IMISU	NO	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	646,000.00	-	-	-	-	-	-	-	Decreased from 986,000 (3.07.22)
2021-0066	Printer Only (Greyscale, Portable, etc.)	IMISU	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP	-	-	-	-	-	-	-	-	Discontinued (4.26.22)
Communication Equipment																		
2021-0067	Camera-mount wireless microphone system	IMISU	NO	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	-	-	-	-	-	Discontinued (11.02.21)
2021-0068	On Camera Shotgun Microphone	IMISU	NO	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	-	-	-	-	-	Discontinued (11.02.21)
Subscription Expenses																		
2021-0069	Office 365	IMISU	NO	NP-53.5 Agency-to-Agency	N/A	N/A	March	April	GoP	2,427,000.00	2,427,000.00	-	-	-	-	-	-	Procured through PSDM from 3,702,500 to 2,300,000 to 2,427,000

2021-0070	Web Security Solution (Anti-DDoS)	IMISU	NO	Competitive Bidding	February	February	March	March	GoP	-	-	-	Discontinued (11.02.21)
2021-0071	Active Component License	IMISU	NO	Competitive Bidding	February	February	March	March	GoP	-	-	-	removed
2021-0072	End-Point Security Solutions (Anti-virus)	IMISU	NO	Competitive Bidding	February	February	March	March	GoP	-	-	-	Discontinued (11.02.21)
2021-0073	Adobe Creative Cloud & Acrobat Converter/Reader	PIAD	NO	NP-53.9 - Small Value Procurement	February	February	March	March	GoP	-	-	-	cancelled and amended by PPMF as of 3.15.21
2021-0074	Stock Photos, Video and Audio	PIAD	NO	NP-53.9 - Small Value Procurement	February	February	March	March	GoP	-	-	-	cancelled and amended by PPMF as of 3.15.21
2021-0075	Prezi	IMISU	YES	NP-53.9 - Small Value Procurement	February	February	March	March	GoP	-	-	-	Discontinued (11.02.21)
2021-0076	Two-factor Authentication SMS/SMS Gateway	CMD	YES	NP-53.9 - Small Value Procurement	February	February	March	March	GoP	-	-	-	removed
2021-0077	Penetration Testing Software	CID	YES	Competitive Bidding	February	February	March	March	GoP	-	-	-	removed
2021-0078	Digital Forensic Investigation Software	CID	YES	Competitive Bidding	February	February	March	March	GoP	-	-	-	removed
2021-0079	Mobile Forensic Investigation Device License	CID	YES	Competitive Bidding	February	February	March	March	GoP	-	-	-	removed
2021-0080	Cloud-based Services Analyzer License	CID	YES	Competitive Bidding	February	February	March	March	GoP	-	-	-	removed
2021-0081	System Vulnerability Assessment Software	CID	YES	Competitive Bidding	February	February	March	March	GoP	-	-	-	removed
2021-0082	Web Application vulnerability Assessment Software	CID	NO	NP-53.9 - Small Value Procurement	February	February	March	March	GoP	-	-	-	removed
2021-0083	Subscription (HRMS)	IMISU	NO	NP-53.5 Agency-to-Agency	N/A	N/A	March	March	GoP	-	-	-	removed
Cloud Computing Services													
2021-0084	Web Cloud Hosting	IMISU	NO	NP-53.5 Agency-to-Agency	N/A	N/A	March	March	GoP	2,300,000.00	2,300,000.00	-	-
2021-0085	Telephone Expenses - Internet Subscription	IMISU	YES	NP-53.9 - Small Value Procurement	January	January	January	January	GoP	992,000.00	992,000.00	-	awarded
Registration													
2021-0086	Publication	CMD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	October	October	October	GoP	300,000.00	3,000,000.00	-	amendment from SVP to 53.6 Mode of procurement procured (12.20.22)
Compliance advocacy													
2021-0087	2019 Compendium	CMD	NO	NP-53.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	removed
2021-0088	Brochure	CMD	NO	NP-53.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	removed
2021-0089	Tote bag	CMD	NO	NP-53.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	removed
2021-0090	Bullpens	CMD	NO	NP-53.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	removed
2021-0091	Notepads	CMD	NO	NP-53.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	removed
Data Subjects' Privacy Rights Protection Program													
2021-0092	Philippine Laws and Jurisprudence Online Subscription	PPD / PRD	NO	Direct Contracting	April	April	May	May	GoP	170,000.00	170,000.00	-	Pho85,000.00 ABC for PDD and PRD
2021-0093	Consultancy	PPO	NO	NP-53.7 Highly Technical Consultants	April	April	May	May	GoP	-	-	-	awarded 10.07.21
2021-0094	Culminating Activity Seminar on SOGIE Law	GAD	NO	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	120,000.00	120,000.00	-	awarded 3.31.21
2021-0095	Advocacy Tokens	GAD	NO	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	160,000.00	160,000.00	-	awarded 3.19.21
Kick-Off Activity - Orientation on Anti-Sexual Harassment/Safe Spaces Act													
2021-0096	Food	GAD	NO	Direct Contracting	N/A	January	February	February	GoP	-	-	-	Removed 10.07.21
Culminating Activity - Orientation on Gender-Based Violence (which covers domestic violence - laws on Anti-Rape, Trafficking and VAWC) for employees and family member													
2021-0097	Food	GAD	NO	Direct Contracting	N/A	October	October	October	GoP	-	-	-	Removed 10.07.21
2021-0098	PAW Polo-Shirt, Caps and Jackets	GAD	NO	NP-53.9 - Small Value Procurement	September	October	October	October	GoP	240,000.00	240,000.00	-	Removed 10.07.21
2021-0099	Advocacy Tokens	GAD	NO	NP-53.9 - Small Value Procurement	September	October	October	October	GoP	-	-	-	Removed (3.07.22)
2021-0100	Publication of NPC Circular on Administrative Fines (3 Newspapers)	LD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	February	March	March	March	GoP	300,000.00	300,000.00	-	awarded 4.13.21
2021-0101	Publication of NPC Circular on Administrative Fees, Bonds and Charges (3 Newspapers)	LD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	June	July	July	July	GoP	300,000.00	300,000.00	-	awarded 3.31.21
2021-0102	Acrylic Shield	ASD	NO	NP-53.9 - Small Value Procurement	February	March	March	March	GoP	130,000.00	130,000.00	-	awarded 11.18.21
2021-0103	Rental of buses for shuttle services	ASD	NO	NP-53.9 - Small Value Procurement	January	February	February	February	GoP	-	-	-	Removed 11.18.21
2021-0104	Storage Space	ASD	NO	NP-53.9 - Small Value Procurement	January	February	February	February	GoP	-	-	-	Removed 11.18.21
2021-0105	Disinfection Services	ASD	NO	NP-53.9 - Small Value Procurement	February	February	March	March	GoP	360,000.00	360,000.00	-	awarded 3.24.21
2021-0106	Legal Consultant - Procurement	OPC	NO	Highly Technical Consultant	N/A	June	June	June	GoP	648,000.00	648,000.00	-	Php330,000.00 (broken down as follows: Php180,000 for 6-month contract, remaining for renewal)
2021-0107	Technical Consultant - Writer	OPC	NO	Highly Technical Consultant	N/A	January/June	January/June	January/June	GoP	330,000.00	330,000.00	-	Php550,000.00 (300,000 for 6-month contract, remaining for renewal)
2021-0108	Technical Consultant - Writer	OPC	NO	Highly Technical Consultant	N/A	January/June	January/June	January/June	GoP	550,000.00	550,000.00	-	Php550,000.00 (300,000 for 6-month contract, remaining for renewal)
2021-0109	Technical Consultant - Big Data & Open Source Intelligence	OPC	NO	Highly Technical Consultant	N/A	June	June	June	GoP	720,000.00	720,000.00	-	-
2021-0110	Technical Consultant - Reorganization and Staffing	OPC	NO	Highly Technical Consultant	N/A	June	June	June	GoP	-	-	-	Discontinued (11.02.21)
2021-0111	Printing of NPC Annual Report for CY 2020 in collaboration w/ PPMF	PIAD	NO	NP-53.9 - Small Value Procurement	January	February	February	February	GoP	100,000.00	100,000.00	-	-
2021-0112	Printing Tarpsalín	PIAD	NO	NP-53.9 - Small Value Procurement	January	February	February	February	GoP	-	-	-	changed name to printing of tarpaulin increased from 20,000 (3.07.22); Removed (6.8.22)
2021-0113	Printing of 2020 Compendium	PIAD	NO	NP-53.9 - Small Value Procurement	January	February	February	February	GoP	300,000.00	300,000.00	-	awarded 2021
2021-0114	Printing of advocacy materials	PIAD	NO	NP-53.9 - Small Value Procurement	January	February	February	February	GoP	400,000.00	400,000.00	-	refer to PPMF as of 3.15.21 for breakdown of payments
2021-0115	Wall stickers/decals	PIAD	NO	NP-53.9 - Small Value Procurement	January	February	February	February	GoP	280,000.00	280,000.00	-	-
2021-0116	Kabataan Digital ad placement	PIAD	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP	700,000.00	700,000.00	-	awarded 8.20.21
2021-0117	Jacket, customized	PIAD	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP	325,000.00	325,000.00	-	PAW jacket; awarded 5.5.21
2021-0118	PAW 2021 Awards (tokens / plaques)	PIAD	NO	NP-53.9 - Small Value Procurement	March	April	April	April	GoP	200,000.00	200,000.00	-	awarded 5.5.21
2021-0119	PAW Tshirt	PIAD	NO	NP-53.9 - Small Value Procurement	March	April	April	April	GoP	100,000.00	100,000.00	-	awarded 5.5.21
2021-0120	Media Monitoring Professional Services	PIAD	NO	NP-53.9 - Small Value Procurement	April	May	May	May	GoP	85,000.00	85,000.00	-	awarded 6.3.21
2021-0121	Customized facemask with chain/ lanyard	PIAD	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	325,000.00	325,000.00	-	changed from jacket, customized
2021-0122	Masker	PIAD	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	120,000.00	120,000.00	-	awarded 08.21.21
2021-0123	Eco bags, customized	PIAD	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	100,000.00	100,000.00	-	awarded 5.5.21
2021-0124	Adobe Creative Cloud & Acrobat screbat converter/reader	PIAD	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	486,000.00	486,000.00	-	awarded

2021-0125	Stock Photos, Video, and Audio	PIAD	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	18,500.00	18,500.00	-	
2021-0126	NPC Website Revamp	PIAD	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	800,000.00	800,000.00	-	Removed (03.07.22)
2021-0127	PAW Audio Visual Presentation (AVP)	PIAD	NO	NP-53.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	Discontinued (11.02.21)
2021-0128	Inventory Management System	IMISU	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	-	-	-	Discontinued (11.02.21)
2021-0129	Records Management System	IMISU	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	-	-	-	Discontinued (11.02.21)
2021-0130	Information Security Specialist	IMISU	NO	Highly Technical Consultant	N/A	September	September	September	GoP	550,000.00	550,000.00	-	new item-included in ISSP 2021 increased from 500,000 (3.07.22); Change in schedule of procurement to September (4.26.22)
2021-0131	VAPT Specialist	IMISU	NO	Highly Technical Consultant	N/A	September	October	October	GoP	550,000.00	550,000.00	-	new item-included in ISSP 2021 increased from 400,000 (11.02.21)
2021-0132	Procurement Training Expenses of HRDD	HRDD	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	-	-	-	comprising various training-related expenses Removed (09.02.21)
2021-0133	Procurement Training Expenses of HRDD	HRDD	NO	NP-53.5 Agency-to-Agency	N/A	July	July	July	GoP	-	-	-	comprising of Training on Strategic Performance Management System and Competency Based Recruitment, Selection and Placement Removed (09.02.21)
2021-0134	Testing Kits or Testing Materials	HRDD	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	150,000.00	150,000.00	-	changed name from Testing Materials/Modules increased from 100,000 (3.30.22)
2021-0135	NPC Service Pin	HRDD	NO	NP-53.9 - Small Value Procurement	November	December	December	December	GoP	-	-	-	increased from 18,750.00 (10.07.21) removed (3.30.22)
2021-0136	NPC Pocket Diary and Pen	HRDD	NO	NP-53.9 - Small Value Procurement	November	December	December	December	GoP	-	-	-	removed 9.02.21
2021-0137	Printing costs for Employee Handbook	HRDD	NO	NP-53.9 - Small Value Procurement	November	December	December	December	GoP	-	-	-	Removed 9.02.21
2021-0138	Printing Cost for Competency Framework, Models & Dictionaries	HRDD	NO	NP-53.9 - Small Value Procurement	November	December	December	December	GoP	-	-	-	Removed 9.02.21
2021-0139	Tarpaulin/Banner of Competency Framework	HRDD	NO	NP-53.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	Removed 9.02.21
2021-0140	Provision of Go-Bag or Emergency/Disaster Kit	HRDD	NO	NP-53.9 - Small Value Procurement	September	September	October	October	GoP	450,000.00	450,000.00	-	increased from 228,000 (10.07.21)
2021-0141	Purchase of First-Aid Kit	HRDD	NO	NP-53.9 - Small Value Procurement	August	September	September	September	GoP	25,000.00	25,000.00	-	awarded
2021-0142	Conduct of Mandatory Drug Testing	HRDD	NO	NP-53.9 - Small Value Procurement	August	September	September	September	GoP	70,000.00	70,000.00	-	awarded
2021-0143	Conduct of NPC's 5th Anniversary Celebration: Tokens	HRDD	NO	NP-53.9 - Small Value Procurement	February	March	March	March	GoP	-	-	-	Removed 9.02.21
2021-0144	Conduct of NPC's 5th Anniversary Celebration: Plaques	HRDD	NO	NP-53.9 - Small Value Procurement	February	March	March	March	GoP	-	-	-	Removed 9.02.21
2021-0145	Conduct of NPC's 5th Anniversary Celebration: Frames	HRDD	NO	NP-53.9 - Small Value Procurement	February	March	March	March	GoP	-	-	-	From 62,500 increased to 100,000 (09.02.21) removed (3.30.22)
2021-0146	Annual Employees' Appreciation Day: Plaques	HRDD	NO	NP-53.9 - Small Value Procurement	November	December	December	December	GoP	-	-	-	removed (3.30.22)
2021-0147	Annual Employees' Appreciation Day: Tokens	HRDD	NO	NP-53.9 - Small Value Procurement	November	December	December	December	GoP	-	-	-	Change file name from Annual Employees' Appreciation Day: Tokens and Prizes (11.02.21) increased from 200,000.00 (10.07.21) removed (3.30.22)
2021-0148	Professional Service - NPC Registration System (NPCRS)	CMD	NO	Competitive Bidding	June	June	July	August	GoP	5,000,000.00	5,000,000.00	-	Procured increased from 170,000 (11.02.21) procured (12.15.21)
2021-0149	VAPT Services	CMD	NO	Highly Technical Consultant	October	November	November	November	GoP	200,000.00	200,000.00	-	Decreased from 368,350 Renamed: Air Purifier to Necklace Air Purifier (10.07.21)
2021-0150	Necklace Air Purifier	HRDD	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	250,000.00	250,000.00	-	(10.07.21)
2021-0151	Training Course on Digital Forensic	HRDD	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP	300,000.00	300,000.00	-	New Item (9.02.21)
2021-0152	Training on Vulnerability Assessment and Penetration Testing (VAPT)	HRDD	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP	300,000.00	300,000.00	-	New Item (9.02.21)
2021-0153	Seminar/Training on Customer Service Satisfaction/Handling Customers	HRDD	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP	-	-	-	New Item (9.02.21) removed (3.30.22)
2021-0154	Training on Communication and Presentation Skills (Oral and Written)	HRDD	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP	100,000.00	100,000.00	-	New Item (9.02.21)
2021-0155	Training on Competency-Based Recruitment, Selection and Placement (SSP)	HRDD	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP	150,000.00	150,000.00	-	New Item (9.02.21) increased from 100,000 (3.30.22)
2021-0156	Organization, 5s Orientation & Time Management	HRDD	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP	-	-	-	increased from 50,000.00 (10.07.21) removed (3.30.22)
2021-0157	Seminar on 2019 Amendments to the Rules of Court	HRDD	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP	-	-	-	increased from 50,000.00 (10.07.21) removed (3.30.22)

2021-0158	Preventive Maintenance for Non-Toyota Vehicles with Replacement of Parts and Accessories	ASD	NO	NP-53.9 - Small Value Procurement	September	October	October	October	GoP		150,000.00	150,000.00	-	New Item (9.02.21)
2021-0159	Restoration and Repair of Motor Vehicle Toyota Avanza 2018-A4794	ASD	NO	NP-53.9 - Small Value Procurement	September	October	October	October	GoP		140,000.00	140,000.00	-	New Item (9.02.21)
2021-0160	Toner and Drum Cartridge for Fuji Xerox 3065	ASD	NO	Direct Contracting	N/A	October	October	October	GoP		38,900.00	38,900.00	-	New Item (9.02.21)
2021-0161	Publication of the 2022 NPC Registration Requirements and Procedures	OPC	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	GoP		320,000.00	320,000.00	-	New Item (10.07.21)
2021-0162	Publication of the NPC List of Accredited Training Providers batch 1	OPC	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	GoP		320,000.00	320,000.00	-	New Item (10.07.21)
2021-0163	Publication of NPC Philippine Privacy Trust Mark DPPMS (Data Privacy and Protection Management System)	OPC	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	GoP		320,000.00	320,000.00	-	New Item (10.07.21)
2021-0164	Consultant - Highly Technical Research on the Development of the Data Governance Framework for the Government of the Philippines	OPC	NO	NP-53.5 Agency-to-Agency	N/A	November	November	November	GoP		2,000,000.00	2,000,000.00	-	New Item (10.07.21)
2021-0165	Publication of Announcement of acceptance of application for Accountability Agent	OPC	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	GoP		320,000.00	320,000.00	-	New Item (10.07.21)
2021-0166	Publication of Circular on the NPC Regulatory Sandbox Key Privacy Themes Video Development and Production Management	OPC	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	GoP		320,000.00	320,000.00	-	New Item (10.07.21)
2021-0167		OPC	NO	Competitive Bidding	October	November	December	December	GoP		1,500,000.00	1,500,000.00	-	New Item (10.07.21)
2021-0168	Publication of NPC Circular/Advisory (2 Newspapers)	PPO	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	GoP		250,000.00	250,000.00	-	New Item (10.07.21)
2021-0169	Books	PPO	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP		200,000.00	200,000.00	-	New Item (10.07.21)
2021-0170	Legal and Enforcement Office Publication	End	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	GoP		170,000.00	170,000.00	-	New Item (10.07.21)
2021-0171	Supplies and other expenses (toilets)	End	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP		30,000.00	30,000.00	-	New Item (10.07.21)
2021-0172	Publication of NPC Circular on Privacy Engineering/Privacy-by-Design	DSTSD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	GoP		250,000.00	250,000.00	-	New Item (10.07.21)
2021-0173	Publication of NPC Circular Amendment on Circular 16-01	DSTSD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	GoP		250,000.00	250,000.00	-	New Item (10.07.21)
2021-0174	Lease of Venue for FAO Team Building & 2020 Performance Review and Evaluation Workshop (PREV)	HRDD	NO	NP-53.10 Lease of Real Property and Venue	November	November	December	December	GoP					New Item (11.02.21) renewed (3.30.22)
2021-0175	NPC Institutional Strengthening, Organization, Redesigning and Staffing	OPC	NO	NP-53.5 Agency-to-Agency	N/A	N/A	December	December	GoP		3,500,000.00	3,500,000.00		New Item (11.02.21)
2021-0176	Semi-expendable supplies	IMISU	NO	NP-53.9 - Small Value Procurement	November	November	December	December	GoP		82,200.00	82,200.00		New Item (11.02.21)
2021-0177	Ink (Multifunction, Grayscale and Portable Printers)	IMISU	NO	NP-53.9 - Small Value Procurement	November	November	December	December	GoP		510,000.00	510,000.00		New Item (11.02.21)
2021-0178	Data Center Maintenance	IMISU	NO	NP-53.9 - Small Value Procurement	May	May	May	May	GoP		850,000.00	850,000.00		increased from 700,000.00 (3.07.22); Change in schedule of procurement activity (4.26.22)
2021-0179	Creative and AV Production Equipment	IMISU	NO	NP-53.9 - Small Value Procurement	November	November	December	December	GoP		312,000.00	312,000.00		New Item (11.02.21)
2021-0180	Scanner (small/high-volume/speed)	IMISU	NO	NP-53.9 - Small Value Procurement	November	November	December	December	GoP		900,000.00	900,000.00		increased from 500,000.00 (3.07.22)
2021-0181	Load Balancer	IMISU	NO	NP-53.9 - Small Value Procurement	November	November	December	December	GoP		100,000.00	100,000.00		New Item (11.02.21)
2021-0182	CC/TV System	IMISU	NO	NP-53.9 - Small Value Procurement	November	November	December	December	GoP		280,000.00	280,000.00		New Item (11.02.21)
2021-0183	Wifi System	IMISU	NO	NP-53.9 - Small Value Procurement	November	November	December	December	GoP		190,000.00	190,000.00		New Item (11.02.21)
2021-0184	Photography and Video Production Equipment	IMISU	NO	NP-53.9 - Small Value Procurement	November	November	December	December	GoP		664,700.00	119,700.00	545,000.00	New Item (11.02.21)
2021-0185	Publication of Circular on Amending certain provision of NPC Circular No. 20-01 on the Guidelines on the processing of personal data for loan-related transactions	OPC	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	November	November	December	December	GoP		320,000.00	320,000.00		New Item (11.18.21)
2021-0186	Annual Employees' Appreciation Day (December): Catering Services	HRDD	NO	Direct Contracting	December	December	December	December	GoP		75,000.00	75,000.00		new Item 12.10.21
2021-0187	Technical Consultant - Management Consultant	OPC	No	Highly Technical Consultant	February	February	February	February	GoP		1,000,000.00	1,000,000.00		new Item (01.27.22) 1,200,000 - annual budget 600,000 - 1 term of contract for a period of 6 months decreased from 1,200,000 (7.26.22)
2021-0188	ICT Supplies and Materials	IMISU	No	NP-53.9 - Small Value Procurement	April	April	April	April	GoP		160,500.00	160,500.00		New Item (3.07.22); increased from 50,000 to 160,500 (4.26.22)
2021-0189	Adobe Creative Cloud & Adobe Acrobat Professional	IMISU	No	NP-53.9 - Small Value Procurement	February	February	February	February	GoP		838,000.00	838,000.00		New Item (3.07.22); Renewed from Adobe Creative Cloud and increased from 360,000 (4.26.22)
2021-0190	Adobe Acrobat Professional	IMISU	No	NP-53.9 - Small Value Procurement	February	February	February	February	GoP					New Item (3.07.22); Discontinued (4.26.22)
2021-0191	Network Monitoring Solution	IMISU	No	NP-53.9 - Small Value Procurement	June	June	June	June	GoP		360,000.00	360,000.00		New Item (3.07.22); Change in schedule of procurement activities from February to June (4.26.22)
2021-0192	End-Point Security Solutions (Anti-virus)	IMISU	No	NP-53.9 - Small Value Procurement	February	February	February	February	GoP		750,000.00	750,000.00		New Item (3.07.22)
2021-0193	Printer Only (Grayscale, Portable, etc.)	IMISU	No	Agency to Agency	N/A	N/A	June	June	GoP		9,000.00	9,000.00		New Item (3.07.22); Change in schedule of procurement activity from April to June (4.26.22)
2021-0194	Optical mouse	IMISU	No	Shopping	June	June	June	June	GoP		12,000.00	12,000.00		New Item (3.07.22); Change in schedule of procurement activity from April to June (4.26.22)
2021-0195	mobile internet connectivity	IMISU	No	Shopping	April	April	April	April	GoP		75,000.00	75,000.00		New Item (3.07.22)
2021-0196	UPS	IMISU	No	Shopping	April	April	April	April	GoP		32,000.00	32,000.00		New Item (3.07.22)
2021-0197	Compact Flash Cards	IMISU	No	Shopping	April	April	April	April	GoP		30,000.00	30,000.00		New Item (3.07.22)

2021-0196	Clicker	IMISU	No	Shopping	April	April	April	April	Go!		12,000.00	12,000.00	New Item (3.07.22)
2021-0199	Web Application vulnerability Assessment Software	IMISU	No	NP-53.9 - Small Value Procurement	January	January	January	January	Go!				New Item (3.07.22); Discontinued (4.26.22)
2021-0200	Office 365 (E1)	IMISU	No	Agency to Agency	February	February	February	February	Go!				New Item (3.07.22); Discontinued (4.26.22)
2021-0201	Printing of NPC Annual Report for CY 2021 in collaboration with FPMD	PIAD	No	NP-53.9 - Small Value Procurement	March	March	March	March	Go!	150,000.00	150,000.00		New Item (3.07.22); Increased from 100,000 to 150,000 (6.8.22)
2021-0202	Printing of 2021 Compendium	PIAD	No	NP-53.9 - Small Value Procurement	July	July	July	July	Go!	300,000.00	300,000.00		New Item (3.07.22)
2021-0203	Printing of advocacy materials	PIAD	No	NP-53.9 - Small Value Procurement	May	May	May	May	Go!	-	-		New Item (3.07.22); Removed (P900,000) - Transferred to CMD's Project Activity and Program (7.26.22)
2021-0204	Stock Photos, Video, and Audio	PIAD	No	NP-53.9 - Small Value Procurement	October	October	October	October	Go!	-	-		New Item (3.07.22); Removed (P19,500) - Transferred to CMD's Project Activity and Program (7.26.22)
2021-0205	Professional Services (Highly Technical Consultant for the conduct of seminar/workshop)	QMS	No	Highly Technical Consultant	March	March	March	March	Go!	800,000.00	800,000.00		New Item (3.07.22)
2021-0206	Surveillance Audit (ISO Certifying Body)	QMS	No	NP-53.9 - Small Value Procurement	June	June	June	June	Go!	200,000.00	200,000.00		New Item (3.07.22)
2021-0207	Representation (Meals)	QMS	No	NP-53.9 - Small Value Procurement	June	June	June	June	Go!	25,000.00	25,000.00		New Item (3.07.22)
2021-0208	GAD Highly Technical Consultant	GAD	No	NP-53.7 Highly Technical Consultants	February	February	February	February	Go!	240,000.00	240,000.00		New Item (3.07.22)
2021-0209	Shirts and Caps	GAD	No	NP-53.9 - Small Value Procurement	March	March	March	March	Go!	175,000.00	175,000.00		New Item (3.07.22)
2021-0210	Advocacy Tokens	GAD	No	NP-53.9 - Small Value Procurement	March	March	March	March	Go!	175,000.00	175,000.00		New Item (3.07.22)
2021-0211	Lease of Venue	GAD	No	Direct Contracting	November	November	November	November	Go!	150,000.00	150,000.00		New Item (3.07.22)
2021-0212	WAW 7-6in-Shirt, Caps and Jackets	GAD	No	NP-53.9 - Small Value Procurement	November	November	November	November	Go!	200,000.00	200,000.00		New Item (3.07.22)
2021-0213	Advocacy Tokens	GAD	No	NP-53.9 - Small Value Procurement	November	November	November	November	Go!	200,000.00	200,000.00		New Item (3.07.22)
2021-0214	DPO ACE E-Learning Tools	PHIL-DPO	No	NP-53.9 - Small Value Procurement	March	March	March	March	Go!	800,000.00	800,000.00		New Item (3.07.22)
2021-0215	Consultancy Services-Technical Consultant	OED	No	Highly Technical Consultant	February	February	February	February	Go!	600,000.00	600,000.00		New Item (3.30.22)
2021-0216	Competency Assessment System (Software)	HRDD	No	NP-53.9 - Small Value Procurement					Go!	-	-		New Item (3.30.22)
2021-0217	Annual Physical Health Examination	HRDD	No	NP-53.9 - Small Value Procurement	November	November	November	November	Go!	780,000.00	780,000.00		New Item (3.30.22)
2021-0218	Health Kits	HRDD	No	NP-53.9 - Small Value Procurement	May	May	May	May	Go!	210,000.00	210,000.00		New Item (3.30.22)
2021-0219	Lease of Venue	HRDD/FPMD	No	NP-53.10 Lease of Real Property and Venue	May	May	May	May	Go!	910,000.00	910,000.00		New Item (3.30.22) renamed from Lease of Venue (1 day and 1 overnight) increased from 610,000 note: 610,000 from HRDD; 300,000 from FPMD (4.26.22); change in mode of procurement from SVP to lease of venue (5.18.22)
2021-0220	CSC Fun-Run T-Shirts	HRDD	No	NP-53.9 - Small Value Procurement	August	August	August	August	Go!	40,000.00	40,000.00		New Item (3.30.22)
2021-0221	CSC Sports Festival Uniforms/T-shirts	HRDD	No	NP-53.9 - Small Value Procurement	August	August	August	August	Go!	60,000.00	60,000.00		New Item (3.30.22)
2021-0222	Technical Writing (Basic and Advance)	HRDD	No	NP-53.9 - Small Value Procurement	May	May	May	May	Go!	100,000.00	100,000.00		New Item (3.30.22)
2021-0223	Leadership and Supervisory Training/Supervisory Development Course	HRDD	No	NP-53.9 - Small Value Procurement	August	August	August	August	Go!	200,000.00	200,000.00		New Item (3.30.22)
2021-0224	Training on Digital Forensic	HRDD	No	NP-53.9 - Small Value Procurement	July	July	July	July	Go!	300,000.00	300,000.00		New Item (3.30.22)
2021-0225	Analytical Decision Making and Problem-Solving Skills	HRDD	No	NP-53.9 - Small Value Procurement	September	September	September	September	Go!	150,000.00	150,000.00		New Item (3.30.22)
2021-0226	Additional Office Rental	ASD	No	NP-53.3 Agency-to-Agency	June	June	June	June	Go!	2,820,000.00	2,820,000.00		New Item (4.26.22); increase in value from 2,500,000 to 2,820,000 (5.18.22)
2021-0227	Transportation	FPMD	No	NP-53.9 - Small Value Procurement	May	May	May	May	Go!	100,000.00	100,000.00		New Item (4.26.22)
2021-0228	Shirts	FPMD	No	NP-53.9 - Small Value Procurement	May	May	May	May	Go!	50,000.00	50,000.00		New Item (4.26.22)
2021-0229	SMTT relay service / Email blast service	CMD	No	NP-53.9 - Small Value Procurement	May	May	May	May	Go!	200,000.00	200,000.00		New Item (4.26.22)
2021-0230	Web Cloud Hosting	CMD	No	NP-53.9 - Small Value Procurement	December	December	December	December	Go!	250,000.00	250,000.00		New Item (4.26.22)
2021-0231	Highly Technical Consultant	DASCO	No	NP-53.7 Highly Technical Consultants	May	May	May	May	Go!	800,000.00	800,000.00		Note: P 600,000 for a 6-month contract; P 200,000 for renewal New Item (4.26.22)
NPC Strategic Planning for FY 2023-2028 and conduct of FY 2023 GAD Plans and Budget Workshop													
2021-0232	Technical Facilitator	FPMD	No	NP-53.9 - Small Value Procurement	August	August	August	August	Go!	100,000.00	100,000.00		New Item (7.26.22)
2021-0233	Transportation	FPMD	No	NP-53.9 - Small Value Procurement	August	August	August	August	Go!	110,000.00	110,000.00		New Item (7.26.22)
										Total	70,478,200.00		
										Contingency Fund (4%)	2,819,128.00		
										GRAND TOTAL	73,297,328.00		

Prepared by:

 Digitally signed by Jocelyn Hermogenes
 ATTY. JOCELYN H. BAYLON
 Attorney III, PDD
 BAC Secretariat, Member

Reviewed by:

 Digitally signed by Frances Aira G. Sy
 ATTY. MA. FRANCES AIRA G. SY
 Attorney III, PRD
 BAC Secretariat, Head

Recommending Approval:

 Digitally signed by Mendosa Ma Josefa
 Date: 2022.07.28 09:20:47
 +08'00'
 ATTY. MA. JOSEFINA E. MENDOZA
 Attorney IV, LD
 BAC Member


 Digitally signed by Jonathan Rudolph Y. Ragsag
 OIC-Chief, DS/SD
 BAC Member

on official business
 ATTY. RAINIER ANTHONY M. MILLANES
 Chief, CMD
 BAC Member


 Digitally signed by Ivy Gracia Villazono
 Date: 2022.07.28 12:11:02
 ATTY. IVY GRACIA VILLAZONO
 Attorney V, PDD
 BAC Vice Chairperson

on official business

ATTY. MARIA THERESITA E. PATULA
Director IV, LEO
BAC Chairperson

Approved by:


ATTY. JOHN HENRY D. NAPA
PRIVACY COMMISSIONER
Head of the Procuring Entity 



Republic of the Philippines
NATIONAL PRIVACY COMMISSION

BIDS AND AWARDS COMMITTEE
Resolution No. 057-2022, Series of 2022

**RECOMMENDING THE APPROVAL OF THE AMENDMENTS IN THE 2021
CONTINUING ANNUAL PROCUREMENT PLAN OF THE NATIONAL PRIVACY
COMMISSION**

WHEREAS, pursuant to the General Appropriations Act of Fiscal year 2021 (2021 GAA), the National Privacy Commission (NPC) approved its FY 2021 Annual Procurement Plan (APP);

WHEREAS, on 30 December 2021, the Congress of the Philippines enacted Republic Act No. 11640 (R.A. 11640), which extends the availability of the 2021 appropriations until 31 December 2022;

WHEREAS, the NPC-Bids and Awards Committee (NPC-BAC), after due deliberation and after assessing the status of the items for procurement in the 2021 APP, saw the need to avail of the extension afforded by R.A. 11640 and to declare the 2021 APP as a continuing APP, which shall be implemented until 31 December 2022;

WHEREAS, the NPC-BAC in Resolution No. 002-2022 recommended the Approval of the 2021 APP as Continuing APP for the fiscal year 2022;

WHEREAS, Section 7.1 of the 2016 Revised Implementing Rules and Regulations (IRR) of the Republic Act No. 9184, otherwise known as the Government Procurement Reform Act, provides that all procurement shall be within the approved budget of the Procuring Entity and should be meticulously and judiciously planned by the Procuring Entity;

WHEREAS, Section 7.4 of the same IRR provided that all changes to the consolidated APP, may be undertaken every six (6) months or as often as may be required by the Head of the Procuring Entity (HoPE);

WHEREAS, the NPC seeks to amend its existing approved FY 2021 Continuing APP to accurately reflect the procurements and projects of the Commission;

WHEREAS, among the changes that will be made are the following:

¹For the Financial Planning and Management Division (FPMD):

¹ FPMD Memorandum to the Privacy Commissioner, "Request for approval of FPMD Budget Forms and Update of APP-Continuing Items" (5 July 2022), attached as Annex "A".

The original of this document (containing only the BAC member's signature) is in digital format

Ref No.: BAC-22-00123

NPC_BAC_RESO-V1.0, R0.0, 05 May 2021

- (1) Renaming of "" to "NPC Strategic Planning for FY 2023-2028 and conduct of FY 2023 GAD Plans and Budget Workshop"; and
- (2) New Items under "NPC Strategic Planning for FY 2023-2028 and conduct of FY 2023 GAD Plans and Budget Workshop":
 - (a) "Technical Facilitator" with a budget of Php 100,000.00, assigned APP Item No. 2021-0232; and
 - (b) "Transportation" with a budget of Php 110,000.00, assigned APP Item No. 2021-0233.

²For the Office of the Privacy Commissioner (OPC), reduction in the budget for APP Item No. 2021-0187, "Technical Consultant – Management Consultant" from Php 1,200,000.00 to Php 1,000,000.00.

³For the Public Information and Assistance Division (PIAD):

- (1) Removal of APP Item No. 2021-0205, "Stock Photo, Video and Audio" under "ICT Subscription Expenses" with an estimated budget of Php 19,500.00; and
- (2) Removal of APP Item No. 2021-0203, "Printing of Advocacy Materials" under "Printing and Publication Expenses" with a budget of Php 300,000.00.

⁴For the Data Security and Technology Standards Division (DSTSD):

- (1) Removal of APP Item No. 2021-0172, "Publication of NPC Circular on Privacy Engineering/Privacy-By-Design; and
- (2) Removal of APP Item No. 2021-0173, "Publication of NPC Circular Amendment on Circular 16-01".

These items were already procured last 2021, hence were properly tagged as "procured" instead of "removed" in the 2021 Continuing APP.

NOW, THEREFORE, for and in consideration of the foregoing, WE, the members of the NPC Bids and Awards Committee (NPC-BAC), hereby RESOLVE, as it is hereby RESOLVED, to recommend the approval of the Revised FY 2021 Continuing APP (as of 26 July 2022), a copy of which is herein attached as "Annex E".

RESOLVED this 26th day of July 2022 via combination of on-site and videoconference meeting.

ATTEST:

On official business

ATTY. RAINIER ANTHONY M. MILANES
Chief, CMD
BAC Member

Digitally signed by
 Mendoza Ma
 Josefina Eusebio
 Date: 2022.07.28
 09:21:08 +08'00'

ATTY. MA. JOSEFINA E. MENDOZA
Attorney IV, LD
BAC Member

² OPC Memorandum to the Privacy Commissioner, "Request for amendment of the OPC Centrally Managed Items (CMI) 2022" (30 June 2022), attached as Annex "B".

³ PIAD Memorandum to the Privacy Commissioner, "Request for Approval of Revised PPMP, WFP, and CMI)", (5 July 2022), attached as Annex "C".

⁴ DSTSD to Privacy Commissioner, "Request for Approval of Updates in the APP Items of DSTSD", (6 June 2022), attached as Annex "D".

The original of this document (containing only the BAC member's signature) is in digital format


Ref No.: BAC-22-00123

NPC_BAC_RESO-V1.0, R0.0, 05 May 2021



Digitally signed by Ragsag
Jonathan Rudolph Yandan

JONATHAN RUDOLPH Y. RAGSAG
OIC-Chief, DSTSD
BAC Member



Digitally signed by
Ivy Grace T. Villasoto
Date: 2022.07.28
12:09:53 +08'00'

ATTY. IVY GRACE T. VILLASOTO
Attorney V, PDD
BAC Vice Chairperson

On official business

ATTY. MARIA THERESITA E. PATULA
Director IV, LEO
BAC Chairperson

Approved:



ATTY. JOHN HENRY D. NAGA
Privacy Commissioner 
Head of the Procuring Entity
Date: AUG 02 2022

The original of this document (containing only the BAC member's signature) is in digital format

Ref No.: BAC-22-00123

NPC_BAC_RESO-V1.0, R0.0, 05 May 2021

5th Floor, Philippine International Convention Center, Vicente Sotto Avenue, Pasay City, Metro Manila 1307
URL: <https://www.privacy.gov.ph> Email Add: info@privacy.gov.ph Tel No. 8234-2228