


**National Privacy Commission**  
**Annual Procurement Plan for FY 2023**  
 as of 19 January 2023
 

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of BIREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2023-0001	ICT Supplies and Machines	IMISU	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	June	June	June	June	GoP	325,000	325,000	0	
2023-0002	Web Cloud Hosting	IMISU	NO	Public Bidding	May	May	June	July	GoP	3,250,000	3,250,000	0	
2023-0003	Office 365 (E3, E2, Exchange EMS and etc.)	IMISU	NO	Negotiated Procurement - Agency to Agency (Sec. 53.5)	March	March	March	March	GoP	5,603,000	5,603,000	0	
2023-0004	Adobe Creative Cloud & Adobe Acrobat Professional	IMISU	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	June	June	June	June	GoP	840,000	840,000	0	
2023-0005	SMTP Relay Service subscription	IMISU	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	March	March	March	March	GoP	200,000	200,000	0	
2023-0006	Network monitoring solution	IMISU	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	February	February	February	February	GoP	300,000	300,000	0	
2023-0007	Distributed Denial of Service (DDOS) protection subscription	IMISU	YES	Public Bidding	January	January	January	January	GoP	2,500,000	2,500,000	0	Procured EPA
2023-0008	Endpoint Security Solutions (Antivirus)	IMISU	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	February	February	February	February	GoP	750,000	750,000	0	
2023-0009	Firewall	IMISU	YES	Public Bidding	January	January	January	January	GoP	1,800,000	1,800,000	0	Ongoing Procurement
2023-0010	Private Automatic Branch Exchange (PABX) Proxy License	IMISU	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	August	August	August	August	GoP	25,000	25,000	0	
2023-0011	Internet Service Provider (ISP) - Main	IMISU	YES	Public Bidding	January	January	January	January	GoP	1,340,000	1,340,000	0	Procured EPA
2023-0012	Telephone-Landline	ASD	NO	Renewal of Contract per Appendix 21 (WETI)	January	January	January	January	GoP	620,000	620,000	0	
2023-0013	Data Center repairs and maintenance	IMISU	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	June	June	June	June	GoP	500,000	500,000	0	
2023-0014	VAPT Security Specialist	IMISU	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	September	September	September	September	GoP	500,000	500,000	0	
2023-0015	Common-Use Office Supplies Available @ PS-DBM (APP CSE-2023)	ASD	NO	Negotiated Procurement - Agency to Agency (Sec. 53.5)	April	April	April	April	GoP	750,000	750,000	0	
2023-0016	Preventive Maintenance for NPC Motor Vehicles with Replacement of Parts and Accessories	ASD	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	January	January	January	January	GoP	780,000	780,000	0	
2023-0017	Office Rental	ASD	NO	Negotiated Procurement - Agency to Agency (Sec. 53.5)					GoP	20,323,000	20,323,000	0	
2023-0018	Security Services	ASD	NO	Public Bidding	January	January	January	January	GoP	3,000,000	3,000,000	0	Removed (12.28.2022) Included (01.12.2023)
2023-0019	Janitorial Services	ASD	NO	Public Bidding	January	January	January	January	GoP	1,800,000	1,800,000	0	Removed (12.28.2022) Included (01.12.2023)
2023-0020	Pest Control Services	ASD	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	February	February	February	February	GoP	200,000	200,000	0	
2023-0021	Petroleum, Oil and Lubricants (POL) Products	ASD	NO	Public Bidding	February	February	February	February	GoP	3,000,000	3,000,000	0	
2023-0022	Postage and Courier thru Philippine Postal Corporation	ASD	NO	Negotiated Procurement - Agency to Agency (Sec. 53.5)	March	March	March	March	CoP	150,000	150,000	0	
2023-0023	Management Consultant Consultancy Services -	OPC	NO	NP-33, Highly Technical Consultants	January	January	January	January	GoP	600,000	600,000	0	New Item (01.12.2023)
2023-0024	Technical Consultant	OED	NO	NP-33, Highly Technical Consultants	January	January	January	January	GoP	600,000	600,000	0	New Item (01.19.2023)
<b>Total:</b>										<b>49,756,000</b>	<b>49,756,000</b>	<b>0</b>	


Prepared by:

  
 Digitally signed by Atty. Ma. Frances Aira G. Sy  
**ATTY. MA. FRANCES AIRA G. SY**  
 BAC Secretariat, Member


Reviewed by:

  
**ATTY. JOAN THERESE C. MEDALLA**  
 BAC Secretariat, Head


Recommending Approval:

  
ATTY. MANUEL A. SATUITO  
End-User/BAC Member

For BAC Res. No. 004 - 2023  
6. 2023 ONLY

  
Digitally signed by  
Espenilla  
Erwin Dejuacos  
MR. ERWIN D. ESPENILLA  
BAC Member

  
MR. MARLON RUBEN FABRICANTE  
BAC Member



  
Digitally signed  
by Ivy Grace T.  
Villasoto  
ATTY. IVY GRACE T. VILLASOTO  
BAC Vice Chairperson

  
Digitally signed  
by Mendoza Ma  
Josefina Eusebio  
ATTY. MA. JOSEFINA E. MENDOZA  
BAC Member

  
Digitally signed by  
Milanes Rainier  
Anthony Malbis  
ATTY. RAINIER ANTHONY M. MILANES  
BAC Member

  
Digitally signed by  
Patula Maria Theresita  
Einar  
ATTY. MARIA THERESITA E. PATULA  
BAC Chairperson

Approved by:

  
ATTY. JOHN HENRY D. NAGA  
PRIVACY COMMISSIONER  
Head of the Procuring Entity 



Republic of the Philippines  
NATIONAL PRIVACY COMMISSION

BIDS AND AWARDS COMMITTEE  
BAC Resolution No. 004-2023, Series of 2023

**RECOMMENDING THE APPROVAL OF THE AMENDMENT IN THE 2023 ANNUAL  
PROCUREMENT PLAN OF THE NATIONAL PRIVACY COMMISSION**

---

**WHEREAS**, the National Privacy Commission (NPC) is the agency mandated to administer and implement Republic Act No. 10173 or the Data Privacy Act of 2012, and to monitor and ensure compliance of the country with international standards set for data protection;

**WHEREAS**, the NPC approved its FY 2023 Annual Procurement Plan (APP);

**WHEREAS**, Section 7.1 of the 2016 Revised Implementing Rules and Regulations (IRR) of Republic Act No. 9184, otherwise known as the Government Procurement Act, provides that all procurement shall be within the approved budget of the Procuring Entity and should be meticulously and judiciously planned by the Procuring Entity;

**WHEREAS**, Section 7.4 of the same IRR provides that all changes to the consolidated APP may be undertaken every six (6) months or as often as may be required by the Head of the Procuring Entity (HoPE);

**WHEREAS**, the NPC seeks to amend its existing approved FY 2023 APP to accurately reflect the procurements and projects of the Commission;

**WHEREAS**, the NPC's Office of the Executive Director (OED)<sup>1</sup> proposed an update to include the Consultancy Services-Technical Consultant, with the Approved Budget for the Contract of Six Hundred Thousand Pesos (Php 600,000.00), based on its approved Project Procurement Management Plan (PPMP);

**NOW, THEREFORE**, for and in consideration of the foregoing, WE, the members of the NPC Bids and Awards Committee (NPC-BAC), hereby RESOLVE, as it is hereby RESOLVED, to recommend the approval of the Revised FY 2023 APP (as of 19 January 2023), a copy of which is herein attached as "Annex B"

**RESOLVED** this 19<sup>th</sup> day of January 2023 via combination of on-site and videoconference meeting.

**ATTEST:**

---

<sup>1</sup> OED Memorandum to the Privacy Commissioner, "Request for approval of APP Updates based on the approved PPMP", (13 January 2023), attached as Annex "A".

*The original of this document (containing only the BAC member's signature) is in digital format*

Ref No.: BAC-23-00051

NPC\_BAC\_RESO-V1.0, R0.0, 05 May 2021


5<sup>th</sup> Floor, Philippine International Convention Center, Vicente Sotto Avenue, Pasay City, Metro Manila 1307

URL: <https://www.privacy.gov.ph> Email Add: [info@privacy.gov.ph](mailto:info@privacy.gov.ph) Tel No. 8234-2228



Digitally signed  
by Satuito  
Manuel  
Cortabitarte

**ATTY. MANUEL C. SATUITO**  
*OIC-Office of the Executive Director*  
*(Per PCSO No. 003 s. 2023)*  
*End-User/ Provisional BAC Member*



**MR. MARLON RUBEN N. FABRICANTE**  
*Chief, ASD*  
*BAC Member*



Digitally  
signed by  
Espenilla  
Erwin Dejucos

**MR. ERWIN D. ESPENILLA**  
*HEA, OPC*  
*BAC Member*




Digitally signed  
by Mendoza Ma  
Josefina Eusebio

**ATTY. MA. JOSEFINA E. MENDOZA**  
*Attorney IV, LD*  
*BAC Member*



Digitally signed by  
Milanes Rainier  
Anthony Mabias

**ATTY. RAINIER ANTHONY M. MILANES**  
*Chief, CMD*  
*BAC Member*



Digitally signed  
by Ivy Grace T.  
Villasoto  
**ATTY. IVY GRACE T. VILLASOTO**  
*Attorney V, PDD*  
*BAC Vice Chairperson*



Digitally signed by  
Patula Maria Theresita  
Elnar

**ATTY. MARIA THERESITA E. PATULA**  
*Director IV, LEO*  
*BAC Chairperson*

**Approved:**



**ATTY. JOHN HENRY D. NAGA**  
*Privacy Commissioner*  
*Head of the Procuring Entity*

Date: JAN 24 2023