



NATIONAL PRIVACY COMMISSION
Continuing Annual Procurement Plan for FY 2021

(as of June 15, 2022)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)	STATUS
					Advertisement/Posting of I/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
Supplies and Materials														
2021-0001	Common-Use Office Supplies Available @ PS-DBM (APP-CSE202)	ASD	NO	NP-53.5 Agency-to-Agency	January	January	February	February	GoP	-	-	-	For GAS and Operations Removed (09.02.21)	REMOVED
2021-0002	Common-use supplies and equipment	ASD	NO	Shopping	January	January	February	February	GoP	733,400.00	733,400.00	-	Change in PAP Name from "Other Supplies and Materials" to "Common-use supplies and equipment" & increase in Amount from 998,842.50	PROCURED
2021-0003	Repairs and Maintenance	ASD	YES	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	700,000.00	700,000.00	-	procure as needed basis; awarded 4.13.21	REMOVED
2021-0004	Motor Vehicles Maintenance Services	ASD	YES	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-		PROCURED
2021-0005	Communication Expenses	ASD	YES	NP-53.9 - Small Value Procurement	January	January	January	January	GoP	620,000.00	620,000.00	-	For renewal. Awarded 2021	PROCURED
2021-0006	Rent Expenses- Equipment	ASD	YES	NP-53.9 - Small Value Procurement	January	January	January	February	GoP	439,000.00	439,000.00	-	awarded 2.19.21	PROCURED
2021-0007	High Volume Scanner	ASD	YES	NP-53.9 - Small Value Procurement	January	January	January	February	GoP	600,000.00	600,000.00	-	Rental of two (2) multi-functional printer with Php300k budget for each printer; awarded 2.19.21	PROCURED
2021-0007	Rental of Multi-functional Printer	ASD	YES	NP-53.9 - Small Value Procurement	January	January	January	February	GoP	600,000.00	600,000.00	-		PROCURED
Other General Services														
2021-0008	Security Services	ASD	YES	Competitive Bidding	July	July	August	August	GoP	1,867,000.00	1,867,000.00	-	August 2021 to Feb 2022 per ASD Memo dated 4 June 2021	PROCURED
2021-0009	Janitorial Services	ASD	YES	Competitive Bidding	January	January	February	February	GoP	1,300,000.00	1,300,000.00	-	awarded 2021	PROCURED
2021-0010	Supply and Delivery of Daily Newspaper	ASD	YES	NP-53.9 - Small Value Procurement	June	June	June	June	GoP	60,000.00	60,000.00	-		PROCURED
2021-0011	Pest Control	ASD	YES	NP-53.9 - Small Value Procurement	January	January	January	February	GoP	165,000.00	165,000.00	-	awarded 2.4.21	PROCURED
2021-0012	Position and Course	ASD	YES	NP-53.9 - Small Value Procurement	January	January	January	February	GoP	-	-	-	Removed 11.18.21	REMOVED
STRATEGIC AND OPERATIONAL PLANNING FOR FY 2022-2024														
2021-0013	Tokens	FPMD	NO	NP-53.9 - Small Value Procurement	September	September	October	October	GoP	170,000.00	170,000.00	-	Increased from 56,000.00 to 170,000.00 (10.07.21)	PROCURED
2021-0014	Other Professional Services (Technical Facilities)	FPMD	NO	NP-53.9 - Small Value Procurement	September	September	October	October	GoP	-	-	-	Removed 10.07.21	REMOVED
2021-0015	FPMD GUIDELINES AND COMPENDIUM	FPMD	NO	NP-53.9 - Small Value Procurement	September	September	October	October	GoP	-	-	-	Removed 10.07.21	REMOVED
2021-0015	Other Supplies (Printing)	FPMD	NO	NP-53.9 - Small Value Procurement	September	September	October	October	GoP	-	-	-	Removed 10.07.21	REMOVED
Training Expenses														
2021-0016	Advance Project Management Training (PMT)	FPMD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	September	October	October	GoP	-	-	-	Removed 10.07.21	REMOVED
2021-0016	Employees Week (Sports Fest)	FPMD	NO	NP-53.9 - Small Value Procurement	N/A	September	October	October	GoP	-	-	-	Removed 10.07.21	REMOVED
2021-0017	Representation	HRDD	NO	NP-53.9 - Small Value Procurement	May	May	June	June	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21	REMOVED
2021-0018	Other Supplies (Tokens)	HRDD	NO	NP-53.9 - Small Value Procurement	May	May	June	June	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21	REMOVED
2021-0019	Professional Services(Organizer/Facilitator)	HRDD	NO	NP-53.9 - Small Value Procurement	May	May	June	June	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21	REMOVED
2021-0020	Employees Appreciation Day (Annual)	HRDD	NO	NP-53.9 - Small Value Procurement	May	May	June	June	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21	REMOVED
2021-0020	Lease of Venue	HRDD	NO	NP-53.10 Lease of Real Property and Venue	N/A	November	December	December	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21	REMOVED
2021-0021	Other Supplies (Tokens)	HRDD	NO	NP-53.9 - Small Value Procurement	November	November	December	December	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21	REMOVED
2021-0022	CSC Anniversary	HRDD	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21	REMOVED
2021-0022	Other supplies (tokens)	HRDD	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21	REMOVED
2021-0022	CSC Cluster Meeting	HRDD	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21	REMOVED
2021-0023	Lease of Venue	HRDD	NO	NP-53.10 Lease of Real Property and Venue	N/A	March	March	March	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21	REMOVED
2021-0023	In-house or Outsourced Program for newly-hired Employees	HRDD	NO	NP-53.10 Lease of Real Property and Venue	N/A	March	March	March	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21	REMOVED
2021-0024	Representation	HRDD	NO	Direct Contracting	N/A	March	March	March	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21	REMOVED
2021-0025	Family Day	HRDD	NO	Direct Contracting	N/A	March	March	March	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21	REMOVED
2021-0025	Representation	HRDD	NO	Direct Contracting	N/A	October	November	November	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21	REMOVED
OTHER SUPPLIES														
2021-0026	ARTA ID (PVC)	HRDD	NO	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21	REMOVED
2021-0027	NPC Citizens' Charter Handbook	HRDD	NO	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21	REMOVED
2021-0027	Printing and Publication	HRDD	NO	NP-53.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	removed and updated with new PPMP as of 6.4.21	REMOVED
SUBSCRIPTION EXPENSES														
2021-0028	Renewal of Philippine Jurisprudence Online Access Subscription	ID	NO	Direct Contracting	N/A	August	September	September	GoP	80,000.00	80,000.00	-		PROCURED
2021-0028	Printing and Publication	ID	NO	Direct Contracting	N/A	August	September	September	GoP	-	-	-		PROCURED
2021-0029	Summons by Publication	ED	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	July	August	August	GoP	-	-	-	Removed 10.07.21	REMOVED
2021-0030	NPC Privacy Toolkit v 4 Publication	DS/SD	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP	-	-	-		Discontinued
Advertisement & marketing														
2021-0031	Television ad	PIAD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	February	March	March	GoP	-	-	-	cancelled and amended by PPMP as of 3.15.21	REMOVED
2021-0031	Media & News Monitoring	PIAD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	February	March	March	GoP	-	-	-	cancelled and amended by PPMP as of 3.15.21	REMOVED
2021-0032	Media Monitoring	PIAD	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	-	-	-	cancelled and amended by PPMP as of 3.15.21	REMOVED
2021-0032	Content Development	PIAD	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	-	-	-	cancelled and amended by PPMP as of 3.15.21	REMOVED
2021-0033	AVP Production - Mini Series	PIAD	NO	Competitive Bidding	March	March	April	April	GoP	1,000,000.00	1,000,000.00	-	cancelled and amended by PPMP as of 3.15.21	REMOVED
2021-0034	DPO ACE AVP - NEW MODULES	PHIL-DPO	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	-	-	-	Removed 10.07.21	REMOVED
2021-0035	PRINTING OF DPO ACE PROGRAM MATERIALS	PHIL-DPO	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	-	-	-	Removed 10.07.21	REMOVED
2021-0035	Certificates	PHIL-DPO	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	-	-	-	Removed 10.07.21	REMOVED

Agency	Contract Title	Agency	Year	Quarter	Start Date	End Date	Start Date	End Date	Agency	FY Budget	Current Balance	Actual	Comments	Status	
2021-0036	Semi-Expendable ICT Equipment/Supplies	IMISU	NO	Shopping	April	April	April	April	GoP	-	-	-	-	Discontinued (11.02.21)	REMOVED
		IMISU	NO	NP-S3.9 - Small Value Procurement	April	April	April	April	GoP	-	-	-	-	Discontinued (11.02.21)	REMOVED
2021-0038	External/Internal SSD	IMISU	NO	Shopping	July	July	July	July	GoP	200,000.00	200,000.00	-	procurement from SVP to Shopping and Schedule of procurement from April to July (4.26.22)	PENDING	
2021-0039	Flash drive/USB Drive	IMISU	NO	NP-S3.5 Agency-to-Agency	April	April	April	April	GoP	-	-	-	changed name to flash drive/usb drive decreased from 48,000 (3.07.22); Discontinued (4.26.22)	REMOVED	
2021-0040	Audio Recorder	IMISU	NO	NP-S3.9 - Small Value Procurement	April	April	April	April	GoP	-	-	-	Decreased from 95,000.00 (11.02.21) Removed (3.07.22)	REMOVED	
2021-0041	Clicker	IMISU	NO	Shopping	April	April	April	April	GoP	-	-	-	Discontinued (11.02.21)	REMOVED	
2021-0042	UPS	IMISU	NO	NP-S3.9 - Small Value Procurement	April	April	April	April	GoP	595,000.00	-	595,000.00	Discontinued as MOORE. Change to Capital Outlay (11.02.21) changed mode of procurement from shopping (3.07.22) increased from 180,000 to 995,000, change in schedule of procurement activity (4.26.22)	PENDING	
		IMISU	NO	NP-S3.9 - Small Value Procurement	April	April	April	April	GoP	-	-	-	REMOVED (03.07.22)	REMOVED	
2021-0044	External HDD	IMISU	NO	NP-S3.5 Agency-to-Agency	N/A	N/A	July	July	GoP	50,000.00	50,000.00	-	increased from 45,000.00 (11.02.21) Decreased from 62,500 (3.07.22); Changed schedule of procurement activity from April to July (4.26.22)	PENDING	
2021-0045	Wifi Dongle	IMISU	NO	NP-S3.9 - Small Value Procurement	April	April	April	April	GoP	-	-	-	Discontinued (11.02.21)	REMOVED	
2021-0046	MicroSD	IMISU	NO	Shopping	April	April	April	April	GoP	-	-	-	Discontinued (11.02.21)	REMOVED	
2021-0047	Connect Flash Card	IMISU	NO	Shopping	April	April	April	April	GoP	-	-	-	Discontinued (11.02.21)	REMOVED	
2021-0048	ICT Office Supplies	IMISU	YES	NP-S3.9 - Small Value Procurement	April	April	April	April	GoP	-	-	-	Discontinued (11.02.21)	REMOVED	
2021-0049	ICT Equipment	IMISU	YES	Competitive Bidding	January	January	February	February	GoP	-	-	-	Discontinued (11.02.21)	REMOVED	
2021-0050	Server	IMISU	YES	Competitive Bidding	January	January	February	February	GoP	-	-	-	Discontinued (11.02.21)	REMOVED	
2021-0050	Desktop	IMISU	YES	NP-S3.5 Agency-to-Agency	N/A	N/A	February	February	GoP	1,010,000.00	-	1,010,000.00	Decreased from 2,910,000 (11.02.21)	PENDING	
2021-0051	High-end Desktop	IMISU	NO	NP-S3.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	Discontinued (11.02.21)	REMOVED	
2021-0052	Laptop	IMISU	YES	NP-S3.5 Agency-to-Agency	N/A	N/A	February	February	GoP	5,625,000.00	-	5,625,000.00	Increased from 3,650,000 (11.02.21)	PENDING	
2021-0053	High-end Laptop	IMISU	NO	Competitive Bidding	April	April	April	April	GoP	2,050,000.00	-	2,050,000.00	February to April (4.26.22)	PENDING	
2021-0054	Hard Disk Drives (Internal: 10TB)	IMISU	YES	NP-S3.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	Discontinued (4.26.22)	REMOVED	
2021-0055	Widescreen Smart TV	IMISU	YES	NP-S3.9 - Small Value Procurement	April	April	May	May	GoP	-	-	-	Discontinued (11.02.21)	REMOVED	
2021-0056	Tablet Computers	IMISU	NO	NP-S3.9 - Small Value Procurement	April	April	May	May	GoP	-	-	-	Discontinued (11.02.21)	REMOVED	
2021-0057	Digital Camera (Include DSLR, if any)	IMISU	YES	NP-S3.9 - Small Value Procurement	January	January	February	February	GoP	900,000.00	-	900,000.00		PROCURED	
2021-0058	Network Attached Storage	IMISU	YES	NP-S3.9 - Small Value Procurement	January	January	February	February	GoP	400,000.00	-	400,000.00		PROCURED	
2021-0059	Projector	IMISU	YES	NP-S3.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	Discontinued (11.02.21)	REMOVED	
2021-0060	3-Axis Handheld Gimbal Stabilizer	IMISU	YES	NP-S3.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	Discontinued (11.02.21)	REMOVED	
2021-0061	Server	IMISU	NO	NP-S3.9 - Small Value Procurement	April	April	May	May	GoP	-	-	-	REMOVED (03.07.22)	REMOVED	
2021-0062	Biometrics	IMISU	NO	NP-S3.9 - Small Value Procurement	April	April	May	May	GoP	270,000.00	-	270,000.00	180,000 to 270,000 (4.26.22)	PENDING	
2021-0063	ICT Software	IMISU	NO	NP-S3.9 - Small Value Procurement	April	April	May	May	GoP	-	-	-	REMOVED (03.07.22)	REMOVED	
2021-0064	ICT Software (CS)	IMISU	NO	NP-S3.9 - Small Value Procurement	April	April	May	May	GoP	-	-	-	REMOVED (03.07.22)	REMOVED	
2021-0064	ICT Software (Database)	IMISU	NO	NP-S3.9 - Small Value Procurement	April	April	May	May	GoP	-	-	-	REMOVED (03.07.22)	REMOVED	
2021-0064	Printing Equipment	IMISU	NO	NP-S3.9 - Small Value Procurement	April	April	May	May	GoP	-	-	-	REMOVED (03.07.22)	REMOVED	
2021-0065	Multi-function Printer (print, copy, etc.)	IMISU	NO	NP-S3.9 - Small Value Procurement	January	January	February	February	GoP	646,000.00	-	646,000.00	Decreased from 986,000 (3.07.22)	PENDING	
2021-0066	Printer Only (Compact, Portable, etc.)	IMISU	NO	NP-S3.9 - Small Value Procurement	March	March	April	April	GoP	-	-	-	Discontinued (4.26.22)	REMOVED	
2021-0067	Communication Equipment	IMISU	NO	NP-S3.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	Discontinued (11.02.21)	REMOVED	
2021-0068	Camera-mount wireless microphone system	IMISU	NO	NP-S3.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	Discontinued (11.02.21)	REMOVED	
2021-0068	On Camera Shotgun Microphone	IMISU	NO	NP-S3.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	Discontinued (11.02.21)	REMOVED	
2021-0069	Subscription Expenses	IMISU	NO	NP-S3.9 - Small Value Procurement	January	January	February	February	GoP	-	-	-	Discontinued (11.02.21)	REMOVED	
2021-0069	Office 365	IMISU	NO	NP-S3.5 Agency-to-Agency	N/A	N/A	March	April	GoP	2,427,000.00	2,427,000.00	-	Procured through PSDM	PROCURED	
2021-0070	Web Security Solution (Anti-DDoS)	IMISU	NO	Competitive Bidding	February	February	March	March	GoP	-	-	-	from 3,702,500 to 2,300,000 to 2,427,000	PROCURED	
2021-0071	Active Component License	IMISU	NO	Competitive Bidding	February	February	March	March	GoP	-	-	-	Discontinued (11.02.21)	REMOVED	
2021-0072	End-Point Security Solutions (Anti-virus)	IMISU	NO	Competitive Bidding	February	February	March	March	GoP	-	-	-	removed	REMOVED	
2021-0073	Adobe Creative Cloud & Acrobat Converter/Reader	FIAD	NO	NP-S3.9 - Small Value Procurement	February	February	March	March	GoP	-	-	-	cancelled and amended by PPMF as of 3.15.21	REMOVED	
2021-0074	Stock Photos, Video and Audio	FIAD	NO	NP-S3.9 - Small Value Procurement	February	February	March	March	GoP	-	-	-	cancelled and amended by PPMF as of 3.15.21	REMOVED	
2021-0075	Prezi	IMISU	YES	NP-S3.9 - Small Value Procurement	February	February	March	March	GoP	-	-	-	cancelled and amended by PPMF as of 3.15.21	REMOVED	
2021-0076	Penetration Authentication S/M/S/SMB Gateway	CMD	YES	NP-S3.9 - Small Value Procurement	February	February	March	March	GoP	-	-	-	removed	REMOVED	
2021-0077	Penetration Testing Software	CID	YES	Competitive Bidding	February	February	March	March	GoP	-	-	-	removed	REMOVED	
2021-0078	Digital Forensic Investigation Software	CID	YES	Competitive Bidding	February	February	March	March	GoP	-	-	-	removed	REMOVED	
2021-0079	Mobile Forensic Investigation Device License	CID	YES	Competitive Bidding	February	February	March	March	GoP	-	-	-	removed	REMOVED	
2021-0080	Cloud-based Services Analyzer License	CID	YES	Competitive Bidding	February	February	March	March	GoP	-	-	-	removed	REMOVED	
2021-0081	System Vulnerability Assessment Software	CID	YES	Competitive Bidding	February	February	March	March	GoP	-	-	-	removed	REMOVED	
2021-0082	Web Application Vulnerability Assessment Software	CID	NO	NP-S3.9 - Small Value Procurement	February	February	March	March	GoP	-	-	-	removed	REMOVED	
2021-0083	Subscription (IMSIS)	IMISU	NO	NP-S3.5 Agency-to-Agency	N/A	N/A	March	March	GoP	-	-	-	removed	REMOVED	
2021-0084	Cloud Computing Services	IMISU	NO	NP-S3.5 Agency-to-Agency	N/A	N/A	March	March	GoP	-	-	-	removed	REMOVED	
2021-0084	Web Cloud Hosting	IMISU	NO	NP-S3.5 Agency-to-Agency	N/A	N/A	March	March	GoP	2,300,000.00	2,300,000.00	-		PENDING	
2021-0085	Telephone Expenses - Internet Subscription	IMISU	YES	NP-S3.9 - Small Value Procurement	January	January	January	January	GoP	992,000.00	992,000.00	-		awarded	PROCURED
2021-0085	Internet Service Provider	IMISU	YES	NP-S3.9 - Small Value Procurement	January	January	January	January	GoP	992,000.00	992,000.00	-		awarded	PROCURED
2021-0086	Registration	IMISU	NO	NP-S3.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	October	October	GoP	300,000.00	3,000,000.00	-	amendment from SVP to S3.6 Mode of procurement procured (12.20.22)	PROCURED	
2021-0086	Publication	CMD	NO	NP-S3.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	removed	REMOVED	
2021-0087	2019 Compendium	CMD	NO	NP-S3.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	removed	REMOVED	
2021-0088	Brochure	CMD	NO	NP-S3.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	removed	REMOVED	
2021-0089	Tote bag	CMD	NO	NP-S3.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	removed	REMOVED	
2021-0090	Ballpen	CMD	NO	NP-S3.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	removed	REMOVED	
2021-0091	Notepad	CMD	NO	NP-S3.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	removed	REMOVED	
2021-0092	Data Subjects' Privacy Rights Protection Program	CMD	NO	NP-S3.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	removed	REMOVED	
2021-0092	Philippine Laws and Jurisprudence Online Subscription	POD/ PRD	NO	Direct Contracting	April	April	May	May	GoP	170,000.00	170,000.00	-	Php85,000.00 ABC for POD and PRD	PROCURED	
2021-0093	Consultancy	PFO	NO	NP-S3.7 Highly Technical Consultants	April	April	May	May	GoP	-	-	-	removed 10.07.21	REMOVED	
2021-0093	Calendaring Activity Seminar on SOGIE Law	GAD	NO	NP-S3.9 - Small Value Procurement	January	January	February	February	GoP	120,000.00	120,000.00	-	awarded 3.31.21	PROCURED	
2021-0094	Polo T-shirts and Caps	GAD	NO	NP-S3.9 - Small Value Procurement	January	January	February	February	GoP	160,000.00	160,000.00	-	awarded 3.19.21	PROCURED	
2021-0095	Advocacy Tokens	GAD	NO	NP-S3.9 - Small Value Procurement	January	January	February	February	GoP	160,000.00	160,000.00	-		PROCURED	
2021-0096	Kick-Off Activity - Orientation on Anti-Sexual Harassment/Safe Spaces Act	GAD	NO	Direct Contracting	N/A	N/A	January	February	GoP	-	-	-		REMOVED	
2021-0096	Food	GAD	NO	Direct Contracting	N/A	N/A	January	February	GoP	-	-	-	Removed 10.07.21	REMOVED	
2021-0097	Calendaring Activity - Orientation on Gender-Based Violence (which covers domestic violence - laws on Anti-Rape, Trafficking and VAW) for employees plus 1 family member	GAD	NO	Direct Contracting	N/A	N/A	October	October	GoP	-	-	-		REMOVED	
2021-0098	Food	GAD	NO	Direct Contracting	N/A	N/A	October	October	GoP	-	-	-		REMOVED	
2021-0098	WAW Polo-Shirt, Caps and Jackets	GAD	NO	NP-S3.9 - Small Value Procurement	September	October	October	October	GoP	240,000.00	240,000.00	-		REMOVED	
2021-0099	Advocacy Tokens	GAD	NO	NP-S3.9 - Small Value Procurement	September	October	October	October	GoP	-	-	-	Removed (3.07.22)	PENDING	


2021-0100	Publication of NPC Circular on Administrative Fines (3 Newspapers)	LD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	February	March	March	March	GoP	300,000.00	300,000.00	-	awarded 4.13.21	PROCURRED
2021-0101	Publication of NPC Circular on Administrative Fees, Bonds and Charges (3 Newspapers)	LD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	June	July	July	July	GoP	300,000.00	300,000.00	-	awarded 3.31.21	PROCURRED
2021-0102	Acrylic Shield	ASD	NO	NP-53.9 - Small Value Procurement	February	March	March	March	GoP	150,000.00	150,000.00	-	awarded 11.18.21	REMOVED
2021-0103	Rental of buses for shuttle services	ASD	NO	NP-53.9 - Small Value Procurement	January	February	February	February	GoP	-	-	-	Removed 11.18.21	REMOVED
2021-0104	Storage Space	ASD	NO	NP-53.9 - Small Value Procurement	January	February	February	February	GoP	-	-	-	Removed 11.18.21	REMOVED
2021-0105	Disinfection Services	ASD	NO	NP-53.9 - Small Value Procurement	February	February	March	March	GoP	360,000.00	360,000.00	-	awarded 3.24.21	PROCURRED
2021-0106	Legal Consultant - Procurement	OPC	NO	Highly Technical Consultant	N/A	June	June	June	GoP	648,000.00	648,000.00	-		PROCURRED
2021-0107	Technical Consultant - Writer	OPC	NO	Highly Technical Consultant	N/A	January/June	January/June	January/June	GoP	330,000.00	330,000.00	-	Phys330,000.00 (broken down as follows: Php180,000 for 6-month contract, remaining for renewal)	PROCURRED
2021-0108	Technical Consultant - Writer	OPC	NO	Highly Technical Consultant	N/A	January/June	January/June	January/June	GoP	550,000.00	550,000.00	-		PROCURRED
2021-0109	Technical Consultant - Big Data & Open Source Intelligence	OPC	NO	Highly Technical Consultant	N/A	June	June	June	GoP	720,000.00	720,000.00	-		PROCURRED
2021-0110	Technical Consultant - Reorganization and Staffing	OPC	NO	Highly Technical Consultant	N/A	June	June	June	GoP	-	-	-	Discontinued (11.02.21)	REMOVED
2021-0111	Printing of NPC Annual Report for CY 2020 in collaboration w/ PPMAD	PIAD	NO	NP-53.9 - Small Value Procurement	January	February	February	February	GoP	100,000.00	100,000.00	-		PROCURRED
2021-0112	Printing Tarapalin	PIAD	NO	NP-53.9 - Small Value Procurement	January	February	February	February	GoP	-	-	-	changed name to printing of tarpaulin increased from 20,000 (3.07.22); Removed (6.8.22)	REMOVED
2021-0113	Printing of 2020 Compendium	PIAD	NO	NP-53.9 - Small Value Procurement	January	February	February	February	GoP	300,000.00	300,000.00	-	awarded 2021	PROCURRED
2021-0114	Printing of advocacy materials	PIAD	NO	NP-53.9 - Small Value Procurement	January	February	February	February	GoP	400,000.00	400,000.00	-	refer to PPMAD as of 3.15.21 for breakdown of payments	PROCURRED
2021-0115	wall stickers/decals	PIAD	NO	NP-53.9 - Small Value Procurement	January	February	February	February	GoP	280,000.00	280,000.00	-		PROCURRED
2021-0116	Kabatang Digital ad placement	PIAD	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP	700,000.00	700,000.00	-	awarded 8.20.21	PROCURRED
2021-0117	lacket, customized	PIAD	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP	325,000.00	325,000.00	-	PAW jacket; awarded 5.5.21	PROCURRED
2021-0118	PAW2021 Awards (tokens / plaques)	PIAD	NO	NP-53.9 - Small Value Procurement	March	April	April	April	GoP	200,000.00	200,000.00	-	awarded 5.5.21	PROCURRED
2021-0119	PAW Tshirt	PIAD	NO	NP-53.9 - Small Value Procurement	March	April	April	April	GoP	100,000.00	100,000.00	-	awarded 5.5.21	PROCURRED
2021-0120	Media Monitoring Professional Services	PIAD	NO	NP-53.9 - Small Value Procurement	April	May	May	May	GoP	85,000.00	85,000.00	-	awarded 6.3.21	PROCURRED
2021-0121	Customized facemask with chain/ lanyard	PIAD	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	325,000.00	325,000.00	-	changed from jacket, customized	PROCURRED
2021-0122	Mascot	PIAD	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	120,000.00	120,000.00	-	awarded 08.20.21	PROCURRED
2021-0123	Eco bags, customized	PIAD	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	100,000.00	100,000.00	-	awarded 5.5.21	PROCURRED
2021-0124	Adobe Creative Cloud & Acrobat acrobat converter/reader	PIAD	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	486,000.00	486,000.00	-	awarded	PROCURRED
2021-0125	Stock Photos, Video, and Audio	PIAD	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	18,500.00	18,500.00	-		PENDING
2021-0126	NPC Website Revamp	PIAD	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	800,000.00	800,000.00	-		PROCURRED
2021-0127	PAW Audio Visual Presentation (AVP)	PIAD	NO	NP-53.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	Removed (03.03.22)	REMOVED
2021-0128	Inventory Management System	IMSUJ	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	-	-	-	Discontinued (11.02.21)	REMOVED
2021-0129	Records Management System	IMSUJ	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	-	-	-	Discontinued (11.02.21)	REMOVED
2021-0130	Information Security Specialist	IMSUJ	NO	Highly Technical Consultant	N/A	September	September	September	GoP	550,000.00	550,000.00	550,000.00	new item included in BSSP 2021 increased from 500,000 (3.07.22); Change in schedule of procurement to September (4.26.22)	PENDING
2021-0131	VAPT Specialist	IMSUJ	NO	Highly Technical Consultant	N/A	September	October	October	GoP	550,000.00	550,000.00	-	new item included in BSSP 2021 increased from 400,000 (11.02.21)	PROCURRED
2021-0132	Procurement Training Expenses of HRDD	HRDD	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	-	-	-	comprising various training-related expenses Removed (09.02.21)	REMOVED
2021-0133	Procurement Training Expenses of HRDD	HRDD	NO	NP-53.9 Agency-to-Agency	N/A	July	July	July	GoP	-	-	-	Management System and Competency Based Recruitment, Selection and Placement Removed (09.02.21)	REMOVED
2021-0134	Testing Kits or Testing Materials	HRDD	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	150,000.00	150,000.00	-	changed name from Testing Materials/Modules increased from 100,000 (3.30.22)	PENDING
2021-0135	NPC Service Pin	HRDD	NO	NP-53.9 - Small Value Procurement	November	December	December	December	GoP	-	-	-	Increased from 18,750.00 (10.07.21) removed (3.30.22)	PROCURRED
2021-0136	NPC Pocket Diary and Pen	HRDD	NO	NP-53.9 - Small Value Procurement	November	December	December	December	GoP	-	-	-	Removed 9.02.21	REMOVED
2021-0137	Printing costs for Employee Handbook	HRDD	NO	NP-53.9 - Small Value Procurement	November	December	December	December	GoP	-	-	-	Removed 9.02.21	REMOVED
2021-0138	Printing Cost for Competency Framework, Models & Dictionaries	HRDD	NO	NP-53.9 - Small Value Procurement	November	December	December	December	GoP	-	-	-	Removed 9.02.21	REMOVED
2021-0139	Tarpaulin/Banner of Competency Framework	HRDD	NO	NP-53.9 - Small Value Procurement	March	April	April	April	GoP	-	-	-	Removed 9.02.21	REMOVED
2021-0140	Provision of Go-Bag or Emergency/Disaster Kit	HRDD	NO	NP-53.9 - Small Value Procurement	September	September	October	October	GoP	450,000.00	450,000.00	-	Increased from 228,000 (10.07.21)	PROCURRED
2021-0141	Purchase of First-Aid Kit	HRDD	NO	NP-53.9 - Small Value Procurement	August	September	September	September	GoP	25,000.00	25,000.00	-	awarded	PROCURRED
2021-0142	Conduct of Mandatory Drug Testing	HRDD	NO	NP-53.9 - Small Value Procurement	August	September	September	September	GoP	70,000.00	70,000.00	-	awarded	PROCURRED
2021-0143	Conduct of NPC's 5th Anniversary Celebration: Tokens	HRDD	NO	NP-53.9 - Small Value Procurement	February	March	March	March	GoP	-	-	-	Removed 9.02.21	REMOVED
2021-0144	Conduct of NPC's 5th Anniversary Celebration:Plaques	HRDD	NO	NP-53.9 - Small Value Procurement	February	March	March	March	GoP	-	-	-	Removed 9.02.21	REMOVED
2021-0145	Conduct of NPC's 5th Anniversary Celebration: Frames	HRDD	NO	NP-53.9 - Small Value Procurement	February	March	March	March	GoP	-	-	-	Removed 9.02.21	REMOVED
2021-0146	Annual Employees' Appreciation Day: Plaques	HRDD	NO	NP-53.9 - Small Value Procurement	November	December	December	December	GoP	-	-	-	From 62,500 increased to 100,000 (09.02.21) removed (3.30.22)	PROCURRED
2021-0147	Annual Employees' Appreciation Day:Tokens	HRDD	NO	NP-53.9 - Small Value Procurement	November	December	December	December	GoP	-	-	-	Change the name from Annual Employees' Appreciation Day:Tokens and Prices (11.02.21) Increased from 200,000.00 (10.07.21) removed (3.30.22)	PROCURRED
2021-0148	Professional Service - NFC Registration System (NFCRS)	CMD	NO	Competitive Bidding	June	June	July	August	GoP	5,000,000.00	5,000,000.00	-	Procured	PROCURRED
2021-0149	VAPT Services	CMD	NO	Highly Technical Consultant	October	November	November	November	GoP	200,000.00	200,000.00	-	Increased from 170,000 (11.02.21) procured (12.15.21)	PROCURRED
2021-0150	Necklace Air Purifier	HRDD	NO	NP-53.9 - Small Value Procurement	June	July	July	July	GoP	250,000.00	250,000.00	-	Decreased from 368,250 Renamed: Air Purifier to Necklace Air Purifier (10.07.21)	PENDING
2021-0151	Training Course on Digital Forensic	HRDD	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP	300,000.00	300,000.00	-	New Item (9.02.21)	PENDING
2021-0152	Training on Vulnerability Assessment and Penetration Testing (VAPT)	HRDD	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP	300,000.00	300,000.00	-	New Item (9.02.21)	PROCURRED


2021-0153	Seminar/Training on Customer Service Satisfaction/Handling Customers	HRDD	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP									New Item (9.02.21) removed (3.30.22)	PROCURRED	
2021-0154	Training on Communication and Presentation Skills (Oral and Written)	HRDD	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP	100,000.00	100,000.00							New Item (9.02.21)	PENDING	
2021-0155	Training on Competency-Based Recruitment, Selection and Placement (RSP)	HRDD	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP	150,000.00	150,000.00							New Item (9.02.21) increased from 100,000 (3.30.22)	PENDING	
2021-0156	Organization, 5's Orientation & Time Management	HRDD	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP									Increased from 50,000.00 (10.07.21) removed (3.30.22)	PENDING	
2021-0157	Seminar on 2019 Amendments to the Rules of Court	HRDD	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP									Increased from 50,000.00 (10.07.21) removed (3.30.22)	PENDING	
2021-0158	Preventive Maintenance for Non-Toyota Vehicles with Replacement of Parts and Accessories	ASD	NO	NP-53.9 - Small Value Procurement	September	October	October	October	GoP	150,000.00	150,000.00							New Item (9.02.21)	PROCURRED	
2021-0159	Restoration and Repair of Motor Vehicle Toyota Avanza 2018-A2J761	ASD	NO	NP-53.9 - Small Value Procurement	September	October	October	October	GoP	140,000.00	140,000.00							New Item (9.02.21)	PROCURRED	
2021-0160	Toner and Drum Cartridge for Fuji Xerox 3065	ASD	NO	Direct Contracting	N/A	October	October	October	GoP	38,900.00	38,900.00							New Item (9.02.21)	PROCURRED	
2021-0161	Publication of the 2022 NFC Registration Requirements and Procedures	OPC	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	GoP	320,000.00	320,000.00							New Item (10.07.21)	PROCURRED	
2021-0162	Publication of the NPC List of Accredited Training Providers batch 1	OPC	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	GoP	320,000.00	320,000.00							New Item (10.07.21)	PROCURRED	
2021-0163	Publication of NPC Philippine Privacy Trust Mark DPPMS (Data Privacy and Protection Management System) Requirements	OPC	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	GoP	320,000.00	320,000.00							New Item (10.07.21)	PROCURRED	
2021-0164	Covenant - Highly Technical Research on the Development of the Data Governance Framework for the Government of the Philippines	OPC	NO	NP-53.5 Agency-to-Agency	N/A	November	November	November	GoP	2,000,000.00	2,000,000.00							New Item (10.07.21)	PROCURRED	
2021-0165	Publication of Announcement of acceptance of application for Accountability Agent	OPC	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	GoP	320,000.00	320,000.00							New Item (10.07.21)	PROCURRED	
2021-0166	Publication of Circular on the NPC Regulatory Sandbox	OPC	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	GoP	320,000.00	320,000.00							New Item (10.07.21)	PROCURRED	
2021-0167	Key Privacy Themes Video Development and Production Management	OPC	NO	Competitive Bidding	October	November	December	December	GoP	1,500,000.00	1,500,000.00							New Item (10.07.21)	PROCURRED	
2021-0168	Publication of NPC Circular/Advisory (2 Newspapers)	PPO	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	GoP	250,000.00	250,000.00							New Item (10.07.21)	PROCURRED	
2021-0169	Books	PPO	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP	290,000.00	290,000.00							New Item (10.07.21)	PROCURRED	
2021-0170	Legal and Enforcement Office Publication	End	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	GoP	170,000.00	170,000.00							New Item (10.07.21)	PROCURRED	
2021-0171	Supplies and other expenses (tokens)	End	NO	NP-53.9 - Small Value Procurement	October	November	November	November	GoP	30,000.00	30,000.00							New Item (10.07.21)	PROCURRED	
2021-0172	Publication of NPC Circular on Privacy Engineering/Privacy-By-Design	DIS/SD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	GoP	250,000.00	250,000.00							New Item (10.07.21)	PROCURRED	
2021-0173	Publication of NPC Circular Amendment on Circular 16-01	DIS/SD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	November	November	November	GoP	250,000.00	250,000.00							New Item (10.07.21)	PROCURRED	
2021-0174	Lease of Venue for FAO Team Building & 2020 Performance Review and Evaluation Workshop (PREV)	HRDD	NO	NP-53.10 Lease of Real Property and Venue	November	November	December	December	GoP									New Item (11.02.21) removed (3.30.22)	PENDING	
2021-0175	NPC Institutional Strengthening, Organization, Redesigning and Staffing	OPC	NO	NP-53.5 Agency-to-Agency	N/A	N/A	December	December	GoP	3,500,000.00	3,500,000.00							New Item (11.02.21)	PENDING	
2021-0176	Semi-expendable supplies	IMSU	NO	NP-53.9 - Small Value Procurement	November	November	December	December	GoP	82,200.00	82,200.00							New Item (11.02.21)	PENDING	
2021-0177	Ink (Multifunction, Grayscale and Portable Printers)	IMSU	NO	NP-53.9 - Small Value Procurement	November	November	December	December	GoP	310,000.00	310,000.00							New Item (11.02.21)	PENDING	
2021-0178	Data Center Maintenance	IMSU	NO	NP-53.9 - Small Value Procurement	May	May	May	May	GoP	850,000.00	850,000.00							increased from 700,000 (3.07.22); Change in schedule of procurement activity (4.26.22)	PENDING	
2021-0179	Creative and AV Production Equipment	IMSU	NO	NP-53.9 - Small Value Procurement	November	November	December	December	GoP	312,000.00			312,000.00					New Item (11.02.21)	PENDING	
2021-0180	Scanner (small/high-volume/speed)	IMSU	NO	NP-53.9 - Small Value Procurement	November	November	December	December	GoP	900,000.00			900,000.00					New Item (11.02.21) increased from 560,000 (3.07.22)	PENDING	
2021-0181	Load Balancer	IMSU	NO	NP-53.9 - Small Value Procurement	November	November	December	December	GoP	100,000.00			100,000.00					New Item (11.02.21)	PENDING	
2021-0182	CC-ITV System	IMSU	NO	NP-53.9 - Small Value Procurement	November	November	December	December	GoP	280,000.00			280,000.00					New Item (11.02.21)	PROCURRED	
2021-0183	WiFi System	IMSU	NO	NP-53.9 - Small Value Procurement	November	November	December	December	GoP	190,000.00			190,000.00					New Item (11.02.21)	PROCURRED	
2021-0184	Photography and Video Production Equipment	IMSU	NO	NP-53.9 - Small Value Procurement	November	November	December	December	GoP	664,700.00			119,700.00					545,000.00	New Item (11.02.21)	PROCURRED
2021-0185	Publication of Circular amending certain provision of NPC Circular No. 20-01 on the Guidelines on the processing of personal data for loan-related transactions	OPC	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	November	November	December	December	GoP	320,000.00			320,000.00					New Item (11.18.21)	PENDING	
2021-0186	Annual Employees' Appreciation Day (December): Catering Services	HRDD	NO	Direct Contracting	December	December	December	December	GoP	75,000.00	75,000.00							new item 12.10.21	PROCURRED	
2021-0187	Technical Consultant - Management Consultant	OPC	No	Highly Technical Consultant	February	February	February	February	GoP	1,200,000.00	1,200,000.00							new item (01.27.22) 1,200,000 - annual budget 600,000 - 1 term of contract for a period of 6 months	PROCURRED	
2021-0188	ICI Supplies and Materials	IMSU	No	NP-53.9 - Small Value Procurement	April	April	April	April	GoP	160,500.00	160,500.00							New Item (3.07.22); increased from 50,000 to 160,500 (4.26.22)	PENDING	
2021-0189	Adobe Creative Cloud & Adobe Acrobat Professional	IMSU	No	NP-53.9 - Small Value Procurement	February	February	February	February	GoP	838,000.00	838,000.00							New Item (3.07.22); Renamed from Adobe Creative Cloud and increased from 360,000 (4.26.22)	PENDING	
2021-0190	Adobe Acrobat Professional	IMSU	No	NP-53.9 - Small Value Procurement	February	February	February	February	GoP									New Item (3.07.22); Discontinued (4.26.22)	REMOVED	
2021-0191	Network Monitoring Solution	IMSU	No	NP-53.9 - Small Value Procurement	June	June	June	June	GoP	360,000.00	360,000.00							New Item (3.07.22); Change in schedule of procurement activities from February to June (4.26.22)	PENDING	
2021-0192	End-Point Security Solutions (Anti-virus)	IMSU	No	NP-53.9 - Small Value Procurement	February	February	February	February	GoP	750,000.00	750,000.00							New Item (3.07.22)	PENDING	
2021-0193	Printer Only (Grayscale, Portable, etc.)	IMSU	No	Agency to Agency	N/A	N/A	June	June	GoP	9,000.00			9,000.00					New Item (3.07.22); Change in schedule of procurement activity from April to June (4.26.22)	PENDING	
2021-0194	Optical mouse	IMSU	No	Shopping	June	June	June	June	GoP	12,000.00			12,000.00					New Item (3.07.22); Change in schedule of procurement activity from April to June (4.26.22)	PENDING	
2021-0195	mobile internet connectivity	IMSU	No	Shopping	April	April	April	April	GoP	75,000.00			75,000.00					New Item (3.07.22)	PENDING	
2021-0196	UPS	IMSU	No	Shopping	April	April	April	April	GoP	32,000.00			32,000.00					New Item (3.07.22)	PENDING	
2021-0197	Compact Flash Cards	IMSU	No	Shopping	April	April	April	April	GoP	30,000.00			30,000.00					New Item (3.07.22)	PENDING	
2021-0198	Clicker	IMSU	No	Shopping	April	April	April	April	GoP	12,000.00			12,000.00					New Item (3.07.22)	PENDING	
2021-0199	Web Application vulnerability Assessment Software	IMSU	No	NP-53.9 - Small Value Procurement	January	January	January	January	GoP									New Item (3.07.22); Discontinued (4.26.22)	REMOVED	
2021-0200	Office 365 (E)	IMSU	No	Agency to Agency	February	February	February	February	GoP									New Item (3.07.22); Discontinued (4.26.22)	REMOVED	


2021-0201	Printing of NPC Annual Report for CY 2021 in collaboration with FPMD	PIAD	No	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	150,000.00	150,000.00		New Item (3.07.22); increased from 100,000 to 150,000 (4.26.22)	PENDING
2021-0202	Printing of 2021 Compendium	PIAD	No	NP-53.9 - Small Value Procurement	July	July	July	July	GoP	300,000.00	300,000.00		New Item (3.07.22)	PENDING
2021-0203	Printing of advocacy materials	PIAD	No	NP-53.9 - Small Value Procurement	May	May	May	May	GoP	300,000.00	300,000.00		New Item (3.07.22)	PENDING
2021-0204	Stock Photos, Video, and Audio	PIAD	No	NP-53.9 - Small Value Procurement	October	October	October	October	GoP	19,500.00	19,500.00		New Item (3.07.22)	PENDING
2021-0205	Professional Services (Highly Technical Consultant for the conduct of seminar/workshop)	QMS	No	Highly Technical Consultant	March	March	March	March	GoP	800,000.00	800,000.00		New Item (3.07.22)	PENDING
2021-0206	Surveillance Audit (ISO Certifying Body)	QMS	No	NP-53.9 - Small Value Procurement	June	June	June	June	GoP	200,000.00	200,000.00		New Item (3.07.22)	PENDING
2021-0207	Representation (Meals)	QMS	No	NP-53.9 - Small Value Procurement	June	June	June	June	GoP	25,000.00	25,000.00		New Item (3.07.22)	PENDING
2021-0208	GAD Highly Technical Consultant	GAD	No	NP-53.7 Highly Technical Consultants	February	February	February	February	GoP	240,000.00	240,000.00		New Item (3.07.22)	PENDING
2021-0209	Shirts and Caps	GAD	No	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	175,000.00	175,000.00		New Item (3.07.22)	PENDING
2021-0210	Advocacy Tokens	GAD	No	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	175,000.00	175,000.00		New Item (3.07.22)	PENDING
2021-0211	Lease of Venue	GAD	No	Direct Contracting	November	November	November	November	GoP	150,000.00	150,000.00		New Item (3.07.22)	PENDING
2021-0212	YAW Polo-Shirt, Caps and Jackets	GAD	No	NP-53.9 - Small Value Procurement	November	November	November	November	GoP	200,000.00	200,000.00		New Item (3.07.22)	PENDING
2021-0213	Advocacy Tokens	GAD	No	NP-53.9 - Small Value Procurement	November	November	November	November	GoP	200,000.00	200,000.00		New Item (3.07.22)	PENDING
2021-0214	DPO ACE E-Learning Tools	PHIL-DPO	No	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	800,000.00	800,000.00		New Item (3.30.22)	PENDING
2021-0215	Consultancy Services-Technical Consultant	OED	No	Highly Technical Consultant	February	February	February	February	GoP	600,000.00	600,000.00		New Item (3.30.22)	PENDING
2021-0216	Competency Assessment System (Software)	HRDD	No	NP-53.9 - Small Value Procurement					GoP				New Item (3.30.22)	PENDING
2021-0217	Annual Physical Health Examination	HRDD	No	NP-53.9 - Small Value Procurement	November	November	November	November	GoP	780,000.00	780,000.00		New Item (3.30.22)	PENDING
2021-0218	Health Kits	HRDD	No	NP-53.9 - Small Value Procurement	May	May	May	May	GoP	210,000.00	210,000.00		New Item (3.30.22)	PENDING
2021-0219	Lease of Venue	HRDD/FPMD	No	NP-53.10 Lease of Real Property and Venue	May	May	May	May	GoP	910,000.00	910,000.00		renew item (3.30.22) resumed from Lease of Venue (1 day and 1 overnight) increased from 610,000 note: 610,000 from HRDD; 300,000 from FPMD (4.26.22); change in mode of procurement from SVP to direct contracting (4.26.22)	PENDING
2021-0220	CSC Fun-Run T-Shirts	HRDD	No	NP-53.9 - Small Value Procurement	August	August	August	August	GoP	40,000.00	40,000.00		New Item (3.30.22)	PENDING
2021-0221	CSC Sports Festival Uniforms/T-shirts	HRDD	No	NP-53.9 - Small Value Procurement	August	August	August	August	GoP	60,000.00	60,000.00		New Item (3.30.22)	PENDING
2021-0222	Technical Writing (Basic and Advance)	HRDD	No	NP-53.9 - Small Value Procurement	May	May	May	May	GoP	100,000.00	100,000.00		New Item (3.30.22)	PENDING
2021-0223	Leadership and Supervisory Training/Supervisory Development Course	HRDD	No	NP-53.9 - Small Value Procurement	August	August	August	August	GoP	200,000.00	200,000.00		New Item (3.30.22)	PENDING
2021-0224	Training on Digital Forensic	HRDD	No	NP-53.9 - Small Value Procurement	July	July	July	July	GoP	300,000.00	300,000.00		New Item (3.30.22)	PENDING
2021-0225	Analytical Decision Making and Problem-Solving Skills	HRDD	No	NP-53.9 - Small Value Procurement	September	September	September	September	GoP	150,000.00	150,000.00		New Item (3.30.22)	PENDING
2021-0226	Additional Office Rental	ASD	NO	NP-53.5 Agency-to-Agency	June	June	June	June	GoP	2,820,000.00	2,820,000.00	-	2,820,000 (3.18.22)	PENDING
2021-0227	Transportation	FPMD	NO	NP-53.9 - Small Value Procurement	May	May	May	May	GoP	100,000.00	100,000.00		New Item (4.26.22)	PENDING
2021-0228	Shirts	FPMD	NO	NP-53.9 - Small Value Procurement	May	May	May	May	GoP	50,000.00	50,000.00		New Item (4.26.22)	PENDING
2021-0229	SMTP relay service / Email Blast service	CMD	No	NP-53.9 - Small Value Procurement	May	May	May	May	GoP	200,000.00	200,000.00		New Item (4.26.22)	PENDING
2021-0230	Web Cloud Hosting	CMD	No	NP-53.9 - Small Value Procurement	December	December	December	December	GoP	250,000.00	250,000.00		New Item (4.26.22)	PENDING
2021-0231	Highly Technical Consultant	DASCO	No	NP-53.7 Highly Technical Consultants	May	May	May	May	GoP	800,000.00	800,000.00		Note: P 600,000 for a 6-month contract; P 200,000 for renewal	PENDING
Total										70,997,700.00				
Contingency Fund (4%)										2,839,908.00				
GRAND TOTAL										73,837,608.00				


Prepared by:


 Digitally signed by
 Jocelyn H. Baylon
 DN: cn=Jocelyn H. Baylon, o=DOH
 ATTY. JOCELYN H. BAYLON
 Attorney III, PDD
 BAC Secretariat, Member

Reviewed by:

 Digitally signed by
 Ma. Frances Aira G. Sy
 DN: cn=Ma. Frances Aira G. Sy, o=DOH
 ATTY. MA. FRANCES AIRA G. SY
 Attorney III, PRD
 BAC Secretariat, Head

Recommending Approval:
 on official business

 ATTY. MA. JOSEFINA E. MENDOZA
 Attorney IV, LD
 BAC Member


 Digitally signed by
 Jonathan Rudolph Y. Ragsac
 DN: cn=Jonathan Rudolph Y. Ragsac, o=DOH
 JONATHAN RUDOLPH Y. RAGSAC
 OIC-Chief, DSISD
 BAC Member


 Digitally signed by
 Rainier Anthony M. Milanes
 DN: cn=Rainier Anthony M. Milanes, o=DOH
 ATTY. RAINIER ANTHONY M. MILANES
 Chief, CMD
 BAC Member


 Digitally signed by
 Ivy Grace T. Villaposa
 DN: cn=Ivy Grace T. Villaposa, o=DOH
 ATTY. IVY GRACE T. VILLAPOSA
 Attorney V, PDD
 BAC Vice Chairperson


 ATTY. MARIA THERESITA E. PATULA
 Director IV, LEO
 BAC Chairperson

Approved by:

 JOHN HENRY D. NAGA
 PRIVACY COMMISSIONER
 Head of the Procuring Entity



Republic of the Philippines
NATIONAL PRIVACY COMMISSION

BIDS AND AWARDS COMMITTEE
BAC Resolution No. 040-2022, Series of 2022

**RECOMMENDING THE APPROVAL OF THE AMENDMENTS IN THE 2021
CONTINUING ANNUAL PROCUREMENT PLAN OF THE NATIONAL PRIVACY
COMMISSION**

WHEREAS, pursuant to the General Appropriations Act of Fiscal year 2021 (2021 GAA), the National Privacy Commission (NPC) approved its FY 2021 Annual Procurement Plan (APP);

WHEREAS, on 30 December 2021, the Congress of the Philippines enacted Republic Act No. 11640 (R.A. 11640), which extends the availability of the 2021 appropriations until 31 December 2022;

WHEREAS, the NPC-Bids and Awards Committee (NPC-BAC), after due deliberation and after assessing the status of the items for procurement in the 2021 APP, saw the need to avail of the extension afforded by R.A. 11640 and to declare the 2021 APP as a continuing APP, which shall be implemented until 31 December 2022;

WHEREAS, the NPC-BAC in Resolution No. 002-2022 recommended the Approval of the 2021 APP as Continuing APP for the fiscal year 2022;

WHEREAS, Section 7.1 of the 2016 Revised Implementing Rules and Regulations (IRR) of the Republic Act No. 9184, otherwise known as the Government Procurement Reform Act, provides that all procurement shall be within the approved budget of the Procuring Entity and should be meticulously and judiciously planned by the Procuring Entity;

WHEREAS, Section 7.4 of the same IRR provided that all changes to the consolidated APP, may be undertaken every six (6) months or as often as may be required by the Head of the Procuring Entity (HoPE);

WHEREAS, the NPC seeks to amend its existing approved FY 2021 Continuing APP to accurately reflect the procurements and projects of the Commission;

WHEREAS, among the changes that will be made are the following:

¹For the Public Information and Assistance Division (PIAD):

- (1) Removal of APP Item No. 2021-0112 "Printing Tarpaulin" under Printing and Publication Expenses with an estimated cost of Php 50,000.00; and

¹ PIAD Memorandum to the Privacy Commissioner, "Request for Approval of Revised PPMP, WFP, and CMI" (20 May 2022), attached as Annex "A".

The original of this document (containing only the BAC member's signature) is in digital format

Ref No.: 040-2022

NPC_BAC_RESO-V1.0, R0.0, 05 May 2021

- (2) Increase in the amount of APP Item no. 2021-0201 "Printing of NPC Annual Report for CY2021 in collaboration with FPMD" from Php 100,000.00 to Php 150,000.00.

NOW, THEREFORE, for and in consideration of the foregoing, **WE**, the members of the NPC Bids and Awards Committee (NPC-BAC), hereby **RESOLVE**, as it is hereby **RESOLVED**, to recommend the approval of the Revised FY 2021 Continuing APP (as of 15 June 2022), a copy of which is herein attached as "Annex B".


RESOLVED this 15th day of June 2022 via combination of on-site and videoconference meeting.

ATTEST:


Digitally signed
by Milanes
Rainier Anthony
Mabias
ATTY. RAINIER ANTHONY M. MILANES
Chief, CMD
BAC Member


On official business
ATTY. MA. JOSEFINA E. MENDOZA
Attorney IV, LD
BAC Member


Digitally signed by
Ragsag Jonathan
Rudolph Yandan
JONATHAN RUDOLPH Y. RAGSAG
OIC-Chief, DSTSD
BAC Member


Digitally signed by
Ivy Grace T. Villasoto
Date: 2022.06.15
17:25:45 +08'00'
ATTY. IVY GRACE T. VILLASOTO
Attorney V, PDD
BAC Vice Chairperson


Digitally signed by Patula Maria
Theresita Einar
Date: 2022.06.15 20:32:34 +08'00'
ATTY. MARIA THERESITA E. PATULA
Director IV, LEO
BAC Chairperson

Approved:


ATTY. JOHN HENRY D. NAGA
Privacy Commissioner *JDN*
Head of the Procuring Entity
Date: JUN 21 2022